

Lauren McKew

Subject: FW: Bluewater - Current Program
Attachments: Bluewater - Construction Program as at 14.06.21.pdf

From: Lauren McKew
Sent: Monday, 14 June 2021 9:44 AM
To: Warren Mckenzie <warren.mckenzie@fgf.com.au>
Cc: Brendan Rogina <brendan@fgf.com.au>; Daniel Moule <dan@fgf.com.au>; 210305 - Mason St Trunk Gravity Main (MSC) <210305@fgf.com.au>
Subject: Bluewater - Current Program

Hey Warren,

Brendan mentioned you wanted to have a look at current program for Bluewater prior to this afternoon's meeting – please see attached which I have just updated. This is based on most recent accepted Extensions of Time. You can see our original baseline dates as well and where we are currently. Current date for EPS is 28/07/2021. I have also sent this to Cann Concreting so they can see how close we are to requiring them for completion of the concrete works for the drainage channel. I'll give them a call and make sure they're ready to start in the next couple of weeks as well.

Any issues or questions please let me know 😊

Kind regards,

Lauren McKew

Contract Administrator

T: 07 4041 4350 | M: 0403 693 940 | E: lauren@fgf.com.au | W: www.fgf.com.au |

