

APPENDIX – FORM 4 SUBCONTRACTOR'S EXTENSION OF TIME CLAIM FORM

(Condition 8 of the General Conditions of QBCC Commercial Subcontract)

TO (CONTRACTOR):

Name:	Kane Brooker		
Company Name:	Mirvac Constructions		
ACN (if company):	1000 000 000 000	ABN:	45 003 353 713
Address:	Level 28, 200 George Street Sydney		
Phone:	07 3859 5992		

FROM (SUBCONTRACTOR):

Name:	Anya English		
Company Name:	Cogent Scaffolding		
ACN (if company):		ABN:	30 570 017 005
Address:	368 Earnshaw Road Banyo Brisbane		
Phone:	1300 550 149		
Site Address:	47 Skyring Terrace Newstead		
Project:	Qua Waterfront		

The Subcontractor requests information or clarification from the Contractor in relation to ambiguity, discrepancy, error or inconsistency in the Subcontract Documents.

CAUSE OF DELAY (WHERE APPROPRIATE,
ATTACH SUPPORTING MATERIAL)

LENGTH OF DELAY (BUSINESS DAYS)

EXTENSION TO DATE FOR SUBSTANTIAL
COMPLETION CLAIMED (BUSINESS DAYS)

NOTE TO SUBCONTRACTOR: You must give this form to the Contractor within 15 Business Days after the Subcontractor becomes aware, or reasonably ought to have become aware, that the Works will be delayed.

Date:

Signed (Subcontractor):