

Rebecca David

From: Rebecca David
Sent: Tuesday, 25 June 2019 9:01 AM
To: 'lbroome@kedron-wavell.com.au'
Cc: Chris Jacobson; Erica Lambert; Ashley Lowe; Mitchell Hamrey
Subject: KWC0144 Kedron Wavell - Head Contract Variation 01
Attachments: HCV-01_Town Planning Review and Prelodgement.pdf

Hi Lyndon

Please find attached Head Contract Variation 01 relating to Town Planning review and prelodgement.

Once you have reviewed and signed please send back via return email.

If you have any queries please contact Design Manager, Chris Jacobson on 0411 877 286.

Many Thanks.

Rebecca David
Preconstruction Contracts Administrator

07 3368 5558
rebecca.david@Paynters.com.au




Ref: ZKWC0144

Date: 24 JUN 19**To:** Kedron-Wavell Services Club
Mr Lyndon Broome
PO Box 107 CHERMSIDE QLD 4032**From:** Chris Jacobson
Design Manager**Re:** ZKWC0144 - KEDRON WAVELL SERVICES CLUB MASTERPLAN
Head Contract Variation Claim No. - 1**Variation Description****Town Planning Review And Prelodgement. As per attached email dated 21 June 2019.**

ITEM	DESCRIPTION	TOTAL Ex GST
80-12	Town Planning - initial investigation work	3,300.00
80-12	Town Planning - prelodgement	1,100.00
02-03	Design Management	1,500.00
Variation Total (ex GST)		\$5,900.00

Extension of Time Claimed: TBA

Client Approval: <i>LYNDON BROOME - GM</i>			
I hereby authorise approval to proceed with the Variation Works in accordance with the above agreed costs and time.			
Signed: <i>[Signature]</i>		Date: <i>25/6/19</i>	
Internal Use Only:			
Preconstruction Contracts Administrator:	<i>David</i>	Date:	<i>24/06/2019.</i>
Design Manager:	<i>[Signature]</i>	Date:	<i>24/06/19</i>
Contracts Manager:	<i>[Signature]</i>	Date:	<i>24/6/19</i>
Preconstruction Manager:	<i>[Signature]</i>	Date:	<i>24/6/19</i>





Ref: ZPDCC0103

Date: 29 MAY 2019



To: Port Douglas District & Combined Club
Mr Kyrn Rowley
7 Ashford Avenue PORT DOUGLAS QLD 4877


From: Brett David
Business Development Manager

Re: ZPDCC0103 - PORT DOUGLAS & DISTRICT COMBINED CLUB Deck Extension to Existing First Floor Lounge Area.
Head Contract Variation Claim No. - 6

ITEM	DESCRIPTION	TOTAL Ex GST
01-03	Disbursements Town Planning Services in relation to council RFIs regarding DA Application and car parking extension.	\$5,490.00
Variation Total (ex GST)		\$5,490.00

Extension of Time Claimed: TBA

Client Approval:			
I hereby authorise approval to proceed with the Variation Works in accordance with the above agreed costs and time.			
Signed: 		Date: 31/5/19	
Internal Use Only:			
Preconstruction Contracts Administrator:		Date:	29/5/19
Business Development Manager:		Date:	30/5/19
Contracts Manager:		Date:	
Preconstruction Manager:		Date:	



Rebecca David

From: Rebecca David
Sent: Friday, 31 May 2019 11:25 AM
To: Brett David
Cc: Ashley Lowe; Mitchell Hamrey
Subject: FW: PDCC0103 - Port Douglas & District Combined Club - Head Contract Variation 06
Attachments: The Tin Shed _20190531_085712.pdf

Attached is HCV06 signed by the client.

Rebecca David
Preconstruction Contracts Administrator

07 3368 5558
rebecca.david@Paynters.com.au



From: Kym Rowley <manager@thetinshed-portdouglas.com.au>
Sent: Friday, 31 May 2019 8:58 AM
To: Rebecca David <rebecca.david@Paynters.com.au>
Subject: RE: PDCC0103 - Port Douglas & District Combined Club - Head Contract Variation 06

Good Morning Rebecca,

Attached is the signed Variation.

Regards,

Kym Rowley
General Manager



From: Rebecca David <rebecca.david@Paynters.com.au>
Sent: Thursday, May 30, 2019 8:10 AM
To: Kym Rowley <manager@thetinshed-portdouglas.com.au>

Cc: Ashley Lowe <ashley.lowe@Paynters.com.au>; Brett David <brett.david@Paynters.com.au>; Mitchell Hamrey <mitchell.hamrey@Paynters.com.au>

Subject: PDCC0103 - Port Douglas & District Combined Club - Head Contract Variation 06

Good Morning Kym

Please find attached head contract variation 06 for disbursements relating to the DA application and carparking extension.

Once you have signed in the Client Approval section please email it back to me.

If you have any queries please do not hesitate to contact Brett David or myself.

Regards

Rebecca David

Preconstruction Contracts Administrator

07 3368 5558

rebecca.david@Paynters.com.au



This email has been scanned for spam and viruses by Proofpoint Essentials. Click [here](#) to report this email as spam.