

From: R Yeo
Sent: 20/07/2020 12:18:22 PM AEST (GMT +10:00)
To: Ian Robinson
Cc: Hamish Maguire, James Walden, Tony Pereira
Mail Number: CPBCon-GCOR-009507
Subject: Re: Education Linear Desks

Function:	ED - Engineering and Design
Completion	
Record:	
Contract / Work	
Package:	

Ian,

The centre wish to keep the existing corner desk as it is with the DAP located under in E.11 Education as per the attached.

Could you please update the drawings to reflect also as this works area is scheduled to be completed this weekend.

Regards,
Rebecca

From: I Robinson
Sent: 07/07/2020 9:17:43 AM AEST (GMT +10:00)
To: Rebecca Yeo
Cc: Mark Bombardieri, Kevin Thompson, Hamish Maguire, Tony Pereira
Mail Number: PSC-GCOR-001203
Subject: Re: Admin / Education Linear Desks

Function:	PR - Procurement
Completion	
Record:	
Contract / Work	
Package:	20000 - Electrical - John Goss Projects

Rebecca,
We have no objections to replacing the existing lamps with new LED panel fittings.
Regards,

Ian Robinson
PHILLIPS SMITH CONWELL ARCHITECTS

From: R Yeo
Sent: 07/07/2020 8:20:54 AM AEST (GMT +10:00)
To: Ian Robinson
Cc: Mark Bombardieri, Kevin Thompson, Hamish Maguire, Tony Pereira
Mail Number: CPBCon-GCOR-009293
Subject: Admin / Education Linear Desks

Function:	PR - Procurement
Completion	
Record:	
Contract / Work	
Package:	20000 - Electrical - John Goss Projects

Morning Ian,

John Goss as per below has advised there will be no cost benefit in relamping / cleaning / repairing existing light fittings as shown in the drawings so would you also agree to replace all areas with LED panel fittings?

We are commencing works next week so will need an answer ASAP so materials can be procured, thanks.

- Program
 - A.13 Intelligence / A.07 General Office - 17-19 July
 - E.11 Education 24-26 July
 - E.12 Programs 31 July - 02 August
 - E.15 Sentence Management 7-9 August

Regards,

Rebecca Yeo

Administrator



Capricornia Correctional Centre, Etna Creek, QLD 4702

From: W Harris
Sent: 07/07/2020 7:28:12 AM AEST (GMT +10:00)
To: Rebecca Yeo
Cc: Kevin Thompson, Michael Wade ROCKHAMPTON
Mail Number: JGPECQ-RTCD-000090
Subject: Re: Admin / Education Linear Desk Variation Direction

Contract / Work Package:	20000 - Electrical - John Goss Projects
Other References:	
Contract Direction Response:	See attached response to RFI's from WSP & WEBB
Details:	See attached response to RFI's from WSP & WEBB
Completion Record:	

Rebecca, They will have faulty ballast, faulty tombstone's (where tube clips in etc) so it will cost them more to fix that's all.

From: W Harris
Sent: 07/07/2020 4:40:32 AM AEST (GMT +10:00)
To: Rebecca Yeo, Wayne Harris
Cc: Kevin Thompson, Michael Wade ROCKHAMPTON
Mail Number: JGPECQ-RTCD-000089
Subject: Re: Admin / Education Linear Desk Variation Direction

Contract / Work Package:	20000 - Electrical - John Goss Projects
Other References:	
Contract Direction Response:	See attached response to RFI's from WSP & WEBB
Details:	See attached response to RFI's from WSP & WEBB
Completion Record:	

Rebecca, It will make no cost sense to re lamp / clean / repair existing light fittings. It will be more cost effective to replace the lights in each of the rooms that we are working in with new LED panel fittings. The Pierlite ECO LED panel is worth above \$80 hence the

In addition can we please have the contact details of the desk supplier so we can co-ordinate our works ASAP

From: R Yeo

Sent: 02/07/2020 1:05:44 PM AEST (GMT +10:00)

To: Daniel Boyce

Cc: Mark Bombardieri, Bryan Farrell, Tony Keith, Matt Mooney, Kevin Thompson, Wayne Harris, Michael Wade ROCKHAMPTON

Mail Number: CPBCon-CDIR-000319

Subject: Admin / Education Linear Desk Variation Direction

Contract / Work	20000 - Electrical - John Goss Projects
Package:	
Other References:	
Completion	
Record:	

Dan,

CPB directs JGP to proceed with the procurement, supply and installation of all Electrical & Communication Services for the Admin / Education Linear Desk Scope.

Your scope is to include:

- All electrical and communications scope as per the attached drawings
- Make safe, disconnect and remove all existing power outlets and cabling unless in existing perimeter walls
- Allow to replace existing damaged light fittings and diffusers
- Allow to clean and relamp existing luminaries
- Provision for new service poles and skirting ducts
- Provision for patch panels and cable management for existing PSN Rack
- 2 x double GPO's and triple data outlets to each desk
- Waste Removal
- Works to commence weekend 17th July 2020 and run for 3 further consecutive weekends.
- Works can begin 4pm on each Friday with each area to be fully completed and operational again by 6pm on the Sunday evening.
- Program
 - A.13 Intelligence / A.07 General Office - 17-19 July
 - E.11 Education 24-26 July
 - E.12 Programs 31 July - 02 August
 - E.15 Sentence Management 7-9 August

Kevin is also going to touch base with you in the next day or so regarding your outstanding RFI's.

This is a direction issued in accordance with clause 33.1(1) of the Works Contract.

Regards,

Rebecca Yeo

Administrator



Capricornia Correctional Centre, Etna Creek, QLD 4702