

PLANNING OF WORKS

				Weeks																																							
				Days					1					2					3					4					5					5					6				
Item	Description	Resource	Duration	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20					
1	Tender																																										
2	Contractual																																										
	Contract Award	BW Civil																																									
3	Project Documentation/Design and Procurement																																										
	SWMS																																										
	QA																																										
	Procurement																																										
4	Site Establishment		1																																								
5	Access into pond		1																																								
5	remove access		1																																								
6	service location		1																																								
7	Environmental Management verification and control		2																																								
8	Demolish and remove existing fence from site		1																																								
9	Clear site of vegetation including debris, rubbish, small trees and shrubs		3																																								
10	Bulk Earthworks cut and fill		2																																								
11	Fill with imported soil (including additional 30%)		1																																								
12	Fill with roadbase		2																																								
13	Trimming to levels		1																																								
14	Loading, Transporting and disposal of excess		1																																								
15	Installation of Pedestrian Safety Fence		2																																								
16	Preparation of surface other than stepped batters		1																																								
17	Spread topsoil from stockpile		1																																								
18	Ripping of amelioration of subsoil 150 deep		1																																								
19	install sir water or sea isle trun		1																																								
20	Planting of tubestock including Hoop Pine Mulch		1																																								
21	Installation of Sandstone block wall		2																																								
22	Stormwater Works and Pond Works		2																																								
23	Clean up site and handover																																										
													</																														