

Contract Variation

Project : C3492 (Pebble Creek District Park)

Date: Thursday, July 11, 2019

Variation Number: C3492-V002

Description: Additional Footings to amenities and shelter (450 to 600mm) Landmark

Variation Value: \$1,975.00 (Excl.GST)

In accordance with the relevant conditions of the head contract, we submit our quotation for the following amendment to the contract documents.

Variation Description	UOM	QTY	Rate	Amount
Increased footings as recommended by engineer following the Site Soil report. Footings changed from 450mm DIA to 600mm This variation includes additional concrete, machine and labour.	ITEM	1.0	\$1,975.00	\$1,975.00 (Excl.GST)

SIGNED ACCEPTANCE:

Signed on behalf of the client

Dated

Submitted by: Barbra McCandlish

NOTES:

Unless stated otherwise this price does not include delays, disruptions & consequential effects arising from this variation. The above works and the time for an approval/instruction to be issued are potential delays. A formal claim will be issued once the full extent of delays is established.