

DOMESTIC CONTRACT VARIATION FORM

Variation No: 99999	Date: 18/08/2020
---------------------	------------------

OWNER'S DETAILS	
Name (Owner 1): Ray & Lou Davidson	Name (Owner 2):

DETAILS OF VARIATION TO BE UNDERTAKEN	CONTRACT PRICE \$ (excl. GST)
Earthworks – PC Allowance \$15,000 – Additional Costs Involved:	
No allowance has been made for dirt removal from site.	
4 x Truck loads and dump fees	2,730.00
VARIATION PRICE \$ (excl. GST)	\$2,730.00
GST	\$ 273.00
TOTAL VARIATION PRICE \$ (incl. GST)	\$3,003.00

Payment of any increase / decrease in the *Contract Price* due to this variation is due at the time of the next progress payment as set out in the contract payment schedule.

Owner's initials: _____

VARIATION COMMENCEMENT DATE: 18/08/2020	AMENDED COMPLETION DATE: 20/08/2020
VARIATION BUILDING PERIOD (Days): 2	

REASON FOR VARIATION (If not requested by Owner)
No dirt removal has been allowed for in building quote. As the site is steep, the amount of dirt removal could not be determined.

I accept this variation and certify that the above information is true and correct. I have read and understand the REGULATED DOMESTIC CONTRACT of Luke Redpath Building Service Pty Ltd which form part of, and are intended to be read in conjunction with this Variation Form and agree to be bound by these conditions.

CONTRACTOR TO SIGN	OWNER (1) TO SIGN	OWNER (2) TO SIGN
Name: Luke Redpath	Name: Lou Davidson	Name: Ray Davidson
Signed: Luke Redpath	Signed: Lou Davidson	Signed: R Davidson
Date: 18/08/2020	Date: 20/08/2020	Date: 20/08/2020