



PROJECT:	WILKINSON ST.	PROJECT / JOB NO:	
DATE	23/6/23	LOCATION/SITE	
NAME OF PRESENTER	R. GARRISON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC REMOVE FILL & DG OUT AROUND ADMIN	
	CUT DOWN TREES	
2	NORFAD LIFT ROOF BUILDING 4	
3	MASCROTE CONTINUE BLOCKS TO BUILD 3	
4	GAME MODULAR PAINTER TILER IN ADMIN	
5	WALTER H. AMONITIES WITH TACOMA	
6	MITE CUT FOR FORB.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

CRANES LIFTING ROOF BEAMS BUILDING 4

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Garrison	R. G				
A. Ryan	AR				
B. Ryan	BR				
A. DMU	AD				
Matt. B	MB				
L. Gode	LG				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1





PROJECT:	Warrington ST	PROJECT / JOB NO:	
DATE	22/6/23	LOCATION/SITE	
NAME OF PRESENTER	R. Cant		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC TION CP	
2	WOLFAD LIFT STEEL BUILD	
3	MASCROB START BLOCK BUILD 3	
4	6 SAMB MEDULKE IN ADMIN & PAINT	
5	ICONIC IN ADMIN.	
6	WALTER CONTINUED RECENT IN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A	CRAWB ON SITE
-----	---------------

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Ryan	AR	J. Renfrey	JR	Tallen Brookes	TB
A. Ryan	AR	A. DINT	AD	M. Goren	M.G
B. Ryan	BR	A. Coburnell	AC		
B. L. Lee	BL				
B. Dockworth	BD				
M. Boneham	MB				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	21/6/23	LOCATION/SITE	
NAME OF PRESENTER	R. Gann		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGG TOP UP ALARM ADMIN	
2	WATER CONTINGENCY REVIEW	
3	CEP IN ADMIN FACILITY	
4	MODULE INSTALL COPBOARDS TO ADMIN	
5	CEILING INSTALL WINDOWS TO ADMIN	
6	TOWN TACTICS CONTINGENCY EXT AMMUNITIES	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

CRANE ON SITE LIFTING BUILDY STEEL

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Gann	RG	B. Vile	BV		
A. Clayburn	AC	A. Smith	AS		
S. R. R.	S.R.	Allan Ryan	AR		
A. Barker	AB	Baylee Ryan	BR		
M. Bonham	MB	C. L. F. F.	CLFF		
J. Remfrey	JR				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	WALLINGTON ST	PROJECT / JOB NO:	
DATE	20/6/23	LOCATION/SITE	
NAME OF PRESENTER	R. GABRIEL		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC CLEAN UP AROUND ADMIN	
2	GTANE WIPERS IN ADMIN	
3	MEDULINE INSTALL SIGNAGE	
4	PAINTING IN ADMIN	
5	MITE IN CP2 FOLB	
6	WASTE TONK POWOL	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Track movement CP2

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GABRIEL	R.G.	A. DINT	AD		
R. GABRIEL	R.G.				
A. GABRIEL	A.G.				
S. GABRIEL	S.G.				
T. GABRIEL	T.G.				
B. GABRIEL	B.G.				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	<i>Uncontrolled if Printed</i>	Page 1 of 1



PROJECT:	WALINGTON ST	PROJECT / JOB NO:	
DATE	16/6/23	LOCATION/SITE	
NAME OF PRESENTER	PCAO		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC POUR TANK SLAB & CUT.	
2	WATER PUMP AMONITION	
3	ICONIC FINISH PLASTER & FR FRAME OUT AMON	
4	MITE START REPAIRS TO CP1	
5	TACOMA BACKFIRE TANK BULLDOZ	

(CHANGES TO SITE (New plant on site, new substances, new subcontractors))

Track & Plant movement CP2. Pump on ROAD SIDE TANK SLAB.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
James Diaz	JD	ADIRH	AD		
Ben's	BS				
Paul A.P.	DMF				
NEVANI C.	ULH				
John D.	DD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Waiwera St	PROJECT / JOB NO:	
DATE	15/12/23	LOCATION/SITE	
NAME OF PRESENTER	R. Chan		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC FINISH PREP WATER TANK SLAB.	
2	CLEAN EDGES OF AMOUNTIOS.	
3	TACOMA BATTERY STORAGE TANK, & ROOF IN AM.	
4	ICONIC CONTAINER PLASTER & SAND ADMIN	
	& FRAME AMOUNTIOS	
4	WATER ROOF IN AMOUNTIOS	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & track movements CP/2 & working near ROAD WATER TANK SLAB

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Chan	RC				
NEUMAN E.	NE				
OSWALD O.	OO				
Paul M. S.	PM				
A. DINKH	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

PROJECT:	WELLINGTON ST	PROJECT / JOB NO:	
DATE	14/6/23	LOCATION/SITE	
NAME OF PRESENTER	R. B. B.		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC SET UP TANK SLAB.	
	FINISH DIGGING RUG BEAM	
2	WAITEC PREWIRE & RUGH IN MEHN AMON	
3	TACOMA FINISH PIT IN TANK SLAB	
	BACK FILL IN GROUND STORAGE TANK.	
4	ICONIC FRAMING AMONITIES & PLASTER ADMIN	
	CHANGES TO SITE (New plant on site, new substances, new subcontractors)	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

MITE CONT GP 2

TRUCK & PLANT MOVEMENT

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. B. B.	R. B. B.	OSW 2	O. S.		
C. B. A.	C. B. A.	David Morgan	D. M.		
C. Tawia	C. T.	J. Foreman	J. F.		
Almi S	A. S.	A. D. N. H.	A. D. N. H.		
James Diaz	J. D.	C. Smith	C. S.		
NEHARI B.	N. B.				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	WILKINGTON ST	PROJECT / JOB NO:	
DATE	13/6/25	LOCATION/SITE	
NAME OF PRESENTER	E. Carr		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC THE ROO TO RUG ROOM.	
2	CUT TO OF ROOF PLATES ANNOTATIONS	
3	CLEAN UP AROUND BLOCKWORK ANNOTATIONS	
4	WATER IN ANNOTATIONS. & CUT OFF OLD CONCRETE ADJACENT	
5	ICONIC START ANNOTATIONS PLASTER	
6	G JANE DOORS WINDOW TO ADMIN.	
7	TRIP IN ADMIN	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

TRUCKS & PLANT MOVEMENT CP 2.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. [Signature]	[Signature]	David A.P.	DMP		
G. [Signature]	GC	A. DINT	AD		
D. [Signature]	D.F.				
Alan S	AS				
James Diaz	JD				
Berni Chales	BC				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Warrington ST	PROJECT / JOB NO:	
DATE	12/6/23	LOCATION/SITE	
NAME OF PRESENTER	E. Chisholm		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC FINISH DIGGING RETAINING WALLS AT END OF CP2.	
	4 PEOP START THE REQ FOR RING BEAM	
2	TACOMA FINISH PIPE WORK FOR FIRE SYSTEM AT TANKS & BACK FILL & INSTALL ELECTRICAL	
3	MITE CONTINUE GRAVEL CP2.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT & TRUCK MOVEMENT CP2.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. [Signature]	[Signature]				
James Diaz	JD				
Shirley A.	SA				
A. C. [Signature]	[Signature]				
David M. P.	DMP				
A. P. [Signature]	AP				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



DAILY PRESTART

CONTROL ONE



PROJECT:		PROJECT / JOB NO:	
DATE	6/6/23	LOCATION/SITE	
NAME OF PRESENTER	E. Gibson		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	NOTE CONTINUE GRAVEL CP2	
2	ALL REMOVE TREES & DIG RETAINING WALL	
3	NORFOLK FINISH AMONITAS ROOF.	
4	ICONIC FLASIDR ADMIN	
5	TACOMA DIG IN FIRE MAINS.	
6	WALTERS ADMIN WORKING	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & tree movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Gibson	RG				
K. Holman	KH				
A. Galicelli	AG				
C. Gibson	CG				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

DAILY PRESTART

PROJECT:	Wainwright St	PROJECT / JOB NO:	
DATE	30/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. GAB		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ALC FLEX4 BUILDING 3 SETUP SLAB HEIGHTS	
2	MITE BOTTOM TO CARPARK & SUPERAD CP2	
3	MASCROE FLEX4 BUILD 4 - BLOCKS	
4	ICONIC CONTINUE SHOP ADMIN & PLASTER	
5	WATCO PER LIGHT PUF FOOTING C/P 1	
6	TACOMA INSTALL DEEP DRAW BUILDING 3	
7	NOFAS START ON SITE	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant movement & Trucks.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GAB	R. GAB	David M.P.	DMP		
K. GAB	KG	A. DINT	AD		
James Piaz	JP				
Alan S	AS				
B. Cheval					
Alan D.	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1




2

1

1

1





PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	26/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. COON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGE CLEAN UP AROUND ADMIN SET UP DRIVEWAY	
2	CP 1 of PLAM CAMP.	
3	MASCERRE CONTINUED ON BUILD 4	
4	MITE CONTINUE TRIM CAR PARK 1	
5	WATTLE FINISH OFF WORKING ADMIN	
6	ICONIC SCOUTIVE SETTING ADMIN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT & TRUCK MOVEMENT

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

NIL

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. COON	RC	ROBIN G	RG		
K. B. MOTENNEW	KB	A. DINH	AD		
WILLIAMS	W	C. CLIFFORD	CC		
A. CHANCE	AC	B. DICKINSON	BD		
JOHN D.	JD	D. HIGGINS	DH		
E. HAMMOND	EH				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Wilmington St	PROJECT / JOB NO:	
DATE	25/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. G. G.		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC REQ TO BUILD 3 & BLOCK & FILL END	
2	ACC SET UP PRAM RAMP & CP1	
3	MASCOTE CONTINUE ON BUILD 4	
4	MOTE TRIM BASE TO CP1 LOOK AT CROSS OVER	
5	WANTER FILLER CLEAN UP	
6	TACOMA FIX SINK PIPES & DIG IN WATER	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT MOVEMENT TRUCKS IN CP1 PUMPER DIGGING IN WATER.
--

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. G.	R. G. G.	David M. P.			
K. B. D.	KB	R. Hammonds	REN		
D. Williams	DW	A. Bennett	AB		
F. Hammond	FH	Don O.	DO		
S. M. H.	SMH	N. G. L.	NGL		
James Diaz	JD	A. D. M.	ADM		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	18/5/23	LOCATION/SITE	
NAME OF PRESENTER	REARERID		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGE FOR LAST SECTION PATHWAY CP1	
2	WE CONTINUE TO BUILD PAD BUILD 3.	
3	MITE CONTINUE TRIM KERB.	
4	MASCOPE CONTINUE SECOND LIFT AMOUNTING BUILD 4	
5	WARTER IN ADMIN START DOCTING CON WIKI	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT & TRUCK MOVEMENT CUT ROADWAY
HODALY ST WATER BARRIERS & BLOCK OF C/P WEEK

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. [Signature]	[Signature]	A. Barrett	AB	m. Boneham	MB
A. G. [Signature]	AG	A. Barrett	AB	A. D. INH	AD
K. B. [Signature]	KB	Q. D. [Signature]	QD		
F. Hammond	FH	R. Hammond	RSH		
B. Reid	BR	D. Williams	DW		
S. M. [Signature]	SM	N. T. [Signature]	NT		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Warrington St	PROJECT / JOB NO:	
DATE	24.5.23.	LOCATION/SITE	
NAME OF PRESENTER	PCAO		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	CONTINUE SET UP STAD BUILD 3 FOR BOND BOAM.	
	SET UP PLAM RAMP CP1	
2	WTC CONTINUE LAST CRACK LAYER CP1	
3	MASCROE CONTINUE FIRST LIFT BUILD 4 IRRA6	
4	WATCIE FINISH WIRING AIRCON & INSPECTION ADMIN	
5	IRCONA INSPECTION DRAIN ON BUILD 3.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & truck movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Hammond	RH	R. Hammond	RH	A. DIMA	AD
K. B. Lawrence	KB	N. M. - G.	NC		
F. Hammond	FH	A. Bennett	AB		
D. Williams	DW	D. M. P.	DM		
B. Duckworth	BD	David M. P.	DMP		
C. M. G. Young	CM	C. L. F. Young	CL		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	WALLINGTON ST	PROJECT / JOB NO:	
DATE	23/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. G. B.		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1.	ABC FINISH LAMP FLOOR ADMIN CONTINUE BUILD 3	
2.	SLAB SET UP & BONDING BOLTS AMONITIES	
3.	MITE SPON DRAWS TO CP4 CART IN GRAVEL	
4.	WAITER CONTINUE DIST & WIRING. INSPECTION	
5.	MASCOTE FINISH SECOND LIFT TO AMONITIES	
6.	TACOMA INGROUND DRAINAGE TO VEHICLE STREET	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & TRUCK movement FINISH SPON DRAWS TO CP4 LANDSCAPE IN THERASWEN

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. B.	RGB	S. M. A. H. A. H.	SM	R. Hammond	RSIH
K. B. O. C. H. A. L. A. M. S. W.	KB	Dylan H	DH	Open O.	OO
F. Hammond	FH	SAM M	SM	ADINT	AD
D. Williams	DW	David M. P.	DMP	M. L. A. M. I. F.	ML
J. H. R. S. T.	JH	A. B. O. W. E. L. L.	AB	C. R. E. M. E. L. Y.	CR
J. T. A. Y. L. O. R.	JT	James Diaz	JD		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Warrington SV	PROJECT / JOB NO:	
DATE	22/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. G. G.		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE Pouring K&B CP1	
2	ACC START DIO FORMING BRID 3 & MAKE SHUTTER	
3	MASCHOTE FIRST RATE BONDING AMOUNTS	
4	WINTER INSULATION OUT ADMIN	
5	ABC FIX FLOOR	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & Trucks Movement K&B CP1

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. G.	RGG	R. Hammond	RSH		
R. G. G.	KG	A. DINH	AD		
S. M. M. H.	SMH				
F. Hammond	FH				
B. V. L.	BVL				
A. B. M. H.	ABH				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	WALWINGTON ST	PROJECT / JOB NO:	
DATE	29/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. CARON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO. 123456 START ON SITE AMENITIES

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC FINISH SET UP SLAB BUILD 3 TO COMPLETE REMOVED FLOOR FROM ADMIN.	
2	MITE FINISH SUBGRADE ON CPA 9 PRIME INSIDE GCP?	
3	MASCROTE FINISH FIRST LIFT BLOCK BUILD 4	
4	WATER FINISH WORKING	
5	ICONIC SHEET ADMIN	
6	THIS IN CPA TOP SOIL	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & Truck Movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Caron	RC	C. L. Hare	CL		
K. R. Hare	KH	B. Ackworth	BA		
Alexis	AS	J. Hirst	JH		
R. Hammond	RH	J. Taylor	JT		
D. Pelasio	DP				
A. DINT	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1





PROJECT:	Wellington St	PROJECT / JOB NO:	
DATE	19/3/	LOCATION/SITE	
NAME OF PRESENTER	A Galanelli		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	Remove Garden bed continuing to Build Pad	AGC AGC
2	Mike Continue to trim kerb	Mike
3	Irrigation Build walls	MASCOTE
4	Waitlec in Admin building	Waitlec

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Mobile Plant movement on site

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

OTHER ISSUES (Invite discussion / feedback)

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Galanelli	AG	R. Galanelli	AG		
R. Hammond	RS				
R. Hammond	RS				
William G	W				
William G	W				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



PROJECT:	Weyington St	PROJECT / JOB NO:	
DATE	17/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. GARRIN		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	CONTINUE PAD. BUILD 3	TIE CAGES
2	SET UP PATHS & STOP CPL	
3	WRITE CONTINUE TRIM	KOPS. & REMOVE BRONZE
4	WALK IN ADJUV WILK & AIRCON	UNDERGROUND COMS TO POT
5	MASCHINE BACK STROW	LIFT TO AMONOTOS

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & Truck Movement
CUT HOALY ST & BARRICADE

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

KEEP SITE TIDY

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GARRIN	RG	A. GARRIN	AG	A. DINH	A.D
R. GARRIN	RG	A. BARNETT	AB		
F. HAMMOND	FH	R. HAMMOND	RSH		
S. WATKINS	SW	Peter J	OP		
B. VILLIA	BV	NEVAN-G.	NV		
D. WILK	DW	David-M.P	DMP		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1





PROJECT:	WILMINGTON ST	PROJECT / JOB NO:	
DATE	16/5/23	LOCATION/SITE	
NAME OF PRESENTER	EGARM		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC FOUR PATHS CP1 & CLEAN UP	
2	CONTINUE WITH BUILDING PAD. PAVEMENT	
3	WAGNER CONTINUE WIRING & ACCESS TO ADMIN	
4	WRITE TRIM FOR KORB CP1	
5	MASCOFF FASH FIRST LIFT AMONG INSPECT & PAIR	
6	TACOMA IN WALL SERVICE AMENITIES	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT & TRUCK MOVEMENT CP2 & PUMP ON SITE 11:00AM
--

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GARDNER	RG	Beverly Clarke	BC	R. Hammond	RS
K. Backhouse	KB	James Diaz	JD	A. DINH	AD
F. Hammond	FH	B. Vialle	BV	Alexis G	AG
S. M. A. K. K. K.	SK	David Morgan P	DMP		
D. Williams	DW	A. Barnett	AB		
A. G. G. G.	AG	David O.	DO		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

FORM DAILY PRESTART

PROJECT:	Warrington	PROJECT / JOB NO:	
DATE	12/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. Gabrielli		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ALC FINISH DISMANTLE BASE FORCE 9	
	CONTINUE SET UP PATHS CARPARK 1	
2	MASCOT CONTINUE	AMMUNITION FIRST LIFT
3	TECHNICAL CONTINUE	CELLING BATTERIES TO AMON
4	MITE FINISH REMOVE BITUMEN FROM CP2.	
5	TACOMA INSPECTION ON DRAIN TO IRRIGATION SHO	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

TRUCKS & PLANT BUSY IN CARPARK D.
WATCH WHEN CROSSING LANEWAY.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Gabrielli	RG	David S	DS		
N. Williams	NW	Henry S	HS		
D. Williams	DW	Robert	R		
K. B. Williams	KB	M. J. B.	MJB		
B. O'Connor	BO	A. D. M.	ADM		
R. Hammond	RH	P. W.	PW		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



17



PROJECT:	WELINGTON ST	PROJECT / JOB NO:	
DATE	11/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. Gamm		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC CONTINUE PATHS TO CARPARK 1	
2	ICONIC BATTERY LOWER CEILING	
3		

☐ CHANGES TO SITE (New plant on site, new substances, new subcontractors)

~~TRUCK~~ TRUCK & PLANT MOVEMENT CARPARK 2.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Gamm	RG	R. Gamm	RG	B. Vicker	BV
R. Gamm	RG	A. B. B. B.		M. C. C.	MC
John D.	JD	James Diaz	JD	M. Bonphan	MB
William	W	METAM ET.	ME	ADINA	AD
Ramul P.	RP	B. hood	BH		
Blair S.	BS	S. M. H. H.	SM		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



FORM DAILY PRESTART

PROJECT:	Warrington ST	PROJECT / JOB NO:	
DATE	10/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. Conn		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WE POUR IRRIGATION SLAB. & CONTINUE SET UP PATHWAYS TO CARPARK 1 & POUR 3 SECTIONS	
2	BLOCKLAYERS CONTINUE SET UP PLAYING AMENITIES	
3	MITE CONTINUE CARPARK 1 GRAVEL & KEYOTE BITUMEN	
4	WALTERS WIRING INSIDE ADMIN	
5	ICONIC IN ADMIN CLEANING BATTERNS.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Conn	RC	David M. P.	DMP	L. Gode	LG
R. Bartholomew	KB	N. Barrett	AB	J. Colson	JC
R. S.	RS	NEUMAN L.	NL	R. Hammond	RSR
A. Galuffi	AG	S. MARLON	SM	B. Duckworth	BD
William	W	B. Vidler	BV		
O'Connor	OO	A. DIMY	AD		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.





PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	15/5/23	LOCATION/SITE	WARRINGTON ST
NAME OF PRESENTER	R. GARRON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC CONTINUE POOR PATHS CP 1	
2	WE CONTINUE PAD BUILDING 3 & MAKE TAIL	
3	TACOMA DIGGING W/ WATER MAINS TO ADMIN.	
4	WATER WIRE & AIRCARS ADMIN.	
5	MITE TRIM UP KOPS CP 1 REMOVE GRAVEL GP	
6	MASCOTE CONTINUE BLOCK AMOVITIOS	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

MITE REMOVING GRAVEL FROM SITE.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GARRON	R. GARRON	D. WILLIAMS	DW	R. HAMMOND	RS
A. GARRON	A. GARRON	A. ALANIS	AS	JAMES DIAZ	JD
F. HAMMOND	FH	S. MARRAS	SM	V. BOHANNAN	VB
K. BARNHART	KB	B. REID	BR	D. BARNHART	DB
David P.	DMP	A. BARNETT	AB	A. DIMA	AD
NEWMAN	NW				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

FORM DAILY PRESTART

PROJECT:	WELLINGTON STREET DEPOT	PROJECT / JOB NO:	22024
DATE	16/03/2023	LOCATION/SITE	37 WELLINGTON ST
NAME OF PRESENTER	JAMES DFAR		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	CABLES AND WIRING	
2	TOILET BLOCK	
3	FENCES BARRICADE	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

OTHER ISSUES (Invite discussion / feedback)

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
Zeel Hures	ZH				
D. Jacobsson	DS				
James Diaz	JD				
Matt Donham	MD				
JASON COLSON	JC				
A DINI	AD				



INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	9/6/23	LOCATION/SITE	
NAME OF PRESENTER	[Signature]		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC FINISH BARRIER TO FENCE	
2	DIG FOOTING RETAINING WALL	
3	TAKING CONCRETE IN TANK & DIG DRAW FIRE TANK	
4	UP ROOFING LIFT ROOF AMONITIONS & INSTALL	
5	ICONIC IN ADMIN PLASTER	
6	MITE GRAVEL CP2	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A TRUCK & PLANT MOVEMENT

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A.

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
[Signature]	[Signature]	R. McPherson	Rm		
A. [Signature]	AD	David [Signature]	DM		
A. Calmelli	AG	James Diaz	JD		
S. [Signature]	Se	David O.	DO		
Brian [Signature]	BH				
C. [Signature]	CC				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



FORM DAILY PRESTART

PROJECT:	WILKINGTON ST	PROJECT / JOB NO:	
DATE	27/3/23	LOCATION/SITE	
NAME OF PRESENTER	E. GABRIELLI		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE STRIP GRASS OFF CARPARK	
2	WATLES DISCONNECT POWER & CONNECT SITE CONGA.	
3	TACOMA CONNECT CONGA & TROUBLES.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
A. DIMT	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warrington ST	PROJECT / JOB NO:	
DATE	4/4/23.	LOCATION/SITE	
NAME OF PRESENTER	E. Carr		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	TACOMA CONTINUE DRAINAGE	
2	TO AMOVIITY	
3	TOWN DEMO ASBESTOS REMOVAL.	
3	MITE BOX OUT CARPARK 4	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
D. Benbow	AB	Lucy	LR		
J. Wilson	TH	A. GIMB	TD		
E. Carr	ES	M. POWELL	MP		
D. Lilly	D.D	O. O'Connor	OO		
M. Nicholas	MA				
L. KOTMAN	LS				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.





PROJECT:	Weynton St	PROJECT / JOB NO:	
DATE	2/6/23	LOCATION/SITE	
NAME OF PRESENTER	LGAM		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	ACC INTRIL SABTO CTR	
2	MRE BRUB IN GRAVEL FIRST LAYER CP2	
3	NOFAB LIFT FOR FURLWS AMANU	
4	TACENA (WISBETON) DRAW BUILD 3	
5	ICONIC PLASTER ADMIN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

Ma

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. G. G. G.	R. G. G. G.				
R. B. A. C. H. O. L. O. M. E. N.	R. B. A. C. H. O. L. O. M. E. N.				
S. G. G.	S. G. G.				
David M. P.	David M. P.				
A. B. I. N. I.	A. B. I. N. I.				
B. V. I. D. L. A.	B. V. I. D. L. A.				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1



FORM DAILY PRESTART

PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	20/4/23	LOCATION/SITE	
NAME OF PRESENTER	REAR		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE FINISH BOX OUT	
2	TACOMA CONTINUE S/W TO CARPARK 1	
3	TOWNSHIRE DOME REMOVE CONCRETE	
4	WE FIT ANGLES TO ELECTRICAL ROOM.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Cam	R/C				
D. Lillys	D/L				
L. Thompson	L/T				
M. Nichols	M/N				
D. Lillys	D/L				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	CUTHWINGTON ST	PROJECT / JOB NO:	
DATE	18/4/23.	LOCATION/SITE	
NAME OF PRESENTER	R. Carr		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGE crane P40 Alan	
	Taxi A.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

NA

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
K. BARTHOLOMEW	KB			D. LILLY	DL
D. O'CONNOR	DO				
M. NICHOLS	MA				
L. THOMPSON	LT				
A. DINT	AD				
A. TOMLINSON	AT				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	14/4/2023	LOCATION/SITE	
NAME OF PRESENTER			

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WIRE CONTINUE BOX OUT	
2	T&V CONTINUE DEMO	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
ADAM	AD				
S. L.	SL				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WOMAN 9	PROJECT / JOB NO:	
DATE	13/4/23	LOCATION/SITE	
NAME OF PRESENTER			

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	EXCAVATIONS	WATERS BLD 2.
2	TOWNS DEMO W	ADMAN.

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
S. G. L.	S. G. L.				
J. Remington	J. R.				
D. Lillys	D. L.				
E. Thomas	E. T.				
M. Nicholls	M. N.				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WALLINGTON 8	PROJECT / JOB NO:	
DATE	5/4/23	LOCATION/SITE	
NAME OF PRESENTER			

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	TOWNS DEMO KNOCK DOWN	
	BLOCK WALL	
2	BLOCK LAYER ON REBAR WITH	
3	TAKING CONTINUE DRAINAGE AMOUNTS	
4	WE REMOVE GREEN HOUSE.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

--

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

--

OTHER ISSUES (Invite discussion / feedback)

--

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
D. Llyst	DL	KBORSHOLOMAN	KB		
L. Jameson	YJ	Clumpton	CK		
B. Chalk	BC	T. WATERS.	T.W.		
A. d. Lennor	AL	ADLIM	AD		
A. PROCTOR	AP				
M. NICHOLS	MA				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WALKINGTON ST	PROJECT / JOB NO:	
DATE	19/11/23	LOCATION/SITE	
NAME OF PRESENTER	R. O'Brien		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	Removal of Demo Concrete	
2	Tacoma	
3	MTC Finish Boxwork	CRP-ark

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. O'Brien	RO				
D. O'Brien	DO				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	30/3/23	LOCATION/SITE	
NAME OF PRESENTER	RCAH		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE RENOVATE	
	GLASS & START BUILDING PAD	
2	TACOMA HOOK UP AMMUNITIES	
3	TOWN Demo in Admin Bldg	
4	WATTLE REHOOK ROPE PUMP	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
RCAH	RS				
D. LILLY	DL				
W. ROTHMAN	WR				
A. DINH	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warrington St	PROJECT / JOB NO:	
DATE	28/4/23	LOCATION/SITE	
NAME OF PRESENTER	RCABR		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE FINISH BUILDING PAD 4	
2	WATTLE IN ADMIN. & UNDERGROUND POWER	
3	WE CONTINUE SET UP AMOUNTS.	
4	ICONIC CONTINUE FRAME INSIDE ADMIN	
5	TACOMA IN AMOUNT ADMIN DRAINAGE	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

TRUCK & PLANT MOVEMENT

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

SOCIAL DISTANCING WASH HANDS

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
RCABR	RC	M. Borcham	MB		
K. Borcham	KB	L. Gode	LG		
D. P.	DMP	A. DMT	AD		
A. Barrett	AB	M. Spew	MS		
L. M. G. Thomas	LMGT	D. Williams	DW		
T. Mitchell	TM				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WELLINGTON ST	PROJECT / JOB NO:	
DATE	12/4/2023	LOCATION/SITE	
NAME OF PRESENTER	A·DINH		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE ROX OUT	
2	TSV DEMO CONTINUE DISMANTLE	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
A·DINH	AD				
					

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	17/4/23	LOCATION/SITE	WILKINSON
NAME OF PRESENTER	REASON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WIDE FIRST BEARING CARPARK 1	
2	TEANVILLE DEMO REMOVE SLAB INSIDE	
3	IRONIC SLAB INSIDE ADMIN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

WET RAW SLIPPERY

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
Dallas/Lyds	DL				
M. NICKOL	ma				
L. ROSSMAN	LR				
A. Gabrielli	AG				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WELLINGTON ST	PROJECT / JOB NO:	
DATE	11/4/2023	LOCATION/SITE	
NAME OF PRESENTER	A. DIMA		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE BOX OUT	
2	TSV DEMO DISMANTLE STOPS	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
A. DIMA	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warriston ST	PROJECT / JOB NO:	
DATE	6/4/23	LOCATION/SITE	
NAME OF PRESENTER	E. Corbin		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE BOX RT.	
2	TOWNS DEMO INSIDE ADMW	
3	DISMANTLE SHOPS	
4	TACOMA INSPECT DRAIN & BACKFILL.	
5	BLOCKY FIRST RETAINING WALL	
6	FILL	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
E. Corbin	EC				
D. Lillist	DLC				
L. Dixon	LD				
A. Dint	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WILMINGTON ST	PROJECT / JOB NO:	
DATE	3/4/23	LOCATION/SITE	
NAME OF PRESENTER	PCam		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WE FINISH EXCAVATION & PAIR FOOTING.	
2	MITE CONTINUE BOX OUTLARK.	
3	SEED/ON AMANITY & PLUMBER START	
4	TOWNSVILLE DEMO	
	CONTINUE ADMIN	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
PCam	PS	NICK USIO	~	Berwin	BHC
Dillys	DL	L. Ineson	gy		
LUAY	LP	T. Wilson			
B. THORNTON	BT	James Doe	JD		
M. McHale	BM				
A. PIMM	AP				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	26/4/23	LOCATION/SITE	
NAME OF PRESENTER	R. GABRIELLI		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE BOX OUT CAR PARK D.	
2	TACOMA FINISH S/W CAR PARK 1	
3	PEB OUT ELECTRICAL.	
4	TACOMA START DRAINAGE TO ADMIN.	
5	TOWN DEMO CONT REMOVE CONCRETE.	
6	WE CONTINUE SET UP AMMONIUM SLAB.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A EXCAVATOR REMOVING CONCRETE
TRUCK MOVEMENTS.

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A SOCIAL DISTANCE WASH HANDS

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GABRIELLI	RJ	K. HODGSON	KB		
OSCAR O'CONNOR	OO	A. DINA			
NEHARI	NR	G. TROTTER	GT		
M. BOHANNAN	MB	L. JAMESON	LJ		
B. VIDLER	BV				
S. MARRIOTT	SM				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	27/4/23	LOCATION/SITE	
NAME OF PRESENTER	R. L. L. L.		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	TACOMA FINISH CARPARK 1 SW	
2	AND CONTINUE IN ADMIN DRAINAGE	
3	WATERCUT IN ADMIN MOVING AIRCONIS	
4	START UNDERGROUND CARPARK P4 BUILD 4	
5	TOWNS DEMO CONTINUE ROAD BUILD 4	
6	WE CONTINUE SCAB SET UP AMONITIS	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

TRUCK MOVEMENT 9 PLANT
MOVEMENT SECURE FENCING

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

SOCIAL DISTANCING

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. L. L. L.	RJ	M. Bohan	mb		
James Diaz	JD				
S. M. M. M.	SM				
Ann O'U	AO				
R. L. L. L.	RL				
RM	RM				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

DAILY PRESTART

PROJECT:	WILKINSON ST	PROJECT / JOB NO:	
DATE	31/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. Loom		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC POOL BUILD 3 SCAB & CORE - CUT TREES & PLANT	
2	MITE CONTINUE PREP SUBGRADE CP2 & BITUMEN CPA	
3	LIS PREP SOIL & SPRINKLER CP1 TURF FRIDAY	
4	ICMC CONTINUE SHEETING ADMIN & PLASTER	
5	WATKINS POOL LIGHT POLE FOOTING CP1	
6	TACOMA BACK FILL DRAIN EAST END BUILD 3	
7	MASCROTE FINISH BUILD 4	

(CHANGES TO SITE (New plant on site, new substances, new subcontractors))

PLANT MODIFICATIONS & TRUCKS BORAL BITUMEN CPA
--

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A SOCIAL DISTANCING

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Loom	R. Loom	David M.P	DMP	ADINT	AD
R. Loom	KL	R. Hammond	REH		
WILLIAMS	W	Alan S	AS		
B. Loom	BL	John D.	JD		
David	DA	A. Barrett	AB		
James Diaz		NEWMAN L.	NL		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

PRESTART	Document No.: QSE08-FORM-07	Version No.: 1A
Release Date: 1 March 2015	Uncontrolled if Printed	Page 1 of 1

FORM DAILY PRESTART

PROJECT:	WARRINGTON ST	PROJECT / JOB NO:	
DATE	2/5/23	LOCATION/SITE	
NAME OF PRESENTER	REASON		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WATER FINISH ELECTRIC CONDUIT CARPARK 1	
	IN ADMIN TO MOVE AIRCON WIRE	
2	TACOMA FINISH DRAINAGE ADMIN.	
	CHECK DRAIN ADMIN	
	NOTE FINISH TO BUILDING 91 WE FINISHED SET UP	
	CARPARK 1 READY FOR PREP ROBL	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
A. WINTER		A. WINTER	AW	A. Taskins	AT
K. K. K. K.	KB	K. K. K. K.	KK	A. DINA	AD
David D	DD	L. Gole	LG	Perrin Charles	PC
D. Williams	DW	S. M. M. M.	SM		
A. Barnett	AB	B. Vidia	BV		
James Diaz	JD	M. Boneham	MB		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WAINWATER ST	PROJECT / JOB NO:	
DATE	3/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. GABRIELLI		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WE POLE ANCHORED SCAB & FINISH	
2	MITE PLOOF ROLL BASE WATER TRUCK	
3	TACOMA FINISHED DRAINAGE TO ADMIN.	
4	ICONIC IN ADMIN FRAME	
5	WATER FINISH UNDERGROUND CARPARK 1	
	& CONTINUE AIRCON TO ADMIN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

PLANT MAINTENANCE CONCRETE POUR

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GABRIELLI	RG	A. BARNETT	AB		
B. CHARLES	BC	K. BARNETT	KB		
M. TAVI - C.	MT	A. DINT	AD		
S. MATHIAS	SM				
L. WILSON	LW				
R. WILSON	RW				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

FORM DAILY PRESTART

PROJECT:	Warrington 8	PROJECT / JOB NO:	
DATE	4/5/23	LOCATION/SITE	
NAME OF PRESENTER	Reagan		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE ROUND UNSTUTTABLE	
2	REPLACE WITH AS GRADER	
3	WE STRIP AMONITIES & SET UP IRRIGATION SHED	
4	TORMITE TREAT ADMIN & PREP. SLABS	
5	WATER CONTINUE UNDER GROUND TO ADMIN	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Gamm	RJ	David P	BMP	A. DINTI	AD
K. Kerschholmen	KD	DMO	DO		
D. L. L. L.	DL	M. M. M. M.	ML		
A. Carabelli	AG	S. M. M. M.	SM		
F. Hammond	FH	M. B. B. B.	MB		
James Diaz	JD	B. B. B. B.	BB		

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

FORM DAILY PRESTART

PROJECT:	BRACKINGTON ST	PROJECT / JOB NO:	
DATE	28/3/23	LOCATION/SITE	
NAME OF PRESENTER	R. BROWN		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE STRIP CARPARK	
2	WATER IN ADMIN	ISOLATE POWER
3	TOWNSHIP DEMO	START ADMIN BUILD
4	TACOMA	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
A. DIMIT	AD				
B. BROWN	BB				
M. NICHOLS	MN				
D. LILLYSH	DL				
L. BROWN	LB				
L. TROTMAN	LT				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WILKINGTON ST	PROJECT / JOB NO:	
DATE	29/3/23	LOCATION/SITE	
NAME OF PRESENTER			

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WATTLE. FIVE SITE TOP Pg DISCONNECT	
2	MITE CONTINUE BOX OUT CARPARKS & CUT DOWN TREES	
3	TACOMA HOOK UP TROUSERS, DOWNS	
4	TOWNS DEMO CONTINUE IN ADMIN.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
P. Cam	PC				
D.L. Ilyst	DL				
M. N. Hols	MN				
L. Pozzer	LP				
A. DINH	AD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

FORM DAILY PRESTART

PROJECT:	WALTON ST	PROJECT / JOB NO:	
DATE	2/2/23	LOCATION/SITE	
NAME OF PRESENTER	R. Com		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE PAP	
2	TOWNS DEMO. IN ADMIN	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Com					
L. Thomas	LT				
D. L. Hys	DL				
M. Dick	MD				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warrington ST	PROJECT / JOB NO:	
DATE	5/5/23	LOCATION/SITE	
NAME OF PRESENTER	LCAN		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	MITE CONTINUE FIRST LAYER OF GRAVE TO CARPARK 1	
2	WE SET UP BUILDING 4 SCAB & PAUL ADMIN FLOOR	
3	BLOCK LAYER SET UP AMONITION BUILD	
4	WAITED BACK OF ADMIN DIGGING UNDER GROUND	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & TRUCK movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
John	AB	MEGAN L.	ME		
AB	AB	DEAN D.	DD		
KORIN H. BROWN	KB	S. MITCHELL	SM		
Peter Charles	PC	A. DIMIT	AD		
Delmar	DL	B. Charles	BC		
F. Hammond	FH				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warrington St	PROJECT / JOB NO:	
DATE	8/5/23	LOCATION/SITE	
NAME OF PRESENTER	R. Carr		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	AGC CONTINUE SET UP BUILD 4 SLAB.	
2	WAG REMOVE CONC FROM SITE START ON PATHS TO CARPARK 1	
3	MITE CONTINUE FIRST GRADUALLY CLARK 1	
4	WAGTUE CONTINUE UNDERGROUND AROUND ADMIN	
5	BLACK LANE CONTINUE ON AMUNITIES.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

Plant & TRUCK movement

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. Carr	Rc	A. Barnett	AB	B. Reid	BR
K. Bartholomew	KB	A. Gabrielli	AG	C. Noohill	CN
William	W	Alan S	AS	L. McG. Errey	LM
David M.P.	DMP	David Clark	DC	A. Dink	AD
R. Hammond	RH	Barry Walker	BW	James Diaz	JD
NEWMAN L.	NAL	A. Hastings	AH	L. Joneson	LJ

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	Warrington S	PROJECT / JOB NO:	
DATE	9/5/23	LOCATION/SITE	
NAME OF PRESENTER	RCAR		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	WE FINISH RW IRRIGATION SLAB & CONTINUE SET UP PATUS CARPARK 1	
2	Block lane continue activities first lift.	
3	GRATEL continue underground BEHIND ADMIN.	
4	ICONIC continue walls, start ceiling. Admin	
5	Inspection slab & Path terminate 12:00.	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

16 Tonne excavator working CARPARK 2
PLANT & TRUCK MOVEMENT

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
RCAR	RS	R. HAMMOND	RSH	A. DINT	AD
William S	WS	D. O'Leary	DO	S. MAHAR	SM
K. BARKHOLMEN	KB	James Daz	JD	A. MANDER	AM
Alan S.	AS	F. PAGTALUNTA	PP	M. EVERINGHAM	ME
A. Gabrielli		L. Joneson			
A. Barnett	AB	D. Pelasio			

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.



FORM DAILY PRESTART

PROJECT:	WARRINGTON S	PROJECT / JOB NO:	
DATE	24/4/23	LOCATION/SITE	
NAME OF PRESENTER	R. GABRIELLI		

MANDATORY QUESTION: How are you feeling today? If anyone is feeling unwell, hung-over, or is taking any form of drugs prescribed, over the counter or otherwise that could affect their ability to work safely they must report to me after this morning's talk!

REVIEW OF HIGH RISK TASKS

NO.	ACTIVITY / TASKS	CONTENT COVERED (What, Where, When, Who)
1	TACOMA CENTRAL S/W TO CALLAR ONE	
2	TO INSURE DEMO REMOVED CONCRETE SLABS	
3	WE START ON FOOTING ACTIVITIES	
4	WAITING MORE AIRCONS	

CHANGES TO SITE (New plant on site, new substances, new subcontractors)

N/A

INCIDENT / ACCIDENTS / POTENTIAL HAZARDS (Lessons learnt / actions arising)

N/A

OTHER ISSUES (Invite discussion / feedback)

N/A

ATTENDEES

NAME	INITIAL	NAME	INITIAL	NAME	INITIAL
R. GABRIELLI	RG	G. J. JONES	GJJ		
K. B. B. B. B. B.	KB	M. N. C. H. O. G.	MNHOG		
James Diaz	JD	D. J. J. J. J.	DJJJJ		
A. B. H. O. G. N. O.	ABHON	B. C. H. A. U. L. D.	BCHAU		
L. J. J. J. J.	LJJJJ				
A. D. I. N. H.	ADH				

INSTRUCTIONS: Where insufficient space for attendees additional page over can be attached.

