

VARIATION PRICE SUBMISSION

THE CORPORATION OF THE ROMAN C
158 JAMES STREET
TOOWOOMBA 4350

Variation No. : 20006

Date : 24/07/2018

Contract No. : 18053

Contract Name : CATHOLIC EDUCATION
OFFICE TMBA

Attention :

Client Ref. :

Details : Building C - Revised layout

DESCRIPTION	QUANTITY	UNIT	RATE	AMOUNT
Refer attached spreadsheet breakdown of costs	1.000	SUM	64,900.74	64,900.74
Builders Margin @ 15%	0.150	%	64,900.74	9,735.11

Total : **74,635.85**

Signed for & on behalf of McNab Developments (QLD) Pty Ltd

By: _____