

Stage: **S** PRACTICAL Completion stage

Milestones to be completed	Hand over to client
Estimated project progress	10 days.
Start date	31-6-23
End date	10-7-23
Labour start date	31-6-23
Delivery date for materials	

Task	Start date	End date	Materials required	Labour required
Defect work	31-6-23	10-7-23	?	ALL TRADES.
Buildee clean	11-6-23	12-7-23	chewing Products	cheerers.

Contingency

Summary of contingency	Concreteers ARE NOT ABLE TO MAKE IT ON DAY OF PAVE.
Materials needed	
Labour needed	Using LABOUR close to complete task.

Contingency

Summary of contingency	If Materials is no longer a variable from Supplier
Materials needed	Save Secondary Supplier.
Labour needed	

Not sure OF THIS one of my Question I have
for you.