

Variation #:4

5/8/2024

Page: 1/1

VARIATION

To:

Queensland Venue Co

13/313 St Kilda Rd

Melbourne 3004

VIC

Job:

J1159 - 48402 - Currimundi Hotel - Accommodation
Refurbishment

Variation Start Date: 7/8/2024

Delay Days: 0

(Date and delay is a reasonable estimate only)

Details:

RE-WIRE CARPORT LIGHTS

Re-wire Carport lights due to wiring not compliant with latest regulations & electrical standards.

Tasks and costs involved:

Item Description	Qty	Unit	Unit Price	Sub Total (Ex)
ELECTRICAL VARIATION 2	1.000		\$2,094.54	\$2,094.54
Variation Total (Ex):				\$2,094.54
GST:				\$209.45
Variation Total (incl. GST):				\$2,303.99
Current Contract Total (incl. GST):				\$1,063,788.00
Proposed Contract Total (incl. GST):				\$1,066,091.99

I accept this variation and authorise works described above to be undertaken. I accept that this variation will form part of the contract and agree to the adjusted contract total and any delay to the completion date as detailed above.

I also understand and accept that any increase or decrease in the price due to this variation will be due and included in either the next payment or a future payment as set out in the contract payment schedule.

Signed on behalf of client:

SIGNED: _____ Name: _____ Date: ____ / ____ / ____

Signed on behalf of Core4

SIGNED: _____ Name: _____ Date: ____ / ____ / ____