

1.3B. Manage impact of scope changes within established time, cost and quality constraints according to change control procedures.	☒
1.3C. Identify and document scope management issues and recommend improvements for future projects.	☒
The participant's performance was: ☒ Satisfactory ☐ Not Satisfactory	

OBSERVER COMMENTS

Jade has gained a sound understanding of Project Scope management by creating and reviewing a scope management plan for the project we currently work on. Throughout this project Jade has engaged stakeholders to receive information regarding scope changes and implemented these from planning to delivery. This process would typically be started by a Variation Quotation which has been attached. These are tasks Jade has extensive experience with which I have witnessed over several years.