

Our Ref: CN8766_MSGQJV_HOL_L004



18th September 2020

Ken Weier
Operational Manager – Central Queensland
Holcim (Australia) Pty Ltd - Humes Concrete Products

Attn: Ken Weier

Contract: SC-P18-07-SA-02
Project: RNAU, Rockhampton Northern Access Upgrade

RE: Variation VAR03 – Supply of 1500x900 RCBC Units

Dear Ken

In accordance with Clause 12 of the Supply Agreement, RNAJV proposes the following variation, namely VAR03 for supply and delivery of 1500x900mm Reinforced Concrete Box Culverts manufactured to Department of Transport and Main Roads Standards and Specifications.

The variation amount shall be the product of 10 units supplied at the rates detailed in SC-P18-07-SA-02.

Should you require any additional information please do not hesitate to contact the undersigned.

Yours sincerely

A handwritten signature in blue ink, appearing to read 'Mark Stone', with a long horizontal flourish extending to the right.

Mark Stone
Project Manager