Southport Construction Division
92 Gold Coast Highway, Southport, QLD 4125
P: 07 3414 9100
E: southport.reception@hutchinsonbuilders.com.au

Project: 8 Rees Court, Palm Beach Qld 4221
Site Manager: J Manley

Trade Letting Program

Trade	Days on Job	Award package	Start Date	MARCH					APRIL					MAY					JUNE					JULY				
				W1	W2	W3	W4	W5	W1	W2	W3	W4	W5	W1	W2	W3	W4	W5	W1	W2	W3	W4	W5	W1	W2	W3	W4	W5
Portaloo's x 2		2/03/2021	9/03/2021																									
Drinking fountain		3/03/2021	10/03/2021																									
Site foreman		10/02/2021	10/03/2021																									
Right hand man		10/02/2021	10/03/2021																									
Project manager (every Tuesday and Thursday)		10/02/2021	10/03/2021																									
Excavations	2	3/03/2021	10/03/2021																									
Plumber	5	4/03/202	11/03/2021																									
Electrician	8	5/03/2021	12/03/2021																									
Civil Construction	1	8/03/2021	15/03/2021																									
Concreter	3	9/03/20211	16/03/2021																									
Pest Controller	1	11/03/2021	18/03/2021																									
Carpenter	18	11/03/2021	18/03/2021																									
Scaffold	62	17/03/2021	23/03/2021																									
Frame Certifier	2	23/03/2021	30/03/2021																									
Firewall Certifier	1	1/04/2021	8/04/2021																									
Garage Door Installer	2	1/04/2021	8/04/2021																									
Plumbing Certifier	1	2/04/2021	9/04/2021																									
Cabernit maker	3	2/04/2021	9/04/2021																									
Plasterer	8	9/04/2021	16/04/2021																									
Bricklayer	10	9/04/2021	16/04/2021																									
Waterproofer	1	28/04/2021	5/05/2021																									
Stone Installer	2	3/05/2021	10/05/2021																									
Painter	9	4/05/04/2021	11/05/2021																									
Renderers	4	4/05/04/2021	11/05/2021																									
Tiler	5	10/05/2021	17/05/2021																									
Glazier	2	19/05/2021	26/05/2021																									
Swimming Pool Installer	2	24/05/2021	31/05/2021																									
Security Screen Installer	1	25/05/2021	1/06/2021																									
Blind Installer	1	25/05/2021	1/06/2021																									
TV Antenna Installer	1	25/05/2021	1/06/2021																									
Carpet Installer	2	26/05/2021	2/06/2021																									
Fencer	3	26/05/2021	2/06/2021																									
Landscaper	3	31/05/2021	7/06/2021																									
QA Surveyer	1	3/06/2021	10/06/2021																									
Cleaner	5	9/06/2021	16/06/2021																									