MCILWAIN PROJECT NO:	P18-06
CONTRACT NO:	520404
CLIENT:	Brisbane City Council
PROJECT:	Murphy Road and Ellison Road Intersection Upgrade Geebung
VARIATION NUMBER:	**026**

Variation Raised By:	Micheal Dawkins	Email	Micheal.dawkins@mcilwain.com
Variation Addressed To:	James Robertson	Email	James.Robertson@brisbane.qld.gov.au
Variation CC To:	Andrew Arnold	Email	andrew.arnold@mcilwain.com

VARIATION DESCRIPTION: **Optus Pit Installation**

Wrt to P18-06-035 - Notice of Variation - VA032 Changes to QUU Permit submissions, please find below costs associated with the works completed on the additional QUU permits in **MAY**
Adjusted to Senior Project Engineer Rate , As Discussed and after last months claim

VARIATION CALCULATIONS:

Description	Supplier	Qty	Unit	Rate	Mark Up	Amount
						$ -
Engineers Assistance QUU Permit	ECS	13.50	hrs	$ 165.25	15.00%	$ 2,565.51
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
						$ -
					TOTAL	**$ 2,565.51**

Signed M . Dawkins Dat 21/05/2019
McIlwain Civil Engineering Pty Ltd

VARIATION STATUS:

COMMENTS:

Pursuant to subclause 36.1 of the General Conditions of Contract the Contractor is directed to carry out additional WUC that required additional PUA resource to complete.

Details
Whilst there was no direction provided following the notification of variation, to proceed with the works, it is fair and reasonable that I assess that without the additional resource, the additional work required to complete the QUU permits could not have been undertaken in a timely manner with the current level of allocated Contractor resource. The additional work requirements from QUU resulted in an increased number of permit submissions and level of detail required in each submission.

Pricing Details
Pursuant to subclause 36.4 c) & d) of the General Conditions of Contract I price the variation using applicable rates from Schedule X – Day Rates.
Following on from previous assessment and agreement, the hourly rate has been calculated and includes all profit and overheads.

This approved variation $2,527.74

Signed Simon Pulley Dat 18/12/2019
Brisbane City Council