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1 1 Magnetic Island ‐ Apex Camp Sewage Treatment 656 days Tue 18/05/21 Fri 15/12/23

2 1578 KEY DATES 202 days Mon 6/03/23 Fri 15/12/23

3 2398 Award contract 0 days Mon 6/03/23 Mon 6/03/23 62,55,48,49,50,54,5

4 2391 Design Phase Complete 0 days Fri 30/06/23 Fri 30/06/23 68

5 2597 Mobilise to Site 0 days Mon 25/09/23 Mon 25/09/23 90SS

6 2393 Practical Completion 0 days Thu 14/12/23 Thu 14/12/23 128

7 2516 Demobilised from Site 0 days Fri 15/12/23 Fri 15/12/23 129

8 119 GENERAL CONDITIONS 556 days Tue 18/05/21 Mon 31/07/23

9 123 Project Meeting 556 days Tue 18/05/21 Mon 31/07/23

20 144 Project Control Group (PCG) 85 days Wed 8/03/23 Sat 8/07/23

26 153 Site Coordination Meetings 87 days Mon 27/03/23 Mon 31/07/23

45 1623 PRELIMINARIES 21 days Mon 6/03/23 Mon 3/04/23

46 2856 Preliminary Documentation 10 days Mon 6/03/23 Fri 17/03/23 58

47 1947 Construction Health & Safety Management Plan 10 days Mon 6/03/23 Fri 17/03/23 3

48 2412 Project Specific Induction 5 days Mon 6/03/23 Fri 10/03/23 3

49 2413 Site Management Plan / Traffic Management Plan 10 days Mon 6/03/23 Fri 17/03/23 3

50 2415 Emergency Reponse Plan 10 days Mon 6/03/23 Fri 17/03/23 3

51 2424 Construction Quality Management Plan 10 days Mon 6/03/23 Fri 17/03/23 3

52 2858 Waste Removal Management Plan 10 days Mon 6/03/23 Fri 17/03/23 3

53 2425 ITP's Checksheet etc 10 days Mon 6/03/23 Fri 17/03/23 3

54 2436 Construction Environmental Management Plan 10 days Mon 6/03/23 Fri 17/03/23 3

55 2433 Submission of Insurances 5 days Mon 6/03/23 Fri 10/03/23 3

56 2434 Submission of Performance Bond 5 days Mon 6/03/23 Fri 10/03/23 3

57 2428 Site Coordination Plan/ Construction Method Statement 10 days Mon 6/03/23 Fri 17/03/23 3

58 2857 Client Review of Documentation 10 days Mon 20/03/23 Fri 31/03/23 46 60

59 1949 Site‐specific approvals 1 day Mon 3/04/23 Mon 3/04/23

60 2437 Permit to Commence Works 1 day Mon 3/04/23 Mon 3/04/23 58

61 1841 PROCUREMENT 159 days Mon 6/03/23 Tue 17/10/23

62 1576 Engage Design Consultants 5 days Mon 6/03/23 Fri 10/03/23 3 69,71,72

63 2456 Engage Subcontractors & Suppliers 10 days Mon 6/03/23 Fri 17/03/23 3

64 1568 Order long lead items 102 days Mon 29/05/23 Tue 17/10/23

65 3071 Disinfection (UV) System 102 days Mon 29/05/23 Tue 17/10/23 81 112

66 3146 PLC / Controls Room 40 days Mon 29/05/23 Fri 21/07/23 81 116

67 3147 Tanks 20 days Mon 29/05/23 Fri 23/06/23 81

68 2450 DESIGN PHASE 77 days Mon 13/03/23 Fri 30/06/23 4

69 2451 Design Startup Workshop (Finalise Technical Criteria & Scope Confirmation) 1 day Mon 13/03/23 Mon 13/03/23 62 76,77,78

70 3152 Site Investigation 18 days Mon 13/03/23 Wed 5/04/23

71 2452 Site Visit ‐ Survey & Investigation 5 days Mon 13/03/23 Fri 17/03/23 62

72 3190 Locate Known Services 3 days Mon 13/03/23 Wed 15/03/23 62 73

73 2860 Geotechnical Investigation / Testing & Report 15 days Thu 16/03/23 Wed 5/04/23 72

74 3149 Concept Design 51 days Tue 14/03/23 Fri 26/05/23

75 3378 Concept Design Development 15 days Tue 14/03/23 Mon 3/04/23 81

76 3150 Site Water Balance 5 days Tue 14/03/23 Mon 20/03/23 69

77 3151 Concept Design Drawings / Docs 5 days Tue 14/03/23 Mon 20/03/23 69

78 3368 Treatment process diagram 5 days Tue 14/03/23 Mon 20/03/23 69 79

79 3369 MEDLI Modelling 5 days Tue 21/03/23 Mon 27/03/23 78 80

80 3370 Documents to demonstrate EA Compliance 5 days Tue 28/03/23 Mon 3/04/23 79

81 3154 Client Review & Approval 36 days Tue 4/04/23 Fri 26/05/23 75 65,66,67,84,85,86

82 2453 Detail Design (90% Design) 10 days Mon 29/05/23 Fri 9/06/23

83 3210 Detailed design Development 10 days Mon 29/05/23 Fri 9/06/23 87

84 3372 Process / Hydraulic / Civil / Mechanical / Electrical 10 days Mon 29/05/23 Fri 9/06/23 81

85 3377 MEDLI Modelling 10 days Mon 29/05/23 Fri 9/06/23 81

86 3373 RPEQ (Peer) review & endorsement 5 days Mon 29/05/23 Fri 2/06/23 81

87 2454 Design Detail Principal Review 10 days Mon 12/06/23 Fri 23/06/23 83 88

88 2455 For Construction Documentation 5 days Mon 26/06/23 Fri 30/06/23 87

89 198 DELIVERY PHASE 60 days Mon 25/09/23 Fri 15/12/23

90 199 MOBILISATION   5 days Mon 25/09/23 Fri 29/09/23 5SS

91 13 Site establishment 2 days Mon 25/09/23 Tue 26/09/23 92,94

92 14 Dilapidation report 1 day Wed 27/09/23 Wed 27/09/23 91

93 2863 Site Setup 3 days Wed 27/09/23 Fri 29/09/23

94 2521 Survey Control Setup 1 day Wed 27/09/23 Wed 27/09/23 91 95,96,97,98

95 2522 Locate Known Services 1 day Thu 28/09/23 Thu 28/09/23 94 101

96 2861 Setup Environmental Controls 2 days Thu 28/09/23 Fri 29/09/23 94 101

97 2876 Setup Temporary Stormwater Controls 1 day Thu 28/09/23 Thu 28/09/23 94 101

98 2862 Traffic Management Plan Controls in Place 2 days Thu 28/09/23 Fri 29/09/23 94 101

99 2608 Construction 54 days Mon 2/10/23 Thu 14/12/23 130,131

100 3401 Civil / Infrastructure 23 days Mon 2/10/23 Wed 1/11/23 114,115

101 3387 Clear & Grub& Tree Removal 3 days Mon 2/10/23 Wed 4/10/23 95,96,97,98 102

102 3397 Civil Works ‐ Ground Preparation 2 days Thu 5/10/23 Fri 6/10/23 101 103

103 3398 Underground Services 2 days Mon 9/10/23 Tue 10/10/23 102 104,105

104 3400 Concrete Works 2 days Wed 11/10/23 Thu 12/10/23 103

105 3380 Install Primary Treatment Tanks 5 days Wed 11/10/23 Tue 17/10/23 103 106,107

106 3382 Advanced Secondary Treatment Tanks 5 days Wed 18/10/23 Tue 24/10/23 105

107 3383 Evaporation Polishing & Disposal  5 days Wed 18/10/23 Tue 24/10/23 105 108

108 3392 Sub Surface Irrigation 3 days Wed 25/10/23 Fri 27/10/23 107 109

109 3384 Wet Weather Storage Tanks 3 days Mon 30/10/23 Wed 1/11/23 108 111

110 3402 Process & Controlls Equipment 16 days Wed 18/10/23 Wed 8/11/23

111 3396 Install Controls Building 5 days Thu 2/11/23 Wed 8/11/23 109

112 3385 Install Disinfection (UV) System 4 days Wed 18/10/23 Mon 23/10/23 65 116

113 3386 Services Fitoff 11 days Thu 2/11/23 Thu 16/11/23

114 3388 Pipework & Connections 5 days Thu 2/11/23 Wed 8/11/23 100 116

115 3389 Electrical 5 days Thu 2/11/23 Wed 8/11/23 100 116

116 3390 Process Controls / PLC / Programming 3 days Thu 9/11/23 Mon 13/11/23 114,115,112,66 117

117 3393 Terminations / Inspections / Testing 3 days Tue 14/11/23 Thu 16/11/23 116 119,120

118 3403 Commissioning / Performance Proving 20 days Fri 17/11/23 Thu 14/12/23

119 3391 Commissioning 10 days Fri 17/11/23 Thu 30/11/23 117 125,127

120 3381 Process Proving ‐ Performance Assessment & Acceptance 20 days Fri 17/11/23 Thu 14/12/23 117 123FF,121SS,122SS+

121 3394 Third Party Certified Assessment 10 days Fri 17/11/23 Thu 30/11/23 120SS

122 3395 Onsite Training 10 days Fri 24/11/23 Thu 7/12/23 120SS+5 days

123 3009 Final Clean / Make Good Disturbed Areas 2 days Wed 13/12/23 Thu 14/12/23 120FF

124 2085 Handover  10 days Fri 1/12/23 Thu 14/12/23

125 2279 Final Consultant Inspections 1 day Fri 1/12/23 Fri 1/12/23 119 126

126 2089 Close Out Defects 5 days Mon 4/12/23 Fri 8/12/23 125

127 2510 QA Handover Documentation 10 days Fri 1/12/23 Thu 14/12/23 119,120FF 128

128 2509 Practical Completion 0 days Thu 14/12/23 Thu 14/12/23 127 6

129 58 DEMOBILISATION 1 day Fri 15/12/23 Fri 15/12/23 7

130 2513 Remove site huts and containers 1 day Fri 15/12/23 Fri 15/12/23 99

131 2514 Remove all construction signage / barricading etc 1 day Fri 15/12/23 Fri 15/12/23 99
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