
ID Task 
Mode

Task Name Duration Start Finish

0 Lot 8 Program 130 days Mon 11/01/21 Fri 9/07/21

1 Prestart Items 13 days Mon 11/01/21 Wed 27/01/21

2 Finalise selections and contract 7 days Mon 11/01/21 Tue 19/01/21

3 Contact and schedule subcontractors 3 days Wed 20/01/21 Fri 22/01/21

4 Order materials and schedule delivery dates 3 days Mon 25/01/21 Wed 27/01/21

5 Establish Site 8 days Thu 28/01/21 Mon 8/02/21

6 Clear and grub site if required  3 days Thu 28/01/21 Mon 1/02/21

7 Soil testing and results 2 days Tue 2/02/21 Wed 3/02/21

8 Site levelling and house pad preparation 5 days Tue 2/02/21 Mon 8/02/21

9 Slab/Base stage 20 days Tue 9/02/21 Mon 8/03/21

10 Set out slab location, excavate footings, locate and 
set out plumbing and drainage and any special 
treatments (moisture/termites etc).

5 days Tue 9/02/21 Mon 15/02/21

11 Installation of plumbing and drainage 2 days Tue 16/02/21 Wed 17/02/21

12 Forming of slab and installation of reinforcement as 
required

1 day Thu 18/02/21 Thu 18/02/21

13 Pouring of concrete 2 days Fri 19/02/21 Mon 22/02/21

14 Curing of concrete slab 8 days Tue 23/02/21 Thu 4/03/21

15 Remove formwork and backfill as required 2 days Fri 5/03/21 Mon 8/03/21

16 Frame Stage 29 days Tue 9/03/21 Fri 16/04/21

17 Installation of exterior frame and supports 5 days Tue 9/03/21 Mon 15/03/21

18 Installation of interior supporting frames 3 days Tue 16/03/21 Thu 18/03/21

19 Installation of window and door frames  3 days Fri 19/03/21 Tue 23/03/21

20 Installation of roof beams and trusses  4 days Wed 24/03/21 Mon 29/03/21

21 Installation of roof sheeting, fascia and gutters 5 days Tue 30/03/21 Mon 5/04/21

22 Installation of roof insulation  2 days Tue 6/04/21 Wed 7/04/21

23 Installation of brick walls 4 days Thu 8/04/21 Tue 13/04/21

24 Installation of electrical conduits 3 days Wed 14/04/21 Fri 16/04/21

25 Roughin of plumbing and fixtures 3 days Wed 14/04/21 Fri 16/04/21

26 Lockup Stage 34 days Mon 19/04/21 Thu 3/06/21

27 Installation of all windows and doors ("lock up") 2 days Mon 19/04/21 Tue 20/04/21

28 Installation of remaining internal walls 4 days Wed 21/04/21 Mon 26/04/21

29 Installation of internal insulation 2 days Tue 27/04/21 Wed 28/04/21

30 Sheeting and gyprocking of walls 4 days Thu 29/04/21 Tue 4/05/21

31 Waterproofing wet areas 2 days Wed 5/05/21 Thu 6/05/21

32 Joinery measure and roughin 1 day Wed 5/05/21 Wed 5/05/21

33 Floor sanding or preparation (depending on 
treatment)

3 days Thu 6/05/21 Mon 10/05/21

34 Painting 10 days Tue 11/05/21 Mon 24/05/21

35 Wall and floor tiling 8 days Tue 25/05/21 Thu 3/06/21

36 Fit‐off Stage 12 days Fri 4/06/21 Mon 21/06/21

37 Finish painting and tiling features 4 days Fri 4/06/21 Wed 9/06/21

38 Installation of cabinetry (kitchen, bathrooms, 
bedrooms etc)

3 days Thu 10/06/21 Mon 14/06/21

39 Plumbing fitoff 5 days Tue 15/06/21 Mon 21/06/21

40 Electrical fitoff 3 days Tue 15/06/21 Thu 17/06/21

41 Installation of appliances/fixtures 1 day Fri 18/06/21 Fri 18/06/21

42 Ceiling insulation installation 1 day Fri 18/06/21 Fri 18/06/21

43 Landscaping  8 days Thu 10/06/21 Mon 21/06/21

44 Practical Completion 14 days Tue 22/06/21 Fri 9/07/21

45 Finalise painting and finishing touches 5 days Tue 22/06/21 Mon 28/06/21

46 Site cleanup and tidy 2 days Tue 29/06/21 Wed 30/06/21

47 Walk Through 1 day Thu 1/07/21 Thu 1/07/21

48 Amendment of any defects 5 days Fri 2/07/21 Thu 8/07/21

49 Final handover 1 day Fri 9/07/21 Fri 9/07/21

50 MOVE IN DAY!  0 days Fri 9/07/21 Fri 9/07/21
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