
ID Task Name Duration Start Finish

1 COLAS ASPHALT PLANT, Pearson Rd, Yatala QLD 207 days Mon 20/04/20 Mon 22/02/21
2

3 CONTRACT AWARD 51 days Mon 20/04/20 Tue 30/06/20
4 Award Contract 0 days Mon 20/04/20 Mon 20/04/20
5 Confirmation proceed with SP2 48 days Mon 20/04/20 Thu 25/06/20
6 Payment of Qleave 3 days Fri 26/06/20 Tue 30/06/20
7

8 APPROVALS AND PREMOBILISATION TASKS 151 days Mon 20/04/20 Thu 19/11/20
9 Construction Management Plan ‐ Final Version 29 days Mon 18/05/20 Thu 25/06/20
10 Finalise Construction Management Plan 5 days Mon 18/05/20 Fri 22/05/20
11 Amendments following Internal Reviews 16 days Mon 25/05/20 Mon 15/06/20
12 Submit CMP to CoGC for Approval 0 days Mon 15/06/20 Mon 15/06/20
13 CoGC Approve CMP 8 days Tue 16/06/20 Thu 25/06/20
14

15 Certificaiton of Works ‐ Council Submisisons 0 days Fri 1/05/20 Fri 1/05/20
16 Subdivision Engineering ‐ Telstra/NBN Agreement 0 days Fri 1/05/20 Fri 1/05/20
17

18 Design & Approvals (by Colas) 0 days Mon 20/04/20 Mon 20/04/20
19 Asphalt Plant Layout IFC Drawings and Model (BY OTHERS) 0 days Mon 20/04/20 Mon 20/04/20
20 DTMR approval for B‐Double Route 0 days Mon 20/04/20 Mon 20/04/20
21 Payment of Infrastructure Charges ($147k) 0 days Mon 20/04/20 Mon 20/04/20
22

23 APPROVALS ‐ COUNCIL SUBMISSIONS PER DA 129 days Thu 21/05/20 Thu 19/11/20
24 OPERATIONAL WORKS ‐ LANDSCAPE WORKS 36 days Thu 21/05/20 Thu 9/07/20
25 Landscape Design 2 wks Thu 21/05/20 Wed 3/06/20
26 Design Review and Amendments 6 days Thu 4/06/20 Thu 11/06/20
27 Submission 0 wks Thu 11/06/20 Thu 11/06/20
28 Assessment Period (CoGC) 4 wks Fri 12/06/20 Thu 9/07/20
29 Decision Notice Approval 0 days Thu 9/07/20 Thu 9/07/20
30

31 OPERATIONAL WORKS ‐ INFRASTRUCTURE (Water Connections) 40 days Thu 21/05/20 Wed 15/07/20

32 Service and Infrastructure Design 2 wks Thu 21/05/20 Wed 3/06/20
33 Submission 0 days Wed 3/06/20 Wed 3/06/20
34 Assessment Period (CoGC) 4 wks Thu 4/06/20 Wed 1/07/20
35 Application "Paused" Wednesday 17th  ‐ "UnPaused" Tuesday 

30/6
10 days Wed 17/06/20 Tue 30/06/20

36 Likely Remaining Assessment Period 11 days Wed 1/07/20 Wed 15/07/20
37 Decision Notice Approval 0 days Wed 15/07/20 Wed 15/07/20
38

39 APPLICATION TO WORK ON THE CITY'S INFRASTRUCTRE ‐ WATER
CONNECTIONS

16 days Tue 8/09/20 Wed 30/09/20

40 Works Complete includng Testing (Milestone Link to item 
below)

0 days Tue 8/09/20 Tue 8/09/20

41 Submit Test Results 1 day Wed 9/09/20 Wed 9/09/20
42 Prepare Submission ‐ Application Form and Attachments 1 wk Thu 10/09/20 Wed 16/09/20
43 Council Review (40 days maximum) 2 wks Thu 17/09/20 Wed 30/09/20
44 Obtain Approval ‐ Water and Sewer Connections 0 days Wed 30/09/20 Wed 30/09/20
45

46 AMALGAMATION OF LOTS (by Colas) 29 days Thu 16/07/20 Tue 25/08/20
47 Complete Cadastral Survey of Site 2 days Thu 16/07/20 Fri 17/07/20
48 Submit to Council 2 days Mon 20/07/20 Tue 21/07/20
49 Council Review 4 wks Wed 22/07/20 Tue 18/08/20
50 Approval 1 wk Wed 19/08/20 Tue 25/08/20
51 Amalgamantion of Lots 0 days Tue 25/08/20 Tue 25/08/20
52

53 REGISTRATION OF EASMENTS ‐ WATER 28 days Tue 13/10/20 Thu 19/11/20
54 Complete Cadastral Survey of Site ‐ linked to Connections 2 days Tue 13/10/20 Wed 14/10/20
55 Submit to Council 1 day Thu 15/10/20 Thu 15/10/20
56 Council Review 4 wks Fri 16/10/20 Thu 12/11/20
57 Approvals 1 wk Fri 13/11/20 Thu 19/11/20
58 Registration of Easements ‐ Water and Sewer 0 days Thu 19/11/20 Thu 19/11/20
59

60 DETAILED DESIGN 130 days Mon 20/04/20 Wed 21/10/20
61 SITE INVESTIGATIONS (Alder) 6 days Mon 20/04/20 Mon 27/04/20
62 Detailed Survey 4 days Mon 20/04/20 Thu 23/04/20
63 Geotechnical Assessment 6 days Mon 20/04/20 Mon 27/04/20
64

65 CIVIL AND STRUCTURAL (Westera) 52 days Fri 24/04/20 Tue 7/07/20
66 CIVIL DESIGN 52 days Fri 24/04/20 Tue 7/07/20
67 Earthworks, Roadways Pavement Parking and Stormwater 52 days Fri 24/04/20 Tue 7/07/20

68 Preliminary Layouts 12 days Fri 24/04/20 Tue 12/05/20
69 Westera EoT1 ‐ 6days ‐ Vehicle Turn Paths, Weighbridge 

Location, Earthworks Levels
6 days Wed 13/05/20 Wed 20/05/20

70 Review 3 days Thu 21/05/20 Mon 25/05/20
71 Final Layouts 18 days Tue 26/05/20 Thu 18/06/20
72 Civil Design Delay/EoT ‐ Final Layouts and Amendments 13 days Fri 19/06/20 Tue 7/07/20
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ID Task Name Duration Start Finish

73 IFC 0 days Tue 7/07/20 Tue 7/07/20
74

75 STRUCTURAL DESIGN 50 days Fri 24/04/20 Fri 3/07/20
76 Asphalt Plant Footings 48 days Tue 28/04/20 Fri 3/07/20
77 Preliminary Layouts 5 days Tue 28/04/20 Tue 5/05/20
78 Westera EoT1 and EoT2 ‐ 18days ‐ Issues with 

Benninghoven Design Loadings
18 days Wed 6/05/20 Fri 29/05/20

79 Review 3 days Mon 1/06/20 Wed 3/06/20
80 Final Layouts 5 days Mon 15/06/20 Fri 19/06/20
81 Structures Design Delay/EoT ‐ Final Layouts and 

Amendments
10 days Mon 22/06/20 Fri 3/07/20

82 IFC 0 days Fri 3/07/20 Fri 3/07/20
83 Tank Farm Slab and Footings 31 days Wed 6/05/20 Wed 17/06/20
84  Preliminary Layouts 5 days Wed 6/05/20 Tue 12/05/20
85  Review 3 days Wed 13/05/20 Fri 15/05/20
86 Westera EoT1 and EoT2 ‐ 3days ‐ Issues with 

Benninghoven Design Loadings
3 days Mon 18/05/20 Wed 20/05/20

87  Final Layouts 5 days Mon 25/05/20 Fri 29/05/20
88 Structures Design Delay/EoT ‐ Final Layouts and 

Amendments
13 days Mon 1/06/20 Wed 17/06/20

89 IFC 0 days Wed 17/06/20 Wed 17/06/20
90 Aggregate Storage Bins 35 days Wed 29/04/20 Wed 17/06/20
91 Concepts 5 days Wed 29/04/20 Wed 6/05/20
92 Review 3 days Thu 7/05/20 Mon 11/05/20
93  Preliminary Layouts 7 days Tue 12/05/20 Wed 20/05/20
94  Review 3 days Thu 21/05/20 Mon 25/05/20
95  Final Layouts 10 days Tue 26/05/20 Mon 8/06/20
96 Structures Design Delay/EoT ‐ Final Layouts and 

Amendments
7 days Tue 9/06/20 Wed 17/06/20

97 IFC 0 days Wed 17/06/20 Wed 17/06/20
98 Workshop/Wash Bay Building 42 days Wed 29/04/20 Fri 26/06/20
99 Architectural Concepts (Boris) 5 days Wed 29/04/20 Wed 6/05/20

100 Structure (Westera) and Services Concepts (building 
team)

5 days Thu 7/05/20 Wed 13/05/20

101 Review 3 days Thu 14/05/20 Mon 18/05/20
102 Preliminary Architectural Design 5 days Tue 19/05/20 Mon 25/05/20
103   Preliminary Structural Layouts and Services 7 days Fri 22/05/20 Mon 1/06/20
104 Westera EoT01 ‐ Delay due to Client amendments 

(6days)
6 days Tue 2/06/20 Tue 9/06/20

105  Review 3 days Wed 10/06/20 Fri 12/06/20
106  Final Layouts 10 days Mon 15/06/20 Fri 26/06/20
107 IFC 0 days Fri 26/06/20 Fri 26/06/20
108 Lab and Amenities 45 days Fri 24/04/20 Fri 26/06/20
109  Architectural Concepts (Boris) 5 days Fri 24/04/20 Thu 30/04/20
110 Westera EoT01 and EoT02 ‐ Delay due to Client 

amendments (10days)
10 days Fri 1/05/20 Fri 15/05/20

111 Structure (Westera) and Services Concepts (building 
team)

5 days Mon 18/05/20 Fri 22/05/20

112  Review 3 days Mon 25/05/20 Wed 27/05/20
113 Preliminary Architectural Design 5 days Thu 28/05/20 Wed 3/06/20
114   Preliminary Structural Layouts and Services 8 days Tue 2/06/20 Thu 11/06/20
115   Review 3 days Fri 12/06/20 Tue 16/06/20
116   Final Layouts 5 days Mon 22/06/20 Fri 26/06/20
117 IFC 0 days Fri 26/06/20 Fri 26/06/20
118 Chemical and Waste Store 37 days Mon 27/04/20 Wed 17/06/20
119   Concepts 5 days Mon 27/04/20 Fri 1/05/20
120 Westera EoT01 and Eot02 ‐ Issues with Building 

Certification within Original Layout
12 days Tue 5/05/20 Wed 20/05/20

121   Review 3 days Thu 21/05/20 Mon 25/05/20
122    Preliminary Layouts 5 days Mon 1/06/20 Fri 5/06/20
123    Review 3 days Mon 8/06/20 Wed 10/06/20
124    Final Layouts 5 days Thu 11/06/20 Wed 17/06/20
125 IFC 0 days Wed 17/06/20 Wed 17/06/20
126 Steel Framed Barriers to Cold Feed Bins 27 days Tue 5/05/20 Wed 10/06/20
127    Concepts 5 days Tue 5/05/20 Mon 11/05/20
128 Westera EoT01 ‐ Issue with Concept Earthworks Levels 6 days Tue 12/05/20 Tue 19/05/20

129    Review 3 days Wed 20/05/20 Fri 22/05/20
130     Preliminary Layouts 5 days Mon 25/05/20 Fri 29/05/20
131     Review 3 days Mon 1/06/20 Wed 3/06/20
132     Final Layouts 5 days Thu 4/06/20 Wed 10/06/20
133 IFC 0 days Wed 10/06/20 Wed 10/06/20
134 Concrete Pavements 40 days Mon 11/05/20 Fri 3/07/20
135    Concepts 5 days Mon 11/05/20 Fri 15/05/20
136 Westera Eot01 ‐ Receipt of Geotechnical Information 8 days Mon 18/05/20 Wed 27/05/20

137    Review 3 days Thu 28/05/20 Mon 1/06/20
138     Preliminary Layouts 5 days Tue 2/06/20 Mon 8/06/20
139     Review 3 days Tue 9/06/20 Thu 11/06/20
140     Final Layouts 5 days Mon 15/06/20 Fri 19/06/20
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ID Task Name Duration Start Finish

141 Likely Delay/EoT Request from Westera ‐ efforts spent 
elsewhere ‐ Disruption

10 days Mon 22/06/20 Fri 3/07/20

142 IFC 0 days Fri 3/07/20 Fri 3/07/20
143

144 ELECTRICAL (ICP ELECTRICAL) 130 days Mon 20/04/20 Wed 21/10/20
145 Concepts 5 days Mon 27/04/20 Fri 1/05/20
146 Review 5 days Tue 5/05/20 Mon 11/05/20
147 Final Layouts 44 days Tue 12/05/20 Fri 10/07/20
148 IFC 0 days Fri 10/07/20 Fri 10/07/20
149 Switchboard Approvals (ENERGEX) 10 days Mon 15/06/20 Fri 26/06/20
150 PMT (ENERGEX) ‐ 130days per letter, targetting less 130 days Mon 20/04/20 Wed 21/10/20
151

152

153 CIVIL HYDRAULIC SERVICES (MORA) 57 days Tue 26/05/20 Wed 12/08/20
154 Design Development 5 days Tue 26/05/20 Mon 1/06/20
155 EoT ‐ Latent Condition ‐ Pressure Flow Test Results 22 days Tue 2/06/20 Wed 1/07/20
156 Design Submisison for BA 5 days Thu 2/07/20 Wed 8/07/20
157 Council Review (can be 8wks) 20 days Thu 9/07/20 Wed 5/08/20
158 Final Design Development and Coordindation 5 days Thu 6/08/20 Wed 12/08/20
159

160 COUNCIL DA 29 days Mon 18/05/20 Thu 25/06/20
161 Submit Amended Drawings for Approval ‐ Condition 2 Only 20 days Mon 18/05/20 Fri 12/06/20

162 RFI Received from Council ‐ Monday 25/5/20 ‐ Laboratory Size 
Increase Queries

9 days Mon 15/06/20 Thu 25/06/20

163 Final DA Approval 0 days Thu 25/06/20 Thu 25/06/20
164

165

166 BUILDING CERTIFICATION (PACIFIC APPROVALS) 5 days Fri 17/07/20 Fri 24/07/20
167 Submit BA 0 days Fri 17/07/20 Fri 17/07/20
168 Building Approval  (BA) ‐ Lab, Amenities and Workshop 5 days Mon 20/07/20 Fri 24/07/20
169 Final Building Approval 0 days Fri 24/07/20 Fri 24/07/20
170

171 PROCUREMENT (Long Lead Items) 74 days Thu 18/06/20 Wed 30/09/20
172 Retaining Walls (Precast) 10 days Wed 8/07/20 Tue 21/07/20
173 Ag Storage Bins (Precast) 20 days Thu 18/06/20 Wed 15/07/20
174 Pressure Washer (Workshop) 50 days Mon 29/06/20 Mon 7/09/20
175 Structural Steelwork ‐ Buildings 40 days Mon 29/06/20 Fri 21/08/20
176 Concrete Pipe 10 days Wed 1/07/20 Tue 14/07/20
177 GPT/Oil Separators 20 days Wed 1/07/20 Tue 28/07/20
178 Weigh Bridge Lead Time 60 days Wed 8/07/20 Wed 30/09/20
179 Water Storage Tanks 20 days Wed 8/07/20 Tue 4/08/20
180 Reinforcement for Plant Foundations 20 days Mon 6/07/20 Fri 31/07/20
181

182

183 CONSTRUCTION PHASE ‐ SITE WORKS DURATION 153 days Mon 6/07/20 Mon 22/02/21
184 Site Establishment 5 days Mon 6/07/20 Fri 10/07/20
185 Site establishment ‐ Tempory Buildings and Amenities 3 days Mon 6/07/20 Wed 8/07/20
186 Temporary Fencing and Sediment Controls 2 days Thu 9/07/20 Fri 10/07/20
187

188 2.2 LOT 1 126 days Thu 9/07/20 Mon 18/01/21
189 Bulk Earthworks ‐ Lots 1, Lots 2 and 3 ‐ Complete 5 days Thu 9/07/20 Wed 15/07/20
190 Clearing / Strip Topsoil ‐ Lots 1 through to 3 2 days Thu 9/07/20 Fri 10/07/20
191 Subgrade to height 3 days Mon 13/07/20 Wed 15/07/20
192 Stormwater 17 days Thu 16/07/20 Fri 7/08/20
193 Pipework ‐ 190m 4 days Thu 16/07/20 Tue 21/07/20
194 Field Inlet ‐ Pits ‐ 6of 6 days Thu 16/07/20 Thu 23/07/20
195 Oil/Water Separator ‐ 2of 4 days Wed 29/07/20 Mon 3/08/20
196 Break into Existing 1 day Tue 4/08/20 Tue 4/08/20
197 FRP Concrete Drainage Channel 3 days Wed 5/08/20 Fri 7/08/20
198 Sewer 35 days Thu 13/08/20 Thu 1/10/20
199 Pipe and Pits ‐ 100m 3 days Thu 13/08/20 Mon 17/08/20
200 Testing 5 days Tue 18/08/20 Mon 24/08/20
201 Connections 1 day Thu 1/10/20 Thu 1/10/20
202 Water 38 days Tue 18/08/20 Mon 12/10/20
203 Pipe and Fittings ‐ 200m 4 days Tue 18/08/20 Fri 21/08/20
204 Testing 5 days Mon 24/08/20 Mon 31/08/20
205 Connections 1 day Mon 12/10/20 Mon 12/10/20
206 Electrical, Communications (ICP to advise) 35 days Tue 18/08/20 Wed 7/10/20
207 Trenching & Excavation 7 days Tue 18/08/20 Wed 26/08/20
208 Conduits & Backfill 1 wk Tue 25/08/20 Tue 1/09/20
209 Energex Padmount Transformer and Switchboard 4 wks Wed 2/09/20 Tue 29/09/20
210 Cable Runs 5 days Wed 30/09/20 Wed 7/10/20
211 Gas 3 days Wed 2/09/20 Fri 4/09/20
212 Trenching & Excavation 2 days Wed 2/09/20 Thu 3/09/20
213 Conduits & Backfill 2 days Thu 3/09/20 Fri 4/09/20
214 Retaining Wall 17 days Wed 22/07/20 Thu 13/08/20
215 Detailed Excavation for Retaining Wall 2 days Wed 22/07/20 Thu 23/07/20
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ID Task Name Duration Start Finish

216 Soldier Piers 4 days Fri 24/07/20 Wed 29/07/20
217 Sleepers 8 days Thu 30/07/20 Mon 10/08/20
218 Drainage 2 days Tue 11/08/20 Wed 12/08/20
219 Backfill 2 days Wed 12/08/20 Thu 13/08/20
220 Pavements 88 days Wed 2/09/20 Mon 18/01/21
221 Detailed Trim, Fill & Compact Aggregate Base Course 10 days Wed 2/09/20 Tue 15/09/20
222 Place HD Asphalt Pavement 2 days Fri 15/01/21 Mon 18/01/21
223 Place HD Fibre Reinforce Concrete Pavement 5 days Wed 2/12/20 Tue 8/12/20
224 Asphalt Plant Foundations 35 days Mon 3/08/20 Mon 21/09/20
225 Piling 10 days Mon 3/08/20 Fri 14/08/20
226 Excavation 1 wk Mon 10/08/20 Fri 14/08/20
227 Form 10 days Mon 17/08/20 Mon 31/08/20
228 Concrete Pour 5 days Tue 1/09/20 Mon 7/09/20
229 Curing Time 2 wks Tue 8/09/20 Mon 21/09/20
230 Asphalt Plant Slabs 17 days Wed 9/12/20 Thu 14/01/21
231 Form 1 wk Wed 9/12/20 Tue 15/12/20
232 Pour 2 days Wed 16/12/20 Thu 17/12/20
233 Curing Time 2 wks Fri 18/12/20 Thu 14/01/21
234 Asphalt Plant Erection ‐ 12 weeks to be allowed per PPR 60 days Tue 22/09/20 Tue 15/12/20
235 Tower 4 wks Tue 22/09/20 Tue 20/10/20
236 Components 3 wks Wed 21/10/20 Tue 10/11/20
237 Electrical and Services 3 wks Wed 11/11/20 Tue 1/12/20
238 Commissioning 2 wks Wed 2/12/20 Tue 15/12/20
239 Lab and Amenities Buildings ‐ Lot 1 45 days Wed 2/09/20 Wed 4/11/20
240 Foundations 10 days Wed 2/09/20 Tue 15/09/20

241 Building Structre 10 days Wed 16/09/20 Tue 29/09/20

242 Installation of all services, FFE, etc. 10 days Wed 30/09/20 Wed 14/10/20

243 Testing & Commissioning 10 days Thu 15/10/20 Wed 28/10/20
244 Handover & Practical Completion 5 days Thu 29/10/20 Wed 4/11/20
245 Weigh Bridge 91 days Fri 24/07/20 Tue 1/12/20
246 Footing Excavation 2 days Fri 24/07/20 Mon 27/07/20
247 Form 3 days Tue 28/07/20 Thu 30/07/20
248 Concrete Pour 2 days Fri 31/07/20 Mon 3/08/20
249 Curing Time 2 days Tue 4/08/20 Wed 5/08/20
250 Install Weigh Bridge 10 days Wed 11/11/20 Tue 24/11/20
251 Testing / Calibration / Certification of Weigh Bridge 5 days Wed 25/11/20 Tue 1/12/20
252 FINAL SUBMISSIONS 5 days Wed 28/10/20 Wed 4/11/20
253 Provide Operational Works Compliance 0 days Wed 28/10/20 Wed 28/10/20
254 QFRS Approvals Received 0 days Wed 28/10/20 Wed 28/10/20
255 Finalise As Constructed Survey and Drawings 0 days Wed 28/10/20 Wed 28/10/20
256 Provide Certificate of Classification ‐ Buildings 0 days Wed 4/11/20 Wed 4/11/20
257 Final Inspection and Handover 0 days Wed 4/11/20 Wed 4/11/20
258 Wet Weather Allowance 0 days Wed 4/11/20 Wed 4/11/20
259 Practical Completion 0 days Wed 4/11/20 Wed 4/11/20
260 LOT 1 COMPLETE 0 days Mon 18/01/21 Mon 18/01/21
261

262

263 2.3 LOT 2 122 days Wed 22/07/20 Mon 25/01/21
264 Stormwater 8 days Wed 22/07/20 Fri 31/07/20
265 Pipework ‐ 62m 2 days Wed 22/07/20 Thu 23/07/20
266 Field Inlet ‐ Pits ‐ 3of 3 days Thu 23/07/20 Mon 27/07/20
267 Break into Existing 1 day Tue 28/07/20 Tue 28/07/20
268 FRP Concrete Drainage Channel 3 days Wed 29/07/20 Fri 31/07/20
269 Electrical & Communications 4 days Wed 2/09/20 Mon 7/09/20
270 Trenching & Excavation 1 day Wed 2/09/20 Wed 2/09/20
271 Conduits & Backfill 2 days Thu 3/09/20 Fri 4/09/20
272 Cable Runs 1 day Mon 7/09/20 Mon 7/09/20
273 Retaining Wall 12 days Fri 14/08/20 Tue 1/09/20
274 Detailed Excavation for Retaining Wall 2 days Fri 14/08/20 Mon 17/08/20
275 Install 8 days Fri 14/08/20 Tue 25/08/20
276 Drainage 2 days Wed 26/08/20 Thu 27/08/20
277 Backfill 2 days Mon 31/08/20 Tue 1/09/20
278 Pavements 54 days Fri 23/10/20 Wed 20/01/21
279 Fill & Compact Aggregate Base Course  8 days Fri 23/10/20 Tue 3/11/20
280 Place HD Asphalt Pavement 2 days Tue 19/01/21 Wed 20/01/21
281 Place HD Fibre Reinforce Concrete Pavement 2 days Wed 4/11/20 Thu 5/11/20
282 Aggregate Bin Foundations 22 days Tue 22/09/20 Thu 22/10/20
283 Excavation 5 days Tue 22/09/20 Mon 28/09/20
284 Form 5 days Tue 29/09/20 Tue 6/10/20
285 Concrete Pour 5 days Wed 7/10/20 Tue 13/10/20
286 Curing Time 7 days Wed 14/10/20 Thu 22/10/20
287 Aggregate Bin Dividing Walls 15 days Wed 14/10/20 Tue 3/11/20
288 Erect Concrete Panels 15 days Wed 14/10/20 Tue 3/11/20
289 Aggregate Bin Drainage 10 days Wed 4/11/20 Tue 17/11/20
290 Install Roof Drainage 5 days Wed 4/11/20 Tue 10/11/20
291 Install Rainwater Drainage Tanks 5 days Wed 11/11/20 Tue 17/11/20
292 Traffic Control Devices 3 days Thu 21/01/21 Mon 25/01/21

28/10
28/10
28/10

4/11
4/11
4/11
4/11

18/01
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ID Task Name Duration Start Finish

293 Wheelstops 1 day Thu 21/01/21 Thu 21/01/21
294 Barriers 1 day Fri 22/01/21 Fri 22/01/21
295 Linemarking and Signage 1 day Mon 25/01/21 Mon 25/01/21
296 LOT 2 COMPLETE 0 days Mon 25/01/21 Mon 25/01/21
297

298

299 LOT 3 132 days Fri 24/07/20 Thu 11/02/21
300 Stormwater & Hydraulics 8 days Fri 24/07/20 Tue 4/08/20
301 Pipework ‐ 160m 4 days Fri 24/07/20 Wed 29/07/20
302 Field Inlet ‐ Pits ‐ 2of 2 days Wed 29/07/20 Thu 30/07/20
303 Spill Control Inlet Pit 2 days Fri 31/07/20 Mon 3/08/20
304 Break into Existing 1 day Tue 4/08/20 Tue 4/08/20
305 Sewer 32 days Tue 18/08/20 Thu 1/10/20
306  Pipe and Pits ‐ 200m 4 days Tue 18/08/20 Fri 21/08/20
307  Testing 5 days Mon 24/08/20 Mon 31/08/20
308  Connections 1 day Thu 1/10/20 Thu 1/10/20
309 Water 34 days Mon 24/08/20 Mon 12/10/20
310  Pipe and Fittings ‐ 300m 6 days Mon 24/08/20 Tue 1/09/20
311  Testing 5 days Wed 2/09/20 Tue 8/09/20
312  Connections 1 day Mon 12/10/20 Mon 12/10/20
313 Electrical & Communications 5 days Tue 8/09/20 Mon 14/09/20
314 Trenching & Excavation 2 days Tue 8/09/20 Wed 9/09/20
315 Conduits & Backfill 2 days Thu 10/09/20 Fri 11/09/20
316 Cable Runs 1 day Mon 14/09/20 Mon 14/09/20
317 Pavements 48 days Wed 4/11/20 Fri 22/01/21
318 Fill & Compact Aggregate Base 6 days Wed 4/11/20 Wed 11/11/20
319 Place HD Asphalt Pavement 2 days Thu 21/01/21 Fri 22/01/21
320 Place LD Asphalt Pavement 1 day Fri 22/01/21 Fri 22/01/21
321 Workshop / Crew Room / Washbay ‐ Lot 3 87 days Mon 14/09/20 Thu 28/01/21
322 Excavate, FRP strip footings 4 days Mon 14/09/20 Thu 17/09/20

323 Erect precast tilt panels 5 days Fri 18/09/20 Thu 24/09/20

324 Erect structural steel to roof & Mezzanine floor 5 days Fri 25/09/20 Thu 1/10/20

325 Roof sheeting incl, flashings, RWG,s, etc. 4 days Fri 2/10/20 Thu 8/10/20

326 FRP mezzanine floor incl., Bondek, etc. 4 days Fri 9/10/20 Wed 14/10/20

327 FRP ground slab incl. thickenings, etc. 5 days Thu 15/10/20 Wed 21/10/20

328 Internal wall framing, door frames, roller doors, etc. 4 days Thu 22/10/20 Tue 27/10/20

329 Ceiling framing 3 days Wed 28/10/20 Fri 30/10/20

330 Rough in services 4 days Mon 2/11/20 Thu 5/11/20

331 Wall & ceiling sheeting, setting, prep & 1st coat of paint 6 days Fri 6/11/20 Fri 13/11/20

332 Floor finishes 5 days Mon 16/11/20 Fri 20/11/20

333 FFE installation 3 days Mon 23/11/20 Wed 25/11/20

334 Final paint & wall finishes 4 days Thu 26/11/20 Tue 1/12/20

335 Fit off services 5 days Wed 2/12/20 Tue 8/12/20

336 Testing & Commissioning 19 days Wed 9/12/20 Mon 18/01/21
337 Handover & Practical Completion 7 days Tue 19/01/21 Thu 28/01/21
338 Traffic Control Devices 3 days Mon 25/01/21 Thu 28/01/21
339  Wheelstops 1 day Mon 25/01/21 Mon 25/01/21
340  Barriers 1 day Wed 27/01/21 Wed 27/01/21
341  Linemarking and Signage 1 day Thu 28/01/21 Thu 28/01/21
342 LOT 3 COMPLETE 0 days Thu 28/01/21 Thu 28/01/21
343

344

345 FINISHING WORKS ‐ LOTS 1, 2 AND 3 10 days Fri 29/01/21 Thu 11/02/21
346 Gate Installation, Wayfinding Signage, Fencing etc 10 days Fri 29/01/21 Thu 11/02/21
347 Landscaping 10 days Fri 29/01/21 Thu 11/02/21
348

349

350 FINAL SUBMISSIONS 24 days Mon 18/01/21 Mon 22/02/21
351 Provide Certificate of Classification ‐ Buildings 0 days Thu 28/01/21 Thu 28/01/21
352 Provide Operational Works Compliance 0 days Mon 18/01/21 Mon 18/01/21
353 QFES Approvals Received 0 days Mon 18/01/21 Mon 18/01/21
354 Practical Completion 0 days Thu 11/02/21 Thu 11/02/21
355 Contractor Float 7 days Fri 12/02/21 Mon 22/02/21
356 Contract Date for PC 0 days Mon 22/02/21 Mon 22/02/21
357

358 MILESTONE SUMMARY 146 days Mon 6/07/20 Thu 11/02/21
359 MILESTONE 1 ‐ Commencement of Works Onsite 0 days Mon 6/07/20 Mon 6/07/20
360 MILESTONE 2 ‐ Completion of all Works Required to Facilitation 

Installation of the Aspahlt Plant Manufacturing Facilty by the Plant 
Contractor

0 days Tue 22/09/20 Tue 22/09/20

361 MILESTONE 3 ‐ Completion of installation and commisioning of the 
Asphalt Plant by Wirgen Australia ‐ TRY AND GET THIS TO 28/9

0 days Tue 15/12/20 Tue 15/12/20

362 MILESTONE 4 ‐ Completion of all Works required to allow the effective 
and suitable operation of the Asphalt Plant Facility

0 days Thu 11/02/21 Thu 11/02/21

25/01

28/01

28/01
18/01
18/01

11/02

22/02

6/07
22/09

15/12

11/02
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