
ID Task Name Duration Start Finish

1 440 - 448 Mona Drive, Jimboomba 31 days? Fri 8/11/19 Fri 20/12/19

2 Restoration Works 5 days Fri 8/11/19 Thu 14/11/19

3 Stakeholder Post Restoration Site Inspection0 days Thu 14/11/19 Thu 14/11/19

4 Demolition Permit 10 days Fri 8/11/19 Thu 21/11/19

5 Demolition Works 3 days Thu 14/11/19 Mon 18/11/19

6 Building Permit Application 15 days Thu 14/11/19 Wed 4/12/19

7 Electrical disconnect 1 day Tue 19/11/19 Tue 19/11/19

8 Lodge energex application for POA 

disconnet/NOTE TIMING FOR THIS 

TASK TBA

1 day Fri 15/11/19 Fri 15/11/19

9 Carpentry Works/posts and beam 1 day Wed 20/11/19 Wed 20/11/19

10 Painting 10 days Wed 20/11/19 Tue 3/12/19

11 Electrical and Air-Con 2 days Tue 3/12/19 Wed 4/12/19

12 Roofing works 7 days Thu 5/12/19 Fri 13/12/19

13 Restoration Works/roof space 

cleaning

1 day Thu 5/12/19 Thu 5/12/19

14 Plumbing and Water Tank 1 day Fri 6/12/19 Fri 6/12/19

15 Gable replace hardiplank and 

paint/PENDING DISCONNECT FROM 

ENERGEX

2 days Fri 6/12/19 Mon 9/12/19

16 Stakeholder Pre-Handover Site Inspection0 days Wed 18/12/19 Wed 18/12/19

17 Defects 1 day Thu 19/12/19 Thu 19/12/19

18 Final Clean 1 day Fri 20/12/19 Fri 20/12/19

19 Stakeholder Handover Site Meeting 0 days Fri 20/12/19 Fri 20/12/19
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This schedule does not include any unexpected delays or inclement weather. Any variations to the contract documents will trigger an extension of time to this schedule.


