qbeg., FORM 5 Ve

VARIATION DOCUMENT

(Condition 22 of the General Conditions of QBCC New Home Construction Contract)

Note to Contractor: This form, which may be copied for multiple use, must be presented to and
signed by the Owner before you start any work described in the variation.

To: (Owner/s) Davey-Jones Locker

(insert name of Owner/s)

From: (Contractor) _EXcavators-R-Us

2/134 Rabbit Street, Brisbane, QLD, 4523

(insert Site address)

Site Address:

for extra excavation and foundations
|:| requested by the Owner/Owner’s Representative
requested by the Contractor/Contractor’s Representative for the following

reasons:  Soil in-ground has been found to be unsuitable for supporting

(insert reasons)

This document is for a variation: B required by law

(tick whichever is applicable)

the foundations of the building structure

The change to the Works is as follows: Deer tion i ired. Diff I tion fill i ired

to be ordered and laid in-ground. Additional soil testing will also be required to ensure new fill is suitable.
(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for
Practical Completion that will result from the variation is: 20 business days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE:
If the variation causes you actual delay you must also submit a QBCC Form 2 — Extension of Time Claim and
Owner’s Response to Claim within 10 business days of the delay (see Condition 14).

The variation will change the price payable by the The increase or decrease (if any change) in the Total Price
Owner as follows: (tick whichever is applicable) payable by the Owner as a result of the variation will be
taken into account in the Contractor’s progress claim for

IE increase the price by: $ $10,500 the following Stage described in Schedule Item 10:

(incl. GST)
|:| no change to price Base Stage
I:l decrease the price by: S

(incl. GST)

|:| increase/decrease (delete whichever is not applicable)
the price by an amount that will be calculated

as follows: (insert description of Stage from Schedule Item 10)

(state how the increase/decrease will be calculated)

(Owner/Owner’s Representative to initial here)

SIGNED: SIGNED:
( Owner/Owner’s Representative to sign) (Contractor/Contractor’s Representative to sign)
DATED: ... [ Y ST DATED: .....coocei e e
(day) (month) (year) (day) (month) (year)

When form completed, Contractor to retain original and give 2 legible copies to Owner.
QBCC New Home Construction Contract — November 2013



	Name of Owner 1: Davey-Jones Locker
	Year 44: 
	From contractor 1: Excavators-R-Us
	Site Address 22: 2/134 Rabbit Street, Brisbane, QLD, 4523
	Required by law: Off
	Extra excavation: Off
	Requested by owner: Off
	Requested by Contractor: Yes
	reasons: Soil in-ground has been found to be unsuitable for supporting
	Reasons 1: the foundations of the building structure.
	The change to the works: Deep excavation is now required. Different compaction fill is required
	The change to the Works is as follows: to be ordered and laid in-ground. Additional soil testing will also be required to ensure new fill is suitable. 
	Business days 32: 20
	Amount 96: $10,500
	Amount 97: 
	Insert description 32: Base Stage
	Calculation: 
	state how the increasedecrease will be calculated: 
	Day 38: 
	Year 40: 
	Month 39: 
	Day 42: 
	Month43: 
	Increase by: Yes
	Increase/decrease 37: Off
	No change to price 35: Off
	decrease the price 36: Off
	Variation No: V-100


