
PROJECT COST REPORT - VARIATIONS

ISSUED 30 October 2020

No. Description Notice No Notice Date Claim Date Estimated Value Variation Value 
Submitted P/Y/N QS Assessment 

Date Approved Value Comments Reason for Variation

1 Council Op Works RFI Changes 31/07/20 $60,000.00 $126,011.67 Y 10/8/20 $126,011.67 Approved
2 OLGR Revised ATM Screening P Not submitted

3A LC01 - Asbestos Latent Condition - Investigation 2/03/20 $17,204.00 Y 2/3/20 $17,204.00 Approved
3B LC01 - Asbestos Latent Condition - Removal 18/05/20 $51, 024.71 Y 21/4/20 $51,024.71 Approved
4 Fire Sprinkler Design $27,555.00 Y 18/2/20 $27,555.00 Approved
5a Fire Engineering Solution - Design 23/07/20 $13,577.00 Y 24/7/20 $13,577.00 Approved
6 LC02 - Hidden Slab Under exisiting Porte Couchure $3,915.00 Y 30/6/20 $3,915.00 Approved
7a Security - Camera upgrades in Gaming Room $9,321.40 Y 17/4/20 $9,321.40 Approved
7b Security - Access Control Additions $39,147.00 Y 10/8/20 $25,461.25 Approved
7C Secuirty - Public Address System Upgrade P Not submitted
8 LC03 - Soft Spot Under Building $61,025.00 N -$                        Rejected
9 LC04 - Hidden Concrete Slab $7,242.00 Y 29/6/20 $7,242.00 Approved
10 LC05- Asbestos Impacted Conc LC05 See 03B
11 LC06 - Buried Rubbish LC06 See 03B
12 LC07- Buried Concrete LC07 Not submitted
13 LC08 - Non-Load Bearing Exisiting Blockwork LC08 25/08/20 $9,739.21 Y 28/8/20 $9,739.21 Approved
14 LC09 - Soft Spot in SE Carpark LC09 21/07/20 $25,058.77 Y 10/8/20 $25,058.77 Approved
15 LC10 - Fire Hydrant Upgrade LC10 30/06/2020 30/06/20 $3,624.50 Y 12/7/20 $3,624.00 Approved
16 Alternate Ceiling Ribbons to Gaming Room Not submitted
17 Bitumin Seal Western Carpark N/A 8/07/2020 $69,470.00 $69,470.00 Y 10/8/20 $69,470.00 Approved
18 Perforated Ceilings for Acoustics N/A 10/07/20 $42,834.00 N Rejected
19 LC11 - Soft Spots Northern Carpark LC11 13/07/2020 29/07/20 $33,248.95 Y 10/8/20 $33,248.95 Approved
20 OP Worsk  - QUU Meter 31/07/20 $19,710.75 P Under Review
21 Exisiting Ductwork Replacement 11/08/2020 12/08/20 $6,120.00 Y N/A $6,120.00 Approved
22 Non-Fire rated Stair and Sewer Relocation P Not Submitted
23 Terrain Ceiling Vs Pendant Lights $4,161.00 P Not Submitted
24 Tiles to Circular Columns 20/10/20 $11,770.00 $11,770.00 Y $11,770.00 Approved
25 Upgrade Exisiting AHU1 Controls 7/10/20 $3,606.35 $3,606.35 Y N/A $3,606.35 Approved
26 Culvert Headwall Upgrades 20/10/20 $47,795.00 $47,795.00 P Under Review

APPROVED VARIATIONS $443,949.31

WMLC LEAGUES CLUB EXTENSION - CONTRACTOR VARIATIONS

Tiling Selections $28,443.00 $28,443.00 $28,443.00


