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VARIATION DOCUMENT

(Condition 22 of the General Conditions of QBCC New Home Construction Contract)

Note to Contractor: This form, which may be copied for multiple use, must be presented to and
signed by the Owner before you start any work described in the variation.

To: (Owner/s) Bill Brown

(insert name of Owner/s)

From: (Contractor) _Jamie Rodd

12 Wordsmith Street, Eimeo, Qld, 4740

(insert Site address)

Site Address:

for extra excavation and foundations
|:| requested by the Owner/Owner’s Representative
requested by the Contractor/Contractor’s Representative for the following

reasons:  Foundation material is unsuitable
(insert reasons)

This document is for a variation: E required by law

(tick whichever is applicable)

The change to the Works is as follows: Additianal f itable f it terials fi it

import suitable material including place/compaction/testing
(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for
Practical Completion that will result from the variation is: 3 business days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE:
If the variation causes you actual delay you must also submit a QBCC Form 2 — Extension of Time Claim and
Owner’s Response to Claim within 10 business days of the delay (see Condition 14).

The variation will change the price payable by the The increase or decrease (if any change) in the Total Price
Owner as follows: (tick whichever is applicable) payable by the Owner as a result of the variation will be
taken into account in the Contractor’s progress claim for

IE increase the price by: $ 5,525.00 the following Stage described in Schedule Item 10:

(incl. GST)
|:| no change to price Base Stage
I:l decrease the price by: S

(incl. GST)

|:| increase/decrease (delete whichever is not applicable)
the price by an amount that will be calculated

as follows: (insert description of Stage from Schedule Item 10)

(state how the increase/decrease will be calculated)

(Owner/Owner’s Representative to initial here)

SIGNED: SIGNED:
( Owner/Owner’s Representative to sign) (Contractor/Contractor’s Representative to sign)
DATED: ... [ Y ST DATED: .....coocei e e
(day) (month) (year) (day) (month) (year)

When form completed, Contractor to retain original and give 2 legible copies to Owner.
QBCC New Home Construction Contract — November 2013



	Name of Owner 1: Bill Brown
	Year 44: 
	From contractor 1: Jamie Rodd
	Site Address 22: 12 Wordsmith Street, Eimeo, Qld, 4740
	Required by law: Off
	Extra excavation: Yes
	Requested by owner: Off
	Requested by Contractor: Yes
	reasons: Foundation material is unsuitable
	Reasons 1: 
	The change to the works: Additional excavation, remove unsuitable foundation materials from site, 
	The change to the Works is as follows: import suitable material including place/compaction/testing
	Business days 32: 3
	Amount 96: 5,525.00
	Amount 97: 
	Insert description 32: Base Stage
	Calculation: 
	state how the increasedecrease will be calculated: 
	Day 38: 
	Year 40: 
	Month 39: 
	Day 42: 
	Month43: 
	Increase by: Yes
	Increase/decrease 37: Off
	No change to price 35: Off
	decrease the price 36: Off
	Variation No: 1


