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Mode
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1 Lavarack Barracks New Locker Storeage Building for 1st Military Police Battalion 133 days Wed 14/02/24 Fri 23/08/24

2 KEY DATES 131 days Wed 14/02/24 Wed 21/08/24

3 Tender due date 1 day Wed 14/02/24 Wed 14/02/24

4 Award contract 14 days Wed 27/03/24 Wed 17/04/24

5 Mobilise to Site 1 day Thu 23/05/24 Thu 23/05/24

6 Practical Completion 0 days Wed 21/08/24 Wed 21/08/24

7 GENERAL CONDITIONS 58 days Mon 8/04/24 Mon 1/07/24

8 Project Meeting 39 days Mon 29/04/24 Mon 24/06/24

14 Project Control Group (PCG) 43 days Mon 8/04/24 Sat 8/06/24

18 Site Coordination Meetings 44 days Mon 29/04/24 Mon 1/07/24

29 PRELIMINARIES 25 days Thu 18/04/24 Fri 24/05/24

30 Construction Health & Safety Management Plan 5 days Thu 18/04/24 Wed 24/04/24

31 Project Specific Induction 5 days Thu 18/04/24 Wed 24/04/24

32 Site Management Plan / Traffic Management Plan / Waste Management Plan5 days Thu 18/04/24 Wed 24/04/24

33 Emergency Reponse Plan 5 days Thu 18/04/24 Wed 24/04/24

34 Construction Quality Management Plan 5 days Thu 18/04/24 Wed 24/04/24

35 ITP's Checksheet etc 5 days Thu 18/04/24 Wed 24/04/24

36 Construction Environmental Management Plan & ECC 5 days Thu 18/04/24 Wed 24/04/24

37 Submission of Insurances 5 days Thu 18/04/24 Wed 24/04/24

38 Submission of Performance Bond 5 days Thu 18/04/24 Wed 24/04/24

39 Site Coordination Plan/ Construction Method Statement 5 days Thu 18/04/24 Wed 24/04/24

40 Detailed Construction Program 5 days Thu 18/04/24 Wed 24/04/24

41 Commissioning Plan 5 days Thu 18/04/24 Wed 24/04/24

42 Preliminary Tasks / Approvals 6 days Thu 18/04/24 Fri 26/04/24

43 Engage Subcontractors 5 days Thu 18/04/24 Wed 24/04/24

44 Project Start up meeting 1 day Fri 26/04/24 Fri 26/04/24

45 Contrator mobilisation 1 day Fri 26/04/24 Fri 26/04/24

46 Submission of technical data, shop drawings,  1 day Mon 13/05/24 Mon 13/05/24

47 Order Long Leadtime Mechanical Items (Distribution Board DB‐XX) 20 days Fri 26/04/24 Fri 24/05/24

48 DELIVERY PHASE 84 days Fri 26/04/24 Fri 23/08/24

49 MOBILISATION  & SITE ESTABLISHMENT 18 days Fri 26/04/24 Wed 22/05/24

50 Site establishment 2 days Mon 20/05/24 Tue 21/05/24

51 Engage arborist to determine extent of tree protection zone 1 day Fri 26/04/24 Fri 26/04/24

52 Establish Tree protection Zone 1 day Wed 22/05/24 Wed 22/05/24

53 Dilapidation report 1 day Wed 22/05/24 Wed 22/05/24

54 Signage and Barrier install 1 day Wed 22/05/24 Wed 22/05/24

55 Locate Known Services 1 day Wed 22/05/24 Wed 22/05/24

56 Establish pedestrian and traffic controls 1 day Wed 22/05/24 Wed 22/05/24

57 Construction Stage  63 days Thu 23/05/24 Tue 20/08/24

58 Project Delivery Services 63 days Thu 23/05/24 Tue 20/08/24

59 Construction of New 1st Battalion MP Locker Building 63 days Thu 23/05/24 Tue 20/08/24

60 Bulk Earthworks - Site Cut 4 days Thu 23/05/24 Tue 28/05/24

61 Clear site of vegetation 1 day Thu 23/05/24 Thu 23/05/24

62 Excavate foundation material and footings to nominated desig2 days Fri 24/05/24 Mon 27/05/24

63 Conduct Soil Testing to determine classification of fill 1 day Fri 24/05/24 Fri 24/05/24

64 Export material (Export Location to be confirmed) 1 day Tue 28/05/24 Tue 28/05/24

65 Civil Works - Stormwater Drainage 7 days Wed 29/05/24 Thu 6/06/24

66 Excavate Trench for new 225 dia SW Pipe 2 days Wed 29/05/24 Thu 30/05/24

67 Break in to existing pipework and install new 900 x 900 manhole. 1 day Fri 31/05/24 Fri 31/05/24

68 Install new 900 x 900 field inlet pit at Eastern side of proposed 
rock protection channel

1 day Mon 3/06/24 Mon 3/06/24

69 Install bedding and 225 dia SW pipework 1 day Tue 4/06/24 Tue 4/06/24

70 Haunch and Backfill excavation 2 days Wed 5/06/24 Thu 6/06/24

71 Inground Services (Hydraulic) 59 days Wed 29/05/24 Tue 20/08/24

72 Excavate trench for inground hydraulic pipework 1 day Wed 29/05/24 Wed 29/05/24

73 Lay bedding material and 20 dia pipe with upturn at new building 
point and connection point.  

1 day Thu 30/05/24 Thu 30/05/24

74 *After Hrs* Locate isolation valve to existing 20 dia pipework 1 day Fri 31/05/24 Fri 31/05/24

75 *After Hrs* Isolate water feed and complete cut in / tee off for 
new water feed.  

1 day Fri 31/05/24 Fri 31/05/24

76 *After Hrs* Deisolate waterfeed and monitor pipework for any leak1 day Fri 31/05/24 Fri 31/05/24

77 *After Hrs* Haunch and Backfill pipework to required density ratio.1 day Fri 31/05/24 Fri 31/05/24

78 Inground Services (Electrical) 8 days Wed 29/05/24 Fri 7/06/24
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79 Complete Concrete Cutting Works to existing hardstand areas 1 day Wed 29/05/24 Wed 29/05/24

80 Complete trenching for inground electrical conduits and pits.   2 days Thu 30/05/24 Fri 31/05/24

81 Install x2 600 x 600 pits 1 day Mon 3/06/24 Mon 3/06/24

82 Lay bedding material and install conduit with upturn at 
new DB-XX and MSB 3083 connection point.  

1 day Tue 4/06/24 Tue 4/06/24

83 Haunch and Backfill trench to nominated compaction ratio 2 days Wed 5/06/24 Thu 6/06/24

84 Reinstate concrete hardstand  1 day Fri 7/06/24 Fri 7/06/24

85 Foundations - Bored Piers 5 days Mon 10/06/24 Fri 14/06/24

86 Excavate BP1 piers to 1200-1800 depth. 2 days Mon 10/06/24 Tue 11/06/24

87 Clearout excavation and prepare reinforcement to piers 2 days Wed 12/06/24 Thu 13/06/24

88 Pour concrete to BP1 Piers 1 day Fri 14/06/24 Fri 14/06/24

89 Slab on Ground & Footings 46 days Mon 17/06/24 Tue 20/08/24

90 Prepare slab base course / lay damp proof membrane  2 days Mon 17/06/24 Tue 18/06/24

91 Prepare and install reinforcement to EB1 and IB1's  2 days Wed 19/06/24 Thu 20/06/24

92 Install top and bottom N12‐200 slab reinforcement  1 day Fri 21/06/24 Fri 21/06/24

93 Complete all quality assurance / prepour inspections  1 day Mon 24/06/24 Mon 24/06/24

94 Pour concrete to footings / slab on ground.  1 day Tue 25/06/24 Tue 25/06/24

95 EOT‐001 ‐ Inclement Weather 3 days Wed 26/06/24 Fri 28/06/24

96 Blockwork and Engaged Piers 6 days Tue 2/07/24 Tue 9/07/24

97 Install C blocks to EP1 piers and 190 series H block walls 5 days Tue 2/07/24 Mon 8/07/24

98 Corefill Blockwork 1 day Tue 9/07/24 Tue 9/07/24

99 Structural Steel, Roof Framing and Installation  26 days Wed 10/07/24 Wed 14/08/24

100 Install Roof beams and Rafters RB1/2 1 day Wed 10/07/24 Wed 10/07/24

101 Install Wall headers and fox off to roof beams (WH1's)  1 day Thu 11/07/24 Thu 11/07/24

102 Install bracing to roof framework (BR1 & S1) 1 day Fri 12/07/24 Fri 12/07/24

103 Install P1,2 & 3 purlins and OR1 out riggers  1 day Mon 15/07/24 Mon 15/07/24

104 EOT‐002 ‐ High Winds 4 days Tue 16/07/24 Fri 19/07/24

105 Install roofing / roof insulation  3 days Mon 22/07/24 Wed 24/07/24

106 EOT‐003 ‐ Supply Delay Louvers 15 days Thu 25/07/24 Wed 14/08/24

107 External Façade and Doors 18 days Thu 25/07/24 Mon 19/08/24

108 Install Louvres to building (Austral Monsoon AME100HV) 3 days Thu 15/08/24 Mon 19/08/24

109 Install Door frames (ST1) 1 day Thu 25/07/24 Thu 25/07/24

110 Hang doors / install door hardware. 1 day Fri 26/07/24 Fri 26/07/24

111 Hydraulic Rough-in / fit-off 4 days Thu 25/07/24 Tue 30/07/24

112 Install Pipework at highlevel and drop down to feed hose taps 2 days Thu 25/07/24 Fri 26/07/24

113 Fit off hose taps and complete connection to inground 20 dia p1 day Mon 29/07/24 Mon 29/07/24

114 Complete QA testing and monitor for any leaks.   1 day Tue 30/07/24 Tue 30/07/24

115 Electrical Rough-in / Fit-off 10 days Thu 25/07/24 Wed 7/08/24

116 Install electrical conduits and cable to feed emergency 
lighting, fans, controllers, lights etc. 

3 days Thu 25/07/24 Mon 29/07/24

117 Install new DB‐XX and prepare for connection to existing MSB‐2 days Tue 30/07/24 Wed 31/07/24

118 *After Hrs* Conduct Electrical cutover / connection to 
existing MSB‐3083

1 day Thu 1/08/24 Thu 1/08/24

119 Connect all electrical appliances / accessories to new DB‐XX  2 days Fri 2/08/24 Mon 5/08/24

120 Complete testing and commissioning of all electrical elements2 days Tue 6/08/24 Wed 7/08/24

121 Lockers Installation 1 day Tue 20/08/24 Tue 20/08/24

122 Install existing lockers to new building (supplied by client1 day Tue 20/08/24 Tue 20/08/24

123 Civil Works & Landscaping 14 days Tue 16/07/24 Fri 2/08/24

124 Prepare subgrade for new footpaths 1 day Tue 16/07/24 Tue 16/07/24

125 Install base course and compact to nominated ratio 2 days Wed 17/07/24 Thu 18/07/24

126 Prepare reinforcement and install formwork 1 day Fri 19/07/24 Fri 19/07/24

127 Pour Concrete 1 day Mon 22/07/24 Mon 22/07/24

128 Cut Sawn Joints in to new foothpath.   1 day Tue 23/07/24 Tue 23/07/24

129 Install 750 dia rock protection channel 1 day Wed 31/07/24 Wed 31/07/24

130 Make good surrounding landscape damaged by 
construction works.  

2 days Thu 1/08/24 Fri 2/08/24

131 HANDOVER 3 days Wed 21/08/24 Fri 23/08/24

132 Final Site Clean & Builders Clean  1 day Wed 21/08/24 Wed 21/08/24

133 Client Defects Inspection / As‐Constructed Submissions 0 days Wed 21/08/24 Wed 21/08/24

134 Action Defect 1 day Thu 22/08/24 Thu 22/08/24

135 Demobilise  1 day Fri 23/08/24 Fri 23/08/24

136 Handover / Review of finalised HOTO / OMM documentation 0 days Wed 21/08/24 Wed 21/08/24

137 Practical Completion 0 days Wed 21/08/24 Wed 21/08/24
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