
ID Task Name Duration Start Finish % 

Complete

Predecessors

1 Contractual Dates 295 days Mon 18/04/22 8:00 AMMon 3/07/23 5:00 PM0%

2 Letter of Acceptance / Contract Execution 0 days Mon 18/04/22 8:00 AMMon 18/04/22 8:00 AM100%

3 Possession of Site 0 days Tue 19/04/22 8:00 AMTue 19/04/22 8:00 AM100%

4 Practical Completion 0 days Mon 3/07/23 5:00 PMMon 3/07/23 5:00 PM0% 303

5 Notification of Practical Completion (28 Days) 0 days Mon 5/06/23 5:00 PMMon 5/06/23 5:00 PM0% 4FF-28 edays

6 Notification of Practical Completion (14 Days) 0 days Mon 19/06/23 5:00 PMMon 19/06/23 5:00 PM0% 4FF-14 edays

7 Long Lead Materials 106 days Tue 19/04/22 8:00 AMMon 19/09/22 5:00 PM100%

8 Line 1 (3 x 3300 x 1800 RCBC's) 75 days Tue 19/04/22 8:00 AMFri 5/08/22 5:00 PM100% 27SS,25

9 Line 5 (2 x 2100 x 600 RCBC's) 61 days Tue 19/04/22 8:00 AMFri 15/07/22 5:00 PM100% 8SS,25

10 Remaining RCBC's 27 days Tue 19/04/22 8:00 AMFri 27/05/22 5:00 PM100% 25

11 Watermain Pipe and Fittings 60 days Tue 19/04/22 8:00 AMThu 14/07/22 5:00 PM100%

12 Septic System (Deleted Scope) 106 days Tue 19/04/22 8:00 AMMon 19/09/22 5:00 PM100%

13 Block Pavers 45 days Thu 26/05/22 8:00 AMThu 28/07/22 5:00 PM100% 24FS+15 days

14 Documentation 195 days Fri 25/03/22 8:00 AMMon 16/01/23 8:00 AM100%

15 For Construction Drawings Issued 0 days Tue 19/04/22 8:00 AMTue 19/04/22 8:00 AM100% 3

16 Preparation of Project Management Plans 10 days Fri 25/03/22 8:00 AMThu 7/04/22 5:00 PM100% 2FS-15 days

17 Acceptance of Project Management Plans 5 days Fri 8/04/22 8:00 AMThu 14/04/22 5:00 PM100% 16

18 TMP and Traffic Permit 24 days Tue 19/04/22 8:00 AMTue 24/05/22 5:00 PM100% 17

19 Material Product Data Sheets 180 days Thu 14/04/22 5:00 PMMon 16/01/23 8:00 AM100%

20 Import Fill Test - Lot Testing 2 days Mon 16/05/22 8:00 AMTue 17/05/22 5:00 PM100% 3,53SS-10 days

21 Concrete Mix Designs 2 days Mon 16/05/22 8:00 AMThu 19/05/22 5:00 PM100% 60SS-10 days

22 Quarry Products - Lot Tests (Extended Duration as 
Awating Test results for Type 3 Option)

10 days Fri 10/06/22 
8:00 AM

Fri 24/06/22 
5:00 PM

100% 110SS-15 days

23 Asphalt / Seal Designs 0 days Mon 16/01/23 8:00 AMMon 16/01/23 8:00 AM100% 275SS-15 days

24 Block Paver Product Info and Sample (Awaiting RFI 
confirmation on Alternative Patern)

0 days Thu 5/05/22 
8:00 AM

Thu 5/05/22 
8:00 AM

100%

25 RCBC Shop Drawings 0 days Thu 14/04/22 5:00 PMThu 14/04/22 5:00 PM100% 17

26 Client and Authority Approvals 10 days Fri 1/04/22 8:00 AMThu 14/04/22 5:00 PM100%

27 Permits and Approvals Obtained by the Client 10 days Fri 1/04/22 8:00 AMThu 14/04/22 5:00 PM100% 3FS-10 days

28 Receipt of Council, Client & Other Authority Approvals 0 days Thu 14/04/22 5:00 PMThu 14/04/22 5:00 PM100% 27

29 Existing Services 0 days Tue 19/04/22 8:00 AMTue 19/04/22 8:00 AM100% 3

30 Any existing services required to be relocated by Others 0 days Tue 19/04/22 8:00 AMTue 19/04/22 8:00 AM100% 28

31 Pre-Construction 11 days Tue 19/04/22 8:00 AMThu 5/05/22 5:00 PM100%

32 Dilapidation Of Site 2 days Tue 19/04/22 8:00 AMWed 20/04/22 5:00 PM100% 30

33 Setup Site Compound 5 days Thu 21/04/22 8:00 AMThu 28/04/22 5:00 PM100% 17,30,32

34 Pre-Start Meetings With Authorities 1 day Wed 27/04/22 8:00 AMWed 27/04/22 5:00 PM100% 33FS-2 days

35 Establish Survey 5 days Thu 28/04/22 8:00 AMThu 5/05/22 5:00 PM100% 34

36 Mobilise Equipment to site 4 days Fri 29/04/22 8:00 AMThu 5/05/22 5:00 PM100% 33

37 Site Commencement 0 days Thu 5/05/22 5:00 PMThu 5/05/22 5:00 PM100% 33,17,28,34,30,36

38 Construction 555 days Tue 19/04/22 8:00 AMWed 17/07/24 5:00 PM62%

39 Establish Traffic Management (Internal) 1 day Fri 6/05/22 8:00 AMFri 6/05/22 5:00 PM100% 37,35

40 Confirm Existing Services 2 days Mon 9/05/22 8:00 AMTue 10/05/22 5:00 PM100% 39

41 Upgrade Access Tracks 2 days Mon 9/05/22 8:00 AMTue 10/05/22 5:00 PM100% 39

42 Enviromental Controls Setup 2 days Mon 9/05/22 8:00 AMTue 10/05/22 5:00 PM100% 39

43 Clearing and Grubbing 17 days Fri 29/04/22 8:00 AMTue 24/05/22 5:00 PM100%

44 VO03 - Cycad Relocation (Based on Works complete to date)6 days Fri 29/04/22 8:00 AMMon 9/05/22 5:00 PM100% 36SS

45 Undertake Pre Clearing Survey 1 day Tue 10/05/22 8:00 AMTue 10/05/22 5:00 PM100% 42FF,44

46 Thorngate Road to Ranges (Including 360 CSR and 
Ranges Control Precincts)

10 days Wed 11/05/22 
8:00 AM

Tue 24/05/22 
5:00 PM

100% 45,40,41

47 Thorngate Road 2 days Mon 23/05/22 8:00 AMTue 24/05/22 5:00 PM100% 46FF

48 Roads to Ranges 162 days Wed 25/05/22 8:00 AMMon 23/01/23 5:00 PM80%

49 Complete ESCP Controls Post Clearing 3 days Wed 25/05/22 8:00 AMFri 27/05/22 5:00 PM100% 46

50 MC05 Control Line 146 days Wed 25/05/22 8:00 AMMon 19/12/22 5:00 PM90%

51 MC05 - Earthworks to Subgrade 55 days Wed 25/05/22 8:00 AMThu 11/08/22 5:00 PM100%

52 Stripping and Stockpiling of Topsoil to 100mm 
Depth (3,280M2)

7 days Wed 25/05/22 
8:00 AM

Thu 2/06/22 
5:00 PM

100% 46

53 Fill to subgrade level  (10,733M3) 15 days Mon 30/05/22 8:00 AMMon 20/06/22 5:00 PM100% 52FS-5 days,49

54 Cut to Fill to Subgrade Level (1,127M3) 4 days Tue 21/06/22 8:00 AMFri 24/06/22 5:00 PM100% 53

55 Unsuitable Material - Undulating Rock West of 
Culvert 1 (Ch400-300)

13 days Mon 27/06/22 
8:00 AM

Wed 13/07/22 
5:00 PM

100% 52,54

56 Unsuitable Material - Ch150-300 10 days Thu 14/07/22 8:00 AMWed 27/07/22 5:00 PM100% 55

57 Unsuitable Material MC04 and MC05 CH0-40 5 days Thu 28/07/22 8:00 AMThu 4/08/22 5:00 PM100% 56

58 Completion of Fill Over Unsuitable Areas 5 days Fri 5/08/22 8:00 AMThu 11/08/22 5:00 PM100% 57

59 MC05 - Stormwater 93 days Mon 20/06/22 8:00 AMFri 28/10/22 5:00 PM100%

60 RCBC Lines 8,2 - Form and Pour Base Slabs 10 days Mon 20/06/22 8:00 AMFri 1/07/22 5:00 PM100% 53SS+2 days,10,54FS-5 days

61 RCBC Lines 8,2 - Curing Base Slabs 10 days Thu 23/06/22 8:00 AMWed 6/07/22 5:00 PM100% 60SS+3 days

62 RCBC Lines 8,2 - Land RCBC Units 3 days Tue 5/07/22 8:00 AMThu 7/07/22 5:00 PM100% 61FS-2 days

63 RCBC Lines 8,2 - Prep and Pour Headwalls 13 days Fri 8/07/22 8:00 AMTue 26/07/22 5:00 PM100% 62

64 RCBC Line 4 - Form and Pour Base Slab 2 days Wed 27/07/22 8:00 AMThu 28/07/22 5:00 PM100% 63,79

65 RCBC Lines 4 - Curing Base Slabs 5 days Fri 29/07/22 8:00 AMFri 5/08/22 5:00 PM100% 64

66 RCBC Lines 8,2 - Land RCBC Units 5 days Mon 8/08/22 8:00 AMFri 12/08/22 5:00 PM100% 65

67 RCBC Lines 8,4,2 - Rock Outlets 3 days Mon 15/08/22 8:00 AMWed 17/08/22 5:00 PM100% 63,66

68 Complete Unsuitable Treatment to RCBC 1 Base 7 days Thu 18/08/22 8:00 AMFri 26/08/22 5:00 PM100% 57,67

69 RCBC Line 1 -  3x3300x1800 RCBC - Base Slab 5 days Mon 29/08/22 8:00 AMFri 2/09/22 5:00 PM100% 8,54,130FS-1 day,151,153FS-5 days,68

70 RCBC Line 1 - 3x3300x1800 RCBC - Curing 5 days Mon 5/09/22 8:00 AMFri 9/09/22 5:00 PM100% 69

71 RCBC Line 1 - 3x3300x1800 RCBC - Land Units 2 days Mon 12/09/22 8:00 AMTue 13/09/22 5:00 PM100% 70

72 RCBC Line 1 -  3x3300x1800 RCBC - Headwalls 15 days Wed 14/09/22 8:00 AMWed 5/10/22 5:00 PM100% 70,71

73 Complete Remaining Embankment and Gravels 
over Culvert 1

7 days Thu 6/10/22 
8:00 AM

Fri 14/10/22 
5:00 PM

100% 72

74 Rock Protection at Headwall Outlet 10 days Mon 17/10/22 8:00 AMFri 28/10/22 5:00 PM100% 72,73

75 MC05 - Subgrade / Pavements 118 days Tue 5/07/22 8:00 AMMon 19/12/22 5:00 PM76%

76 Ch 400 - 1736 98 days Tue 5/07/22 8:00 AMMon 21/11/22 5:00 PM95%

77 Subgrade Preparation 4 days Tue 5/07/22 8:00 AMFri 8/07/22 5:00 PM100% 62FS-3 days,108FS-2 days

78 Subgrade Inspection 0 days Fri 8/07/22 5:00 PMFri 8/07/22 5:00 PM100% 77
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ID Task Name Duration Start Finish % 

Complete

Predecessors

79 Electrical Road Crossing (Installed By Others) 5 days Wed 20/07/22 8:00 AMTue 26/07/22 5:00 PM100% 78FS+7 days

80 Install Watermain Crossing 5 days Wed 20/07/22 8:00 AMTue 26/07/22 5:00 PM100% 79SS

81 Supply, lay& compact Subbase Course 19 days Tue 5/07/22 8:00 AMFri 29/07/22 5:00 PM100% 80FS-16 days

82 Supply, lay& compact Basecourse 18 days Tue 2/08/22 8:00 AMThu 25/08/22 5:00 PM100% 81

83 Final Trim Pavements 6 days Mon 31/10/22 8:00 AMMon 7/11/22 5:00 PM100% 79,74

84 Pre Seal Inspection 0 days Fri 11/11/22 5:00 PMFri 11/11/22 5:00 PM100% 83,94

85 Supply& lay AMC00 Prime 3 days Mon 14/11/22 8:00 AMWed 16/11/22 5:00 PM100% 84

86 Supply& lay spray seal 14/7mm S20E two coat 
seal

3 days Thu 17/11/22 
8:00 AM

Mon 21/11/22 
5:00 PM

0% 85

87 Ch 0 - 400 68 days Wed 14/09/22 8:00 AMMon 19/12/22 5:00 PM50%

88 Subgrade Preparation 3 days Wed 14/09/22 8:00 AMFri 16/09/22 5:00 PM100% 71,136,58

89 Subgrade Inspection 0 days Fri 16/09/22 5:00 PMFri 16/09/22 5:00 PM100% 88

90 Install Watermain Crossings 2 days Mon 19/09/22 8:00 AMTue 20/09/22 5:00 PM100% 89

91 Supply, lay& compact Subbase Course 6 days Wed 21/09/22 8:00 AMWed 28/09/22 5:00 PM100% 89,54,90

92 Supply, lay& compact Basecourse 6 days Fri 30/09/22 8:00 AMFri 7/10/22 5:00 PM100% 91

93 Final Trim Pavements 3 days Mon 31/10/22 8:00 AMWed 2/11/22 5:00 PM100% 92,83SS

94 Pre Seal Inspection 0 days Fri 11/11/22 5:00 PMFri 11/11/22 5:00 PM100% 93,138

95 Supply& lay AMC00 Prime 3 days Mon 14/11/22 8:00 AMWed 16/11/22 5:00 PM100% 92,94

96 Supply& lay spray seal 14/7mm S20E two coat 
seal

3 days Thu 17/11/22 
8:00 AM

Mon 21/11/22 
5:00 PM

0% 95

97 Finishing Works 20 days Tue 22/11/22 8:00 AMMon 19/12/22 5:00 PM0%

98 Guardrail Installation 7 days Tue 22/11/22 8:00 AMWed 30/11/22 5:00 PM0% 86

99 Trim Batters 7 days Thu 1/12/22 8:00 AMFri 9/12/22 5:00 PM0% 96,86,140

100 Respread Topsoil to Batters 5 days Mon 12/12/22 8:00 AMFri 16/12/22 5:00 PM0% 99,98

101 Seed Batters 1 day Mon 19/12/22 8:00 AMMon 19/12/22 5:00 PM0% 100

102 MC15 - Secondary Road to SUAR 129 days Thu 16/06/22 8:00 AMThu 15/12/22 5:00 PM86%

103 MC15 - Earthworks to Subgrade 5 days Thu 16/06/22 8:00 AMWed 22/06/22 5:00 PM100%

104 Stripping and Stockpiling of Topsoil to 100mm 
Depth (3,280M2)

2 days Thu 16/06/22 
8:00 AM

Fri 17/06/22 
5:00 PM

100% 54FS-7 days

105 Fill to subgrade level (11M3) 1 day Mon 20/06/22 8:00 AMMon 20/06/22 5:00 PM100% 104

106 Cut to Fill to Subgrade Level (257M3) 2 days Tue 21/06/22 8:00 AMWed 22/06/22 5:00 PM100% 105

107 MC15 - Subgrade and Pavements 118 days Fri 1/07/22 8:00 AMThu 15/12/22 5:00 PM83%

108 Subgrade Preparation 3 days Fri 1/07/22 8:00 AMTue 5/07/22 5:00 PM100% 106,124

109 Subgrade Inspection 0 days Tue 5/07/22 5:00 PMTue 5/07/22 5:00 PM100% 108

110 Supply, Lay and Compact Subbase Course 3 days Wed 6/07/22 8:00 AMFri 8/07/22 5:00 PM100% 109

111 Supply, Lay and Compact Base  Course 4 days Fri 26/08/22 8:00 AMWed 31/08/22 5:00 PM100% 110,82

112 Final Trim Pavement 2 days Tue 8/11/22 8:00 AMWed 9/11/22 5:00 PM100% 111,83,93

113 PreSeal Inspection 0 days Fri 11/11/22 5:00 PMFri 11/11/22 5:00 PM100% 112,138

114 Supply& lay AMC00 Prime 3 days Mon 14/11/22 8:00 AMWed 16/11/22 5:00 PM100% 113

115 Supply& lay spray seal 14mm Single coat seal 3 days Mon 28/11/22 8:00 AMWed 30/11/22 5:00 PM0% 114FS+7 days

116 Finishing Works 5 days Fri 9/12/22 8:00 AMThu 15/12/22 5:00 PM80%

117 Trim Batters 2 days Fri 9/12/22 8:00 AMMon 12/12/22 5:00 PM100% 96,101

118 Respread Topsoil to Batters 2 days Tue 13/12/22 8:00 AMWed 14/12/22 5:00 PM100% 117

119 Seed Batters 1 day Thu 15/12/22 8:00 AMThu 15/12/22 5:00 PM0% 118

120 MC11 & MC14 - Open Range Road 129.6 days Thu 23/06/22 8:00 AMThu 5/01/23 1:48 PM93%

121 MC11& MC14 - Earthworks to Subgrade -  (Qtys In 
MC05)

8 days Thu 23/06/22 
8:00 AM

Mon 4/07/22 
5:00 PM

100%

122 Stripping and Stockpiling of Topsoil to 100mm Depth 1 day Thu 23/06/22 8:00 AMThu 23/06/22 5:00 PM100% 106

123 Fill to subgrade level 3 days Fri 24/06/22 8:00 AMTue 28/06/22 5:00 PM100% 53,122

124 Cut to Fill to Subgrade Level 2 days Wed 29/06/22 8:00 AMThu 30/06/22 5:00 PM100% 123

125 Unsuitable Material - Remove and Replace 2 days Fri 1/07/22 8:00 AMMon 4/07/22 5:00 PM100% 124

126 MC11 & 14  - Stormwater 20 days Fri 24/06/22 8:00 AMThu 21/07/22 5:00 PM100%

127 RCBC Lines 9,3 - Form and Pour Base Slabs 5 days Fri 24/06/22 8:00 AMThu 30/06/22 5:00 PM100% 124FS-5 days

128 RCBC Lines 9,3 - Curing 7 days Wed 29/06/22 8:00 AMThu 7/07/22 5:00 PM100% 127FS-2 days

129 RCBC Lines 9,3 - Land Units 3 days Fri 8/07/22 8:00 AMTue 12/07/22 5:00 PM100% 128

130 RCBC Lines 9,3 - Headwalls 5 days Wed 13/07/22 8:00 AMTue 19/07/22 5:00 PM100% 129

131 Rock Protection at Headwall Outlet 2 days Wed 20/07/22 8:00 AMThu 21/07/22 5:00 PM100% 130

132 MC11& MC14 - Subgrade and Pavements 120.6 days Wed 6/07/22 8:00 AMThu 5/01/23 1:48 PM85%

133 Subgrade Preparation 3 days Wed 6/07/22 8:00 AMFri 8/07/22 5:00 PM100% 109

134 Subgrade Inspection 0 days Fri 8/07/22 5:00 PMFri 8/07/22 5:00 PM100% 133

135 Supply, Lay and Compact Subbase Course 3 days Mon 11/07/22 8:00 AMWed 13/07/22 5:00 PM100% 134

136 Supply, Lay and Compact Base  Course 4 days Thu 1/09/22 8:00 AMTue 6/09/22 5:00 PM100% 135,111

137 Final Trim Pavement 2 days Thu 10/11/22 8:00 AMFri 11/11/22 5:00 PM100% 136,112

138 PreSeal Inspection 0 days Fri 11/11/22 5:00 PMFri 11/11/22 5:00 PM100% 137

139 Supply& lay AMC00 Prime 3 days Mon 14/11/22 8:00 AMWed 16/11/22 5:00 PM100% 138

140 Supply& lay spray seal 14mm Single coat seal 3 days Mon 28/11/22 8:00 AMWed 30/11/22 5:00 PM0% 139,115SS

141 Finishing Works 6.6 days Thu 15/12/22 8:00 AMThu 5/01/23 1:48 PM88%

142 Trim Batters 4 days Thu 15/12/22 8:00 AMTue 20/12/22 5:00 PM100% 140,118

143 Respread Topsoil to Batters 3 days Wed 21/12/22 8:00 AMWed 4/01/23 1:48 PM100% 142

144 Seed Batters 1 day Wed 4/01/23 1:48 PMThu 5/01/23 1:48 PM0% 143

145 MC04 - Boundary Rd 136 days Fri 1/07/22 8:00 AMMon 23/01/23 5:00 PM49%

146 MC04 - Earthworks to Subgrade 29 days Fri 1/07/22 8:00 AMThu 11/08/22 5:00 PM100%

147 Stripping and Stockpiling of Topsoil to 100mm 
Depth (6,640M2)

8 days Fri 1/07/22 8:00
AM

Tue 12/07/22 
5:00 PM

100% 124

148 Fill to subgrade level (642M3) 2 days Fri 5/08/22 8:00 AMMon 8/08/22 5:00 PM100% 147,57

149 Cut to Subgrade Level (1,127M3) 3 days Tue 9/08/22 8:00 AMThu 11/08/22 5:00 PM100% 148

150 MC04 - Stormwater - RCBC's 27 days Thu 28/07/22 8:00 AMMon 5/09/22 5:00 PM100%

151 RCBC Lines 6,7,5,11 - Form and Pour Base Slabs 8 days Thu 28/07/22 8:00 AMTue 9/08/22 5:00 PM100% 149FS-10 days,128FS-3 days,9

152 RCBC Lines6,7,5,11 - Curing 5 days Wed 3/08/22 8:00 AMTue 9/08/22 5:00 PM100% 151FS-5 days

153 RCBC Lines 6,7,5,11- Land Units 2 days Wed 10/08/22 8:00 AMThu 11/08/22 5:00 PM100% 152

154 RCBC Lines 6,7,5,11- Headwall 11 days Fri 12/08/22 8:00 AMFri 26/08/22 5:00 PM100% 153

155 Rock Protection at Headwall Outlet 7 days Fri 26/08/22 8:00 AMMon 5/09/22 5:00 PM100% 154FS-1 day

156 MC04 -  Subgrade / Pavements 90 days Tue 6/09/22 8:00 AMMon 23/01/23 5:00 PM17%

157 Install Watermain Road Crossings 6 days Tue 6/09/22 8:00 AMTue 13/09/22 5:00 PM100% 155

158 Subgrade Preparation 4 days Fri 30/09/22 8:00 AMWed 5/10/22 5:00 PM100% 153,157,182FS-5 days

Electrical Road Crossing (Installed By Others)

Install Watermain Crossing

Supply, lay& compact Subbase Course

Supply, lay& compact Basecourse

Final Trim Pavements

Pre Seal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14/7mm S20E two coat seal

Ch 0 - 400

Subgrade Preparation

Subgrade Inspection

Install Watermain Crossings

Supply, lay& compact Subbase Course

Supply, lay& compact Basecourse

Final Trim Pavements

Pre Seal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14/7mm S20E two coat seal

Finishing Works

Guardrail Installation

Trim Batters

Respread Topsoil to Batters

Seed Batters

MC15 - Secondary Road to SUAR

MC15 - Earthworks to Subgrade

Stripping and Stockpiling of Topsoil to 100mm Depth (3,280M2)

Fill to subgrade level (11M3)

Cut to Fill to Subgrade Level (257M3)

MC15 - Subgrade and Pavements

Subgrade Preparation

Subgrade Inspection 

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base  Course

Final Trim Pavement

PreSeal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14mm Single coat seal

Finishing Works

Trim Batters

Respread Topsoil to Batters

Seed Batters

MC11 & MC14 - Open Range Road

MC11& MC14 - Earthworks to Subgrade -  (Qtys In MC05)

Stripping and Stockpiling of Topsoil to 100mm Depth 

Fill to subgrade level

Cut to Fill to Subgrade Level

Unsuitable Material - Remove and Replace 

MC11 & 14  - Stormwater

RCBC Lines 9,3 - Form and Pour Base Slabs

RCBC Lines 9,3 - Curing

RCBC Lines 9,3 - Land Units

RCBC Lines 9,3 - Headwalls

Rock Protection at Headwall Outlet

MC11& MC14 - Subgrade and Pavements

Subgrade Preparation

Subgrade Inspection 

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base  Course

Final Trim Pavement

PreSeal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14mm Single coat seal

Finishing Works

Trim Batters

Respread Topsoil to Batters

Seed Batters

MC04 - Boundary Rd

MC04 - Earthworks to Subgrade

Stripping and Stockpiling of Topsoil to 100mm Depth (6,640M2)

Fill to subgrade level (642M3)

Cut to Subgrade Level (1,127M3)

MC04 - Stormwater - RCBC's

RCBC Lines 6,7,5,11 - Form and Pour Base Slabs

RCBC Lines6,7,5,11 - Curing

RCBC Lines 6,7,5,11- Land Units

RCBC Lines 6,7,5,11- Headwall

Rock Protection at Headwall Outlet

MC04 -  Subgrade / Pavements

Install Watermain Road Crossings

Subgrade Preparation
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ID Task Name Duration Start Finish % 

Complete

Predecessors

159 Subgrade Inspection 0 days Wed 5/10/22 5:00 PMWed 5/10/22 5:00 PM100% 158

160 Install conduits for boom Gates 2 days Thu 6/10/22 8:00 AMFri 7/10/22 5:00 PM100% 157,159

161 Conduit Installation Complete by NTEG 0 days Fri 14/10/22 5:00 PMFri 14/10/22 5:00 PM100% 160

162 Supply, Lay and Compact Subbase Course 6 days Mon 17/10/22 8:00 AMMon 24/10/22 5:00 PM0% 161

163 Supply, Lay and Compact Base Course 6 days Tue 25/10/22 8:00 AMTue 1/11/22 5:00 PM0% 162

164 Concrete Edge Restraints (Inc Side Drains and 
Geofabric as required)

11 days Wed 2/11/22 
8:00 AM

Wed 16/11/22 
5:00 PM

0% 163

165 Final Trim Pavements 5 days Thu 17/11/22 8:00 AMWed 23/11/22 5:00 PM0% 164,163

166 Trim BP Pavement - MC04 only 2 days Thu 24/11/22 8:00 AMFri 25/11/22 5:00 PM0% 164,165

167 Inspection Pavement 0 days Fri 25/11/22 5:00 PMFri 25/11/22 5:00 PM0% 164,166

168 Supply& lay 80mm concrete segmental interlocking
block pavers incl. bedding sand

13 days Wed 14/12/22 
8:00 AM

Thu 12/01/23 
5:00 PM

0% 167,267

169 Supply, lay& place100mm Wearing Course 
(Unsealed Pavement)

3 days Fri 13/01/23 
8:00 AM

Tue 17/01/23 
5:00 PM

0% 168

170 Preseal Inspection 0 days Tue 17/01/23 5:00 PMTue 17/01/23 5:00 PM0% 165,169

171 Supply& lay AMC00 Prime 3 days Wed 18/01/23 8:00 AMFri 20/01/23 5:00 PM0% 170

172 Supply& lay spray seal 14/7mm S20E two coat seal 1 day Mon 23/01/23 
8:00 AM

Mon 23/01/23 
5:00 PM

0% 171

173 Finishing Works 10 days Tue 10/01/23 8:00 AMMon 23/01/23 5:00 PM0%

174 Trim Batters 5 days Tue 10/01/23 8:00 AMMon 16/01/23 5:00 PM0% 171FS-9 days,172SS-9 days

175 Respread Topsoil to Batters 4 days Tue 17/01/23 8:00 AMFri 20/01/23 5:00 PM0% 174

176 Seed Batters 1 day Mon 23/01/23 8:00 AMMon 23/01/23 5:00 PM0% 175

177 Ranges Control Precinct 44 days Fri 5/08/22 8:00 AMThu 6/10/22 5:00 PM93%

178 Stripping and Stockpiling of Topsoil to 100mm Depth 
(8,024 M2)

3 days Fri 5/08/22 8:00
AM

Tue 9/08/22 
5:00 PM

100% 149FS-5 days

179 Excavation to Subgrade Level (35M3) 1 day Wed 10/08/22 8:00 AMWed 10/08/22 5:00 PM100% 178

180 Fill to subgrade level (3,687M3) 30 days Thu 11/08/22 8:00 AMWed 21/09/22 5:00 PM100% 179

181 Finishing Works 10 days Thu 22/09/22 8:00 AMThu 6/10/22 5:00 PM70%

182 Trim Batters 10 days Thu 22/09/22 8:00 AMThu 6/10/22 5:00 PM70% 180

183 Respread Topsoil to Batters 0 days Thu 6/10/22 5:00 PMThu 6/10/22 5:00 PM0% 182

184 Seed Batters 0 days Thu 6/10/22 5:00 PMThu 6/10/22 5:00 PM0% 183

185 360 CSR Precinct 80 days Tue 21/06/22 8:00 AMWed 12/10/22 5:00 PM82%

186 Stripping& Stockpiling of topsoil to 100mm depth (27,363M2)5 days Tue 21/06/22 8:00 AMMon 27/06/22 5:00 PM100% 53

187 Excavate / Fill to subgrade (3,308M3) 4 days Tue 28/06/22 8:00 AMFri 1/07/22 5:00 PM100% 186

188 Fill to subgrade (3,591M3) 4 days Mon 4/07/22 8:00 AMThu 7/07/22 5:00 PM100% 187

189 Finishing Works 67 days Fri 8/07/22 8:00 AMWed 12/10/22 5:00 PM56%

190 Grade, trim& compact surface of reduced level 
excavation for swales

5 days Fri 8/07/22 8:00
AM

Thu 14/07/22 
5:00 PM

100% 188

191 Respread Topsoil to Batters 3 days Fri 7/10/22 8:00 AMTue 11/10/22 5:00 PM0% 190,183

192 Seed Batters 1 day Wed 12/10/22 8:00 AMWed 12/10/22 5:00 PM0% 191

193 Water Trunk Main 98 days Fri 8/07/22 8:00 AMThu 24/11/22 5:00 PM86%

194 Water Mains & Pipework 98 days Fri 8/07/22 8:00 AMThu 24/11/22 5:00 PM86%

195 MC04 Watermain Combined 150 / 63mm Mains 20 days Thu 11/08/22 8:00 AMWed 7/09/22 5:00 PM100% 197

196 Rock In trench MC05 10 days Thu 8/09/22 8:00 AMWed 21/09/22 5:00 PM95% 195

197 MC05 Ch240 - 1500 Combined 150 / 63mm Mains 2 days Tue 9/08/22 8:00 AMWed 10/08/22 5:00 PM95% 198

198 MC05 Ch1500- 1960 - 63mm Main 21 days Fri 8/07/22 8:00 AMMon 8/08/22 5:00 PM100% 11FS-5 days

199 Excavate, supply, lay& backfill DN63 PE100 HDPE 1 day Thu 22/09/22 8:00 AMThu 22/09/22 5:00 PM100% 198,195,196

200 Excavate, supply, lay& backfill DN200 PE100 HDPE 1 day Fri 23/09/22 8:00 AMFri 23/09/22 5:00 PM100% 199

201 Range Control Precinct Connection 2 days Mon 26/09/22 8:00 AMTue 27/09/22 5:00 PM100% 200

202 Vehicle Shelter Connection 3 days Wed 28/09/22 8:00 AMMon 3/10/22 5:00 PM100% 201

203 100m Open Range Connection 3 days Tue 4/10/22 8:00 AMThu 6/10/22 5:00 PM100% 202

204 Testing of Main 10 days Fri 7/10/22 8:00 AMThu 10/11/22 5:00 PM90% 203,246FF+4 days

205 Approval to connect main 5 days Fri 11/11/22 8:00 AMThu 17/11/22 5:00 PM0% 204

206 Live Connection of Main / Commissioning 5 days Fri 18/11/22 8:00 AMThu 24/11/22 5:00 PM0% 204,205

207 Septic System at Range Control Precinct 30 days Thu 22/09/22 8:00 AMThu 3/11/22 5:00 PM0%

213 Finishing Works 190 days Tue 19/04/22 8:00 AMMon 30/01/23 5:00 PM0%

214 Install Fencing 12 days Fri 25/11/22 8:00 AMMon 12/12/22 5:00 PM0% 164,206,212

215 Installation of Boom Gates 11 days Tue 19/04/22 8:00 AMThu 5/05/22 5:00 PM0%

216 Line Marking, signage and road furnishing 4 days Tue 24/01/23 8:00 AMMon 30/01/23 5:00 PM0% 172,140,176,215,214,144

217 Completion of Roads to Ranges 0 days Mon 30/01/23 5:00 PMMon 30/01/23 5:00 PM0% 216,192,176,144,119

218 Thorngate Road Works 124 days Wed 29/06/22 8:00 AMWed 21/12/22 5:00 PM53%

219 Notification of Proposed Road Closures (Thorngate Rd /
Paratus Pde)

20 days Wed 29/06/22 
8:00 AM

Tue 26/07/22 
5:00 PM

100% 18,47

220 Update TGS's with revised Staging on Thorngate Rd 10 days Wed 29/06/22 8:00 AMTue 12/07/22 5:00 PM100% 219SS

221 Traffic Permits Litchfield Council 17 days Wed 13/07/22 8:00 AMFri 5/08/22 5:00 PM100% 220

222 Full Lane Change to Single Lane Closure 5 days Mon 8/08/22 8:00 AMFri 12/08/22 5:00 PM100% 221

223 Electrical and Communication Services Relocated by 
Others

0 days Tue 18/10/22 
8:00 AM

Tue 18/10/22 
8:00 AM

80% 18,219

224 Delay to Overhead Removal - EOT0005 47 days Tue 18/10/22 8:00 AMWed 21/12/22 5:00 PM0% 223

225 Optus Relocation Completed by Others 0 days Mon 14/11/22 8:00 AMMon 14/11/22 8:00 AM100%

226 Works under Shoulder Closure 122 days Mon 15/08/22 8:00 AMWed 15/02/23 5:00 PM40%

227 Setup Traffic Management for Shoulder Works  
(Southbound Closure Traffic Running North in 
N/Nbound Lane)

2 days Wed 4/01/23 
8:00 AM

Thu 5/01/23 
5:00 PM

0% 18,219,47,224

228 Location of Existing Services 2 days Fri 6/01/23 8:00 AMMon 9/01/23 5:00 PM0% 227,223

229 Earthworks 10 days Tue 10/01/23 8:00 AMMon 23/01/23 5:00 PM0%

230 Stripping and Stockpiling of Topsoil to 100mm Depth
(18,295M2)

4 days Tue 10/01/23 
8:00 AM

Fri 13/01/23 
5:00 PM

0% 228,258,245

231 Cut to Fill Subgrade Level - Thorngate Road- (173M3) 1 day Mon 16/01/23 
8:00 AM

Mon 16/01/23 
5:00 PM

0% 230

232 Excavation to Subgrade Level - (3,052M3) 3 days Tue 17/01/23 8:00 AMThu 19/01/23 5:00 PM0% 231

233 Grade, trim& compact surface of reduced level 
excavation for swales

2 days Fri 20/01/23 
8:00 AM

Mon 23/01/23 
5:00 PM

0% 232

234 Stormwater - RCBC Line 10/1 to 10/2 - 2 x 1200 x 600 14 days Fri 20/01/23 
8:00 AM

Thu 9/02/23 
5:00 PM

0%

235 Demolish existing headwall, saw cut and remove 
existing apron slab.

1 day Fri 20/01/23 
8:00 AM

Fri 20/01/23 
5:00 PM

0% 232

Subgrade Inspection 

Install conduits for boom Gates

Conduit Installation Complete by NTEG

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base Course

Concrete Edge Restraints (Inc Side Drains and Geofabric as required)

Final Trim Pavements

Trim BP Pavement - MC04 only

Inspection Pavement

Supply& lay 80mm concrete segmental interlocking block pavers incl. bedding sand

Supply, lay& place100mm Wearing Course (Unsealed Pavement)

Preseal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14/7mm S20E two coat seal

Finishing Works

Trim Batters

Respread Topsoil to Batters

Seed Batters

Ranges Control Precinct

Stripping and Stockpiling of Topsoil to 100mm Depth (8,024 M2)

Excavation to Subgrade Level (35M3)

Fill to subgrade level (3,687M3)

Finishing Works

Trim Batters

Respread Topsoil to Batters

Seed Batters

360 CSR Precinct

Stripping& Stockpiling of topsoil to 100mm depth (27,363M2)

Excavate / Fill to subgrade (3,308M3)

Fill to subgrade (3,591M3)

Finishing Works

Grade, trim& compact surface of reduced level excavation for swales

Respread Topsoil to Batters

Seed Batters

Water Trunk Main

Water Mains & Pipework

MC04 Watermain Combined 150 / 63mm Mains

Rock In trench MC05 

MC05 Ch240 - 1500 Combined 150 / 63mm Mains

MC05 Ch1500- 1960 - 63mm Main

Excavate, supply, lay& backfill DN63 PE100 HDPE

Excavate, supply, lay& backfill DN200 PE100 HDPE

Range Control Precinct Connection

Vehicle Shelter Connection

100m Open Range Connection

Testing of Main

Approval to connect main

Live Connection of Main / Commissioning

Septic System at Range Control Precinct

Finishing Works

Install Fencing

Installation of Boom Gates

Line Marking, signage and road furnishing

Completion of Roads to Ranges

Thorngate Road Works

Notification of Proposed Road Closures (Thorngate Rd / Paratus Pde)

Update TGS's with revised Staging on Thorngate Rd

Traffic Permits Litchfield Council

Full Lane Change to Single Lane Closure

Electrical and Communication Services Relocated by Others

Delay to Overhead Removal - EOT0005

14/11

Works under Shoulder Closure

Setup Traffic Management for Shoulder Works  (Southbound Closure Traffic Running North in N/Nbound Lane)

Location of Existing Services

Earthworks

Stripping and Stockpiling of Topsoil to 100mm Depth (18,295M2)

Cut to Fill Subgrade Level - Thorngate Road- (173M3)

Excavation to Subgrade Level - (3,052M3)

Grade, trim& compact surface of reduced level excavation for swales

Stormwater - RCBC Line 10/1 to 10/2 - 2 x 1200 x 600

Demolish existing headwall, saw cut and remove existing apron slab.
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ID Task Name Duration Start Finish % 

Complete

Predecessors

236 Base Slab 2 days Mon 23/01/23 8:00 AMTue 24/01/23 5:00 PM0% 235

237 Curing 5 days Wed 25/01/23 8:00 AMWed 1/02/23 5:00 PM0% 236

238 Land Units 1 day Thu 2/02/23 8:00 AMThu 2/02/23 5:00 PM0% 237

239 Headwall 3 days Fri 3/02/23 8:00 AMTue 7/02/23 5:00 PM0% 236,238

240 Rock Protection at Headwall Outlet 2 days Wed 8/02/23 8:00 AMThu 9/02/23 5:00 PM0% 239

241 Watermain Crossing 15 days Mon 17/10/22 8:00 AMFri 4/11/22 5:00 PM17%

242 PWC Pre-start 0 days Mon 17/10/22 8:00 AMMon 17/10/22 8:00 AM100%

243 Locate Existing Connection Point on Western Side of 
Thorngate Rd

1 day Mon 17/10/22 
8:00 AM

Mon 17/10/22 
5:00 PM

100% 242

244 Setup Traffic Management for Shoulder Works  
(Shuttle Flow)

1 day Mon 31/10/22 
8:00 AM

Mon 31/10/22 
5:00 PM

0% 243

245 Location of Existing Services 1 day Tue 1/11/22 8:00 AMTue 1/11/22 5:00 PM0% 244

246 DICL Watermain Crossing 150mm 3 days Wed 2/11/22 8:00 AMFri 4/11/22 5:00 PM0% 245

247 Early Works to Paratus Parade Pavement 86 days Mon 15/08/22 8:00 AMTue 13/12/22 5:00 PM69%

248 NT Electrical Road Crossings 5 days Mon 15/08/22 8:00 AMFri 19/08/22 5:00 PM100% 222

249 Excavate Pavement 3 days Mon 22/08/22 8:00 AMWed 24/08/22 5:00 PM100% 222,248

250 Preparation of Subgrade 2 days Thu 25/08/22 8:00 AMFri 26/08/22 5:00 PM100% 249

251 Subgrade Inspection 0 days Fri 26/08/22 5:00 PMFri 26/08/22 5:00 PM100% 250

252 Supply, Lay and Compact Subbase Course 2 days Mon 29/08/22 8:00 AMTue 30/08/22 5:00 PM100% 251

253 Supply, Lay and Compact Base  Course 3 days Wed 31/08/22 8:00 AMFri 2/09/22 5:00 PM100% 252

254 Concrete Edge Restraints (Inc Side Drains and 
Geofabric as required)

7 days Mon 5/09/22 
8:00 AM

Tue 13/09/22 
5:00 PM

100% 253

255 Supply& lay 80mm Concrete segmental Interlocking 
block pavers (Paratus Pde)

5 days Wed 14/09/22 
8:00 AM

Tue 20/09/22 
5:00 PM

100% 254,24,13

256 Pavers - Paratus Pde 27 days Mon 7/11/22 8:00 AMTue 13/12/22 5:00 PM39%

257 Setup Traffic Management for Shoulder Works  
(Shuttle Flow)

1 day Mon 7/11/22 
8:00 AM

Mon 7/11/22 
5:00 PM

100% 246

258 Location of Existing Services 1 day Tue 8/11/22 8:00 AMTue 8/11/22 5:00 PM100% 257,244

259 Demolition / Excavation to Subgrade level 1 day Wed 9/11/22 8:00 AMWed 9/11/22 5:00 PM100% 258

260 Earthworks cut/fill to swale 3 days Thu 10/11/22 8:00 AMMon 14/11/22 5:00 PM100% 259

261 Preparation of Subgrade 3 days Tue 15/11/22 8:00 AMThu 17/11/22 5:00 PM100% 260,225

262 Subgrade Inspection 0 days Thu 17/11/22 5:00 PMThu 17/11/22 5:00 PM100% 261

263 Supply, Lay and Compact Subbase Course 3 days Fri 18/11/22 8:00 AMTue 22/11/22 5:00 PM50% 262

264 Supply, Lay and Compact Base  Course 4 days Wed 23/11/22 8:00 AMMon 28/11/22 5:00 PM0% 263

265 Trim BP Pavement - Paratus Pde 1 day Tue 29/11/22 8:00 AMTue 29/11/22 5:00 PM0% 264

266 Concrete Edge Restraints (Inc Side Drains and 
Geofabric as required)

5 days Wed 30/11/22 
8:00 AM

Tue 6/12/22 
5:00 PM

0% 265

267 Supply & lay 80mm Concrete segmental 
Interlocking block pavers (Paratus Pde)

5 days Wed 7/12/22 
8:00 AM

Tue 13/12/22 
5:00 PM

0% 266,24,13

268 Pavements - for Shoulder Widening (S/bound Closed 
Northbound Traffic Only)

9 days Fri 3/02/23 
8:00 AM

Wed 15/02/23 
5:00 PM

0%

269 Preparation of Subgrade 2 days Fri 3/02/23 8:00 AMMon 6/02/23 5:00 PM0% 232,238,246,225,224

270 Subgrade Inspection 0 days Mon 6/02/23 5:00 PMMon 6/02/23 5:00 PM0% 269

271 Supply, Lay and Compact Subbase Course 3 days Tue 7/02/23 8:00 AMThu 9/02/23 5:00 PM0% 270

272 Supply, Lay and Compact Base  Course 4 days Fri 10/02/23 8:00 AMWed 15/02/23 5:00 PM0% 271

273 Thorngate Road Works Single lane Closure 11 days Wed 15/02/23 5:00 PMThu 2/03/23 5:00 PM0%

274 Pavements - On Thorngate Rd (Including Paratus Pde 
Gate Entry)

11 days Wed 15/02/23 
5:00 PM

Thu 2/03/23 
5:00 PM

0%

275 Preseal Inspection 0 days Wed 15/02/23 5:00 PMWed 15/02/23 5:00 PM0% 267,272,223,224,225

276 Supply& lay AMC00 Prime 3 days Thu 16/02/23 8:00 AMMon 20/02/23 5:00 PM0% 275

277 Supply& lay spray seal 14/7mm S20E two coat seal 2 days Tue 21/02/23 8:00 AMWed 22/02/23 5:00 PM0% 276

278 Supply and lay 50mm AC surfacing 1 day Thu 23/02/23 8:00 AMThu 23/02/23 5:00 PM0% 277,276

279 Line Marking and Signage 2 days Wed 1/03/23 8:00 AMThu 2/03/23 5:00 PM0% 278,291

280 Completion of Full Road Closure Thorngate Road 0 days Thu 2/03/23 
5:00 PM

Thu 2/03/23 
5:00 PM

0% 279

281 Pavements MC03: Light Vehicle Access 6 days Thu 16/02/23 8:00 AMThu 23/02/23 5:00 PM0%

282 Final Trim 2 days Thu 16/02/23 8:00 AMFri 17/02/23 5:00 PM0% 266,272,223,224,225

283 Preseal Inspection 0 days Fri 17/02/23 5:00 PMFri 17/02/23 5:00 PM0% 282,275

284 Supply& lay AMC00 Prime 2 days Mon 20/02/23 8:00 AMTue 21/02/23 5:00 PM0% 283

285 Supply& lay spray seal 14/7mm S20E two coat seal 2 days Wed 22/02/23 8:00 AMThu 23/02/23 5:00 PM0% 284

286 Remaining Works under Shoulder Closure 16 days Thu 16/02/23 8:00 AMThu 9/03/23 5:00 PM0%

287 Traffic to Shoulder Works / Traffic Lights 1 day Fri 3/03/23 8:00 AMFri 3/03/23 5:00 PM0% 280

288 Pavements MC02: Heavy Vehicle Access 9 days Thu 16/02/23 8:00 AMTue 28/02/23 5:00 PM0%

289 Final Trim Pavement 1 day Thu 16/02/23 8:00 AMThu 16/02/23 5:00 PM0% 266,272,223,224,225

290 Inspection Pavement 0 days Thu 16/02/23 5:00 PMThu 16/02/23 5:00 PM0% 289

291 Supply& lay 80mm Concrete segmental Interlocking 
block pavers

8 days Fri 17/02/23 
8:00 AM

Tue 28/02/23 
5:00 PM

0% 290

292 Finishing Works 7 days Wed 1/03/23 8:00 AMThu 9/03/23 5:00 PM0%

293 Final Trim Batters 3 days Wed 1/03/23 8:00 AMFri 3/03/23 5:00 PM0% 287FS-5 days,291,240

294 Topsoil Batters 3 days Mon 6/03/23 8:00 AMWed 8/03/23 5:00 PM0% 293

295 Seed Batters 1 day Thu 9/03/23 8:00 AMThu 9/03/23 5:00 PM0% 294

296 Completion of Thorngate Road Works 0 days Thu 9/03/23 5:00 PMThu 9/03/23 5:00 PM0% 291,295,285,280

297 Commissioning and Handover 337 days Fri 10/03/23 8:00 AMWed 17/07/24 5:00 PM0%

298 Wet Weather Allowance - Contract 16 days Fri 10/03/23 8:00 AMFri 31/03/23 5:00 PM0% 296,140,115,101,119,144,176,217

299 Wet Weather Allowance - EOT005 26 days Mon 3/04/23 8:00 AMFri 12/05/23 5:00 PM0% 298

300 Preparation of As Built / Redline Drawings 20 days Mon 15/05/23 8:00 AMFri 9/06/23 5:00 PM0% 299

301 HOTO 10 days Tue 13/06/23 8:00 AMMon 26/06/23 5:00 PM0% 300

302 Submit all Completion Docs on OMTRAK 5 days Tue 27/06/23 8:00 AMMon 3/07/23 5:00 PM0% 300,301

303 Practical Completion 0 days Mon 3/07/23 5:00 PMMon 3/07/23 5:00 PM0% 217,302,299

304 Demobilise Site - ESCP's, Site Offices, etc. 3 days Mon 15/05/23 8:00 AMWed 17/05/23 5:00 PM0% 299

305 DLP Period (12 Months from Practical Completion) 0 days Wed 17/07/24 5:00 PMWed 17/07/24 5:00 PM0% 303FS+52 wks

Base Slab

Curing

Land Units

Headwall

Rock Protection at Headwall Outlet

Watermain Crossing

17/10

Locate Existing Connection Point on Western Side of Thorngate Rd

Setup Traffic Management for Shoulder Works  (Shuttle Flow)

Location of Existing Services

DICL Watermain Crossing 150mm

Early Works to Paratus Parade Pavement

NT Electrical Road Crossings

Excavate Pavement

Preparation of Subgrade

Subgrade Inspection 

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base  Course

Concrete Edge Restraints (Inc Side Drains and Geofabric as required)

Supply& lay 80mm Concrete segmental Interlocking block pavers (Paratus Pde)

Pavers - Paratus Pde

Setup Traffic Management for Shoulder Works  (Shuttle Flow)

Location of Existing Services

Demolition / Excavation to Subgrade level

Earthworks cut/fill to swale

Preparation of Subgrade

Subgrade Inspection

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base  Course

Concrete Edge Restraints (Inc Side Drains and Geofabric as required)

Supply & lay 80mm Concrete segmental Interlocking block pavers (Paratus Pde)

Pavements - for Shoulder Widening (S/bound Closed Northbound Traffic Only)

Preparation of Subgrade

Subgrade Inspection 

Supply, Lay and Compact Subbase Course

Supply, Lay and Compact Base  Course

Thorngate Road Works Single lane Closure

Pavements - On Thorngate Rd (Including Paratus Pde Gate Entry)

Preseal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14/7mm S20E two coat seal

Supply and lay 50mm AC surfacing

Line Marking and Signage

Completion of Full Road Closure Thorngate Road

Pavements MC03: Light Vehicle Access

Final Trim

Preseal Inspection

Supply& lay AMC00 Prime

Supply& lay spray seal 14/7mm S20E two coat seal

Remaining Works under Shoulder Closure

Traffic to Shoulder Works / Traffic Lights

Pavements MC02: Heavy Vehicle Access

Final Trim Pavement

Inspection Pavement

Supply& lay 80mm Concrete segmental Interlocking block pavers

Finishing Works

Final Trim Batters

Topsoil Batters

Seed Batters

Completion of Thorngate Road Works

Wet Weather Allowance - Contract

Wet Weather Allowance - EOT005

Preparation of As Built / Redline Drawings

HOTO

Submit all Completion Docs on OMTRAK

Practical Completion

Demobilise Site - ESCP's, Site Offices, etc.
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