
ID Task Name Duration Start Finish Predecessors Resource Names

% Complete: 0% 88 days Mon 6/08/18 Wed 5/12/18
1 Site Survey 1 day? Mon 6/08/18 Mon 6/08/18
2 Civil Earthworks & Drainag 5 days Tue 7/08/18 Mon 13/08/18 1
3 Electrical 1 day? Tue 14/08/18 Tue 14/08/18 2
4 Slab Prep 2 days Wed 15/08/18 Thu 16/08/18 3
5 Forwork & Reo 2 days Fri 17/08/18 Mon 20/08/18 4
6 Pest Control 1 day? Tue 21/08/18 Tue 21/08/18 5
7 Slab Pour 1 day? Wed 22/08/18 Wed 22/08/18 6
8 Block Work 10 days Thu 23/08/18 Wed 5/09/18 7
9 Scaffolding- erection & hire 10 days Thu 6/09/18 Wed 19/09/18 8

10 Fascia & Gutter 2 days Thu 6/09/18 Fri 7/09/18
11 Metal Roofing 5 days Mon 10/09/18 Fri 14/09/18 10
12 Window Installation 5 days Mon 17/09/18 Fri 21/09/18 11
13 Remove Scaffold 1 day? Wed 19/09/18 Wed 19/09/18
14 Internal Framing 4 days Thu 20/09/18 Tue 25/09/18 13
15 Plumbing Rough In 4 days Wed 26/09/18 Mon 1/10/18 14
16 Mechanical Rough In 1 day Wed 26/09/18 Wed 26/09/18
17 Electrical 3 days Wed 26/09/18 Fri 28/09/18
18 Install Garage Doors 1 day? Mon 1/10/18 Mon 1/10/18 17
19 Wall & Ceiling Installations 10 days Tue 2/10/18 Mon 15/10/18 18
20 Cornice & Settings 6 days Tue 16/10/18 Tue 23/10/18 19
21 Carpentry Fixout 5 days Wed 24/10/18 Tue 30/10/18 20
22 Install kitchens & Vanities 5 days Wed 31/10/18 Tue 6/11/18 21
23 Waterproofing, bedding & T 9 days Wed 7/11/18 Mon 19/11/18 22
24 Door Hardware Fit Off 1 day? Tue 20/11/18 Tue 20/11/18 23
25 Electrical Fit Off 3 days Tue 20/11/18 Thu 22/11/18
26 Plumbing Fit Off 3 days Tue 20/11/18 Thu 22/11/18
27 Mechanical Fit Off 1 day? Fri 23/11/18 Fri 23/11/18
28 Shower Screens, Mirrors & 2 days Mon 26/11/18 Tue 27/11/18 27
29 Builders Clean 1 day? Wed 28/11/18 Wed 28/11/18 28
30 Defects 3 days Thu 29/11/18 Mon 3/12/18 29
31 Carpet 1 day? Tue 4/12/18 Tue 4/12/18 30
32 Sparkle Clean 1 day? Wed 5/12/18 Wed 5/12/18 31
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