
200401

Company:

fgf Project Manager

fgf Site Engineer 1 1 1 1 1 1 1 1 1 1 1

fgf Surveyor 1

fgf Foreman 1 1 1 1 1 1 1

fgf Supervisor 1 1 1 1 1 1 1 1

fgf Contract Administrator 1

fgf Leading Hand 1 1 1 1 1 1 1

Cairns Locating Specialists 1

Dawsons Engineering 1 1 1 1 1 1 1 1 1

Viadux 1 1

Cairns Regional Council 1 1 1 1 1

JM Swithcboards 1 1
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Locality plan and Drawing Index 0 27-Apr-20 F 0 0 0 0 0
General Arrangement - Compilation Plan 0 27-Apr-20 D 0 0 0 0 0
Plan and Longitudinal Section Sheet 1 of 8 0 27-Apr-20 F G 0 0 0 0 0
Plan and Longitudinal Section Sheet 2 of 8 0 27-Apr-20 D E 0 0 0 0 0
Plan and Longitudinal Section sheet 3 of 8 0 27-Apr-20 F G 0 0 0 0 0
Plan and Longitudinal Section sheet 4 of 8 0 27-Apr-20 F G 0 0 0 0 0
Plan and Longitudinal Section Sheet 5 of 8 0 27-Apr-20 D E 0 0 0 0 1 0
Plan and Longitudinal Section sheet 6 of 8 2 10-Aug-20 F 0 0 0 0 0 2
Plan and Longitudinal Section sheet 7 of 8 0 27-Apr-20 E F 0 0 0 0 0
Plan and Longitudinal Section sheet 8 of 8 0 27-Apr-20 F G 0 0 0 0 0
Miscellaneous Details Sheet 1 of 6 0 10-Aug-20 F G 0 0 0 0 0 1
Miscellaneous Details sheet 2 of 6 0 27-Apr-20 F 0 0 0 0 0
Miscellaneous Details sheet 3 of 6 0 27-Apr-20 F G 0 0 0 0 0
Miscellaneous Details sheet 4 of 6 0 27-Apr-20 D 0 0 0 0 0
Miscellaneous Details sheet 5 of 6 0 27-Apr-20 E 0 0 0 0 0
Miscellaneous Details sheet 6 of 6 0 27-Apr-20 D 0 0 0 0 0
Thrust Block Details sheet 1 of 2 0 27-Apr-20 D 0 0 0 0 0
Thrust Block Details sheet 2 of 2 0 27-Apr-20 C 0 0 0 0 0
Flow Meter Pit Details Sheet 1 of 2 0 27-Apr-20 C 0 0 0 0 0
Flow Meter Pit Details Sheet 2 of 2 0 10-Aug-20 A 0 0 0 0 1 0 2
Structural Details Bridge Pipe Supports Sheet 1 of 2 0 27-Apr-20 D 0 0 0 0 0
Structural Details Bridge Pipe Supports Sheet 2 of 2 0 27-Apr-20 D 0 0 0 0 0
Structural Details Notes 0 27-Apr-20 D 0 0 0 0 0
Bikeway Slowdown Control Details B 16-Dec-19 B B B
Valve Box Installation C 16-Dec-19 C C C
Air Valve Pit/ Air Release C 16-Dec-19 C C C
Kerb/ Road Markers D 16-Dec-19 D D D 
Steel Marker Posts A 16-Dec-19 A A A
Water and Sewer Pump Station Preferred Equipment list D 16-Dec-19 D D D
Water Valves Sites Water Vale Basic Telemetry C 16-Dec-19 C C C
Water/ Sewer Sites Scada Cubicles C 16-Dec-19 C C C
Typical Thrust Block Details Mass Concrete A 16-Dec-19 A A A
Aluminium Ladders A 16-Dec-19 A A A
Aluminium Extendable Handgrip Stanchion A 16-Dec-19 A A A
Abutment Protection- Tpre 4 Rockwork Over Spillthrough- Greater 
than 1700 clearance

A 16-Dec-19 A A A

General Layout- Barron River 1 of 14 - 16-Jan-20 -
General Details Barron River 2 of 14 - 16-Jan-20 -
General Arrangement- Barron River 3 of 14 - 16-Jan-20 -
Steel Reinf. Barron River - 16-Jan-20 -
General Arrangement Piers 1,2,3,9,10,11,12. Barron River - 16-Jan-20 -
Steel Reinforcment Piers 1,2,3,9,10,11,12. Barron River - 16-Jan-20 -
General Arrangement Piers 4-8 Barron River - 16-Jan-20 -
Steel Reinforcement Piers 4-8 Barron River - 16-Jan-20 -
Deck & Cross Girder Details Barron River - 16-Jan-20 -
23m PSC Girder Details Barron River - 16-Jan-20 -
Parapets Barron River - 16-Jan-20 -
Miscellaneous Details Barron River - 16-Jan-20 -
Barron River Bridge pavement markings A 16-Jan-20 A
Barron River Bridge pavement markings B 16-Jan-20 B
Standard Details Octagonal Prestressed Concrete Piles B 16-Jan-20 B
Kamerunga Data Files * 12-May-20 *

R.R.Sintajoint Pipe A 26-May-20 A
Butt Joint Dimensions A 26-May-20 A
Butt Joint Dimensions with Collar A 26-May-20 A
R.R Sintalock Pipe A 26-May-20 A
Structural Details Bridge Pipe Supports Sheet 1 of 2 (sketch) 0 03-Aug-20 0
Structural Details Bridge Pipe Supports Sheet 2 of 2 (sketch) 0 03-Aug-20 0
Structural Details Bridge Pipe Supports HS1 Endplate Types A 03-Aug-20 A
Structural Details Bridge Pipe Supports .dwg files - 03-Aug-20 -

CB00694-ECS-SK-103 Structural Details Bridge Pipe Supports PS1,PS2 Baseplate A 07-Aug-20 A
CB00694-ECS-SK-104 Structural Details Bridge Pipe Supports PS1 A 07-Aug-20 A

Structural Details Bridge Pipe Supports Sheet 2 of 2 (sketch) 0 07-Aug-20 0

Number of Copies

CB00694-ECS-DG-100
CB00694-ECS-DG-101

CB00694-ECS-SK-101-102
CB00694-ECS-DG-102

CB00694-ECS-DG-101

421464

148826
148827
148828
148829
148831

148821
148822
148823
148824
148825

CRC - Kamerunga DN600 Trunk Water Main

11/08/2020

148819
148820

Document Title
Latest 
Rev.

Date Latest 
Revision 

Received in 
Office.

Issued by (initials)

Medium:

Delivery Code:

Drawing Size(A):

Reason for Issue:

2237

S2001
S2010
S2011
S9016-CRC
S9042-CRC

SEQ-SPS-1305-2
SEQ-SPS-1305-1
SEQ-WAT-1205-1
S9044-CRC

Date:

S2000

CB00694-ECC-DG-0100

CB00694-ECC-DG-0102
CB00694-ECC-DG-0101

S1036

CB00694-ECC-DG-0041
CB00694-ECC-DG-0040

CB00694-ECC-DG-0028
CB00694-ECC-DG-0029
CB00694-ECC-DG-0035
CB00694-ECC-DG-0036

CB00694-ECC-DG-0044
CB00694-ECC-DG-0045

CB00694-ECC-DG-0037

CB00694-ECC-DG-0027

Dylan Schirmer

Project Name:

CB00694-ECC-DG-0020

Document No.

CB00694-ECC-DG-0021

CB00694-ECC-DG-0026

Justin Chapman

CB00694-ECC-DG-0022

CB00694-ECC-DG-0042

Attention:

Matthew Compton

Warren McKenzie

Job Number:

CB00694-ECC-DG-0039

CB00694-ECC-DG-0023
CB00694-ECC-DG-0024
CB00694-ECC-DG-0025

CB00694-ECC-DG-0038

Date Issued

Brendan Rolt 

Brendan Rogina

Bruce Shannon

Jonathan Ward

Paul Waters

Jarryd Londino

Lauren McKew

Jack Brown

421464
485681

748-645T

774-463
886-225T

HVAC Shop Drawings:

774-462

Form: SPF 05.3  Issue: 1            Date: 02/03/2018 Page 1 of 2



WELD COLLAR 660x8x150 c/w Lugs 0 07-Jul-20 0 0
WELD COLLAR 660x10x150 c/w Lugs 0 07-Jul-20 0 0
TEE 559x6x559 FL-CPL-FL SKCL 1 07-Jul-20 0 1
CON RED 660x559x6 PL-FL SKCL 1 07-Jul-20 0 1
PIPE 660x6x2m PL-PL SKCL cw THRUST FLANGE 1 07-Jul-20 1 1
PIPE 559x6x4.5m FL-CPL SKCL cw THRUST FLANGE 2 07-Jul-20 1 2
H BEND 660x6x67.4Deg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x22.4Deg PL-PL SKCL cw 168x5 FL SCOUR 
BRANCH

0 07-Jul-20 0 0

H BEND 660x6x34Deg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x34.2Deg PL-PL SKCL 0 07-Jul-20 0 0
AV TEE 660x6x419x6 PL-PL-FL SKCL A1, Dwg 0038 2 07-Jul-20 2 2
DN375/100 FLANGE ADAPTOR PTCL 0 07-Jul-20 0 0
SCOUR TEE 660x6x168x5 PL-PL-FL SKCL 0 07-Jul-20 0 0
TEE 660x6x660 FL-FL-FL SKCL 0 07-Jul-20 0 0
PIPE 660x6x0.4m FL-PL SKCL 0 07-Jul-20 0 0
PIPE 660x6x3.5m FL-PL SKCL 0 07-Jul-20 0 0
V BEND 660x6x14.4Deg PL-PL SKCL cw 419x6 FL BRANCH for AV  
HOLD DUE TO SITE INVESTIGATION

0 07-Jul-20 0 0

V BEND 660x6x13.8Deg PL-PL SKCL cw 168x5 FL SCOUR 
BRANCH                                                                                                
HOLD DUE TO SITE INVESTIGATION

0 07-Jul-20 0 0

V BEND 660x6x12.5Deg PL-PL SKCL                                                  
HOLD DUE TO SITE INVESTIGATION

0 07-Jul-20 0 0

V BEND 660x6x12.2Deg PL-PL SKCL                                                
HOLD DUE TO SITE INVESTIGATION

0 07-Jul-20 0 0

C BEND 660x6x14.6Deg PL-PL SKCL -14.5H, 1.7V 0 07-Jul-20 0 0
C BEND 660x6x15.6Deg PL-PL SKCL 15.4H, 2.5V 0 07-Jul-20 0 0
C BEND 660x6x45.4Deg PL-PL SKCL 45.3H, -2.6V 0 07-Jul-20 0 0
C BEND 660x6x35.1Deg PL-PL SKCL cw 419x6 FL BRANCH for AV 0 07-Jul-20 0 0

C BEND 660x6x11.7Deg PL-PL SKCL cw 168x5 FL SCOUR 
BRANCH

0 07-Jul-20 0 0

C BEND 660x6x15Deg PL-PL SKCL 14.9H, 1.2V 0 07-Jul-20 0 0
AV TEE 660x6x419x6 PL-PL-FL SKCL A1, Dwg 0038 0 07-Jul-20 0 0
H BEND 660x6x40.4Deg PL-PL SKCL 0 07-Jul-20 0 0
SCOUR TEE 660x6x168x5 PL-PL-FL SKCL 0 07-Jul-20 0 0
H BEND 660x6x18.2Deg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x18.5Deg PL-PL SKCL 0 07-Jul-20 0 0
PIPE 660x6x1m PL-CPL SKCL 0 07-Jul-20 0 0
PIPE 660x6x1.665m CPL-FL SKCL 0 07-Jul-20 0 0
PIPE 660x6x1m FL-FL SKCL 0 07-Jul-20 0 0
PIPE 660x6x2m FL-PL SKCL cw THRUST FLANGE 2 07-Jul-20 2 2
C BEND 660x6x20Deg PL-PL SKCL cw 419x6 FL BRANCH for AV 0 07-Jul-20 0 0

C BEND 660x6x30.1eg PL-PL SKCL -30.7H, 12.9V 1 07-Jul-20 1 1
C BEND 660x6x39.5eg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x14eg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x17.2Deg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x9.5eg PL-PL SKCL 0 07-Jul-20 0 0
H BEND 660x6x20.9Deg PL-PL SKCL cw 168x5 FL SCOUR 
BRANCH

0 07-Jul-20 0 0

V BEND 660x6x 1.7Deg PL-PL SKCL cw 168x5 FL SCOUR 
BRANCH

0 07-Jul-20 0 0

H BEND 660x6x52.5eg PL-PL SKCL 0 07-Jul-20 0 0
BEND 660x6x90eg PL-PL SKCL 0 07-Jul-20 0 0
PIPE 660x6x4.5m PL-FL SKCL CTS 0 07-Jul-20 0 0
BEND 660x6x90eg FL-FL SKCL cw 114x4.8 FL BRANCH for MAV 2 07-Jul-20 2 2

LOOSE DN600 AS4087 PN16 RF FLANGE 0 07-Jul-20 0 0
TEMP DN600 AS4097 PN16 RF BLIND FLANGE for Pressure 
Testing

0 07-Jul-20 0 0

PIPE 660x6x1m PL-PL SKCL 0 07-Jul-20 0 0
PIPE 660x6x0.5m FL-PL SKCL 0 07-Jul-20 0 0

Setout CSV FGF 2_ch_tps * 26-May-20 *
Setout CSV FGF_ch_tps * 26-May-20 *
Setout CSV FGF3_ch_tps * 26-May-20 *
Design FGF.12daz * 26-May-20 *
Kamerunga Trunk Water Main New Alignment.kml * - *
CB00694-ECC-DM-KMERUNGA-DESIGN-Part Copy.dwg * 10-Aug-20 *
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