1416 CHAMBERS FLAT ROAD - LOGAL VILLAGE - QUEENSLAND
CONSTRUCTION PROGRAM - INCLUDING CRITICAL PATH

TASK DURATION

Allowance for inclement weather 10

BA Approvals/Plumbing Approval/Flood Survey 14

Site Preparation 100mm Scrape, Site shed/Toilet
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Survey

Internal Drainage

Internal Power

Form and Steel
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Pest Control

©

Slab Pour
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Delivery Pre Fabricated Frames & Trusses
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Erect Pre Fabricated Frames
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Stand Trusses
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Hang Scaffold

14(Install Facia Gutter

15{Install Coloured Concrete Tiled Roof

16{Remove Scaffold

17|Delivery of Windows

18|Frame Tie Down

19|Ceiling Battens

20]Install sisilation and windows

21|Install External Scyon Linea Weatherboard Cladding

22|Paint Scyon Linea Weatherboard Cladding

23|Plumbing Rough In

24|Electrical Rough In

25[Mechanical / Air conditioning Rough In

26|Inspection Frame

27 (Install Double Garage Door

28|Pre-Sheet Inspection

29|Insulation, Wall, Ceiling Linings

30|Cornice Setting and Feature Rail @ 1100

31|Carpentry Fix Out

32|Waterproofing

33|Install Kitchen and Vanities

34|Bed and Tile Wet Areas

35]Internal Painting

36|Electrical Fit Off

37|Plumbing Fit Off

38|Mechanical / Air conditioning Fit Off

39|Door Hardware / Accessories

40(|Mirrors and Shower Screens

41|Install Robes

42|Builders Clean

43|Install Carpet
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44(Final Sparkle Clean / Handover




