
ID Task Name Duration Start

1 1416 Chambers Flat Road, Logan Villag 133 days Wed 11/05/11

2 Pre-Construction 42 days Wed 11/05/11

3 Confirm Pricing with Trades 15 days Wed 11/05/11

4 Tenant Lease Signed 1 day Fri 27/05/11

5 Confirm Pricing with Client 1 day Wed 1/06/11

6 Client Consideration 5 days Thu 2/06/11

7 Letter of Acceptance 1 day Thu 9/06/11

8 Let Contracts/Mobilisation 20 days Fri 10/06/11

9 Site Works 10 days Mon 4/07/11

10 Site Establishment 1 day Mon 4/07/11

11 Temp Fencing 1 day Tue 5/07/11

12 Temp Services 2 days Wed 6/07/11

13 Vegetation Removal 2 days Fri 8/07/11

14 Site Earthworks 4 days Tue 12/07/11

15 Structure 35 days Mon 18/07/11

16 Footings 3 days Mon 18/07/11

17 In Ground Services 4 days Thu 21/07/11

18 Footing Inspections 1 day Wed 27/07/11

19 Slab Prep 4 days Thu 28/07/11

20 Termite Control 1 day Wed 3/08/11

21 Slab Reinforcement 2 days Thu 4/08/11

22 Slab Inspection 1 day Mon 8/08/11

23 Pour Slab 1 day Tue 9/08/11

24 Install Shed 12 days Wed 10/08/11

25 Engineers Inspection 1 day Fri 26/08/11

26 Windows 1 day Mon 29/08/11

27 External Cladding 2 days Tue 30/08/11

28 External Painting 2 days Thu 1/09/11

29 Fit Out 38 days Thu 1/09/11

30 Floor System 4 days Thu 1/09/11

31 Internal Walls 4 days Wed 7/09/11

32 Services Rough In 5 days Tue 13/09/11

33 Suspended Ceilings 2 days Mon 19/09/11

34 Internal Linings 8 days Wed 21/09/11

35 Doors/Architraves/Skirtings 2 days Mon 3/10/11

36 Internal Painting 7 days Mon 3/10/11

37 Tiling 2 days Wed 12/10/11

38 Services Fit Off 5 days Fri 14/10/11

39 Carpet 2 days Fri 21/10/11

40 External Works 16 days Mon 17/10/11

41 Prep Carpark 5 days Mon 17/10/11

42 Carpark Reinforcement 4 days Mon 24/10/11

43 Pour Slab 3 days Fri 28/10/11

44 Fencing 2 days Wed 2/11/11

45 Landscaping 2 days Fri 4/11/11

46 Final 7 days Thu 3/11/11

47 Final Clean 1 day Thu 3/11/11

48 Defects 5 days Fri 4/11/11

49 Handover 1 day Fri 11/11/11
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