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VARIATION DOCUMENT

(Condition 22 of the General Conditions of QBCC New Home Construction Contract)

Note to Contractor: This form, which may be copied for multiple use, must be presented to and
signed by the Owner before you start any work described in the variation.

To: (Owner/s) Fake Client

(insert name of Owner/s)

From: (Contractor) Dummy Subcontractor

1 Brisbane Road, Brisbane QLD 4000

(insert Site address)

Site Address:

for extra excavation and foundations

|:| requested by the Owner/Owner’s Representative
requested by the Contractor/Contractor’s Representative for the following
reasons:

This document is for a variation: E required by law

(tick whichever is applicable)

(insert reasons)

The change to the Works is as follows:

Additional supporting foundation (pier blocks & concrete posts) required to stabilise existing soil.
(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for
Practical Completion that will result from the variation is: 6 business days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE:
If the variation causes you actual delay you must also submit a QBCC Form 2 — Extension of Time Claim and
Owner’s Response to Claim within 10 business days of the delay (see Condition 14).

The variation will change the price payable by the The increase or decrease (if any change) in the Total Price
Owner as follows: (tick whichever is applicable) payable by the Owner as a result of the variation will be
taken into account in the Contractor’s progress claim for

IE increase the price by: $ 1,650.00 the following Stage described in Schedule Item 10:

(incl. GST)
|:| no change to price Framing stage
I:l decrease the price by: S

(incl. GST)

|:| increase/decrease (delete whichever is not applicable)
the price by an amount that will be calculated

as follows: (insert description of Stage from Schedule Item 10)

(state how the increase/decrease will be calculated)

(Owner/Owner’s Representative to initial here)

SIGNED: SIGNED:
( Owner/Owner’s Representative to sign) (Contractor/Contractor’s Representative to sign)
DATED: ... [ Y ST DATED: .....coocei e e
(day) (month) (year) (day) (month) (year)

When form completed, Contractor to retain original and give 2 legible copies to Owner.
QBCC New Home Construction Contract — November 2013
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