
 
Project 8 Rees Court    
Site Manager Harley Arrowsmith

Area Activity dasy Start Date Finish Date
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1 CONTRACTS
Contract for Surveyor 12/28/13 12/28/13
Contract for Concertor 12/28/13 12/28/13
Contract for Carpenter 12/28/13 12/28/13
Contract for Glazier 12/28/13 12/28/13
Contract for Electrician 12/28/13 12/28/13
Contract for Roofer 12/28/13 12/28/13
Contract for Brickie 12/28/13 12/28/13
Contract for install of Garage door 12/28/13 12/28/13

 Contract for Plasterer 12/28/13 12/28/13
Contract for Cabinet maker 12/28/13 12/28/13
Contract for Stone benchtpos 12/28/13 12/28/13
Contract for Painter 12/28/13 12/28/13
Contract for Tiler 12/28/13 12/28/13  
Contract for Floor Layer 12/28/13 12/28/13
Contract for Landscaper 12/28/13 12/28/13

2 MATERIALS/SCHEDULE
Sub Plumbing materials 12/30/13 1/1/14
Steel reinforcement 12/30/13 1/1/14
Framework 1/1/14 1/18/14
Slab inspection 1/6/14 1/13/14
Windows and doors 1/21/14 1/26/14
Electrical components 1/23/14 1/29/14

 Roof/gutters/downpipes 1/2/14 8/2/14
Brick/sand/cement 09-Feb-14 15-Feb-14
Garage door installation 11-Feb-14 17-Feb-14
Exterior trimmings 12-Feb-14 18-Feb-14
Insulation 18/2/14 24-Feb-14
Plasterboard & materials/cornises 26-Feb-14 01-Mar-14
Cabinatory & benchtops 02-Mar-14 08-Mar-14
Paint 09-Mar-14 15-Mar-14
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Fixtures/taps/blinds etc 16-Mar-14 22-Mar-14
Carpet & tiles 23-Mar-14 29-Mar-14
Electrical fixtures 31-Mar-14 05-Apr-14   
Plants/landscaping materials 10-Apr-14 19-Apr-14
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