Prestart - Daily Shift/Closeout Meeting - YUR 1006

Details

Created at
Completed at

Last modified

26/11/2025 06:01:06 by Sooty Phomsouvanh
27/11/2025 13:08:39

28/01/2026 14:08:53 by Sooty Phomsouvanh

Status Complete
Respondent Sooty Phomsouvanh
Division Yurika
Group Field Services
Department Delivery
Project WR1853038 - CleanCo - Swanbank BESS Balance of Plant
Company YURIKA
Score Oo/
(o}
Site Supervisor Work area
Sooty Phomsouvanh BESS
Madeleine Flodin BESS
Date 26/11/2025
Time 06:11 AM

Emergency Controller

Emergency Assembly Area

First Aiders

Sooty Phomsouvanh

SITE COMPOUND -> EVACUATE TO THE TOP GATE

Sooty Phomsouvanh

Matthew Gerada

Mick Dunn

First Aid Location

Contractor Companies On-Site Today

Yurika SITE Office

YURIKA

Tesla Motors Australia Pty Ltd

CleanCo Queensland

Visitors On-Site Today

Name

Company
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Weather Information

Weather Forecast

Temp Min Temp Max Humidity Chance of Rain Rain Amount Fire uv

°C °C (%) (%) (mm) Danger Rating

22 33 above 60- 50 1-5 Extreme
100

Fit for Duty

1. Is everyone fit for duty, any injuries, incidents or near misses to report since last shift?
2. Is anyone feeling unwell? Cough, Fever, Covid like symptoms (other).

3. Fatigue check in... Everyone sleep ok,
4. AOD Testing (Breatho).

Client Information

Wins, Successes or Issues from the previous day (HSE & Quality):

What went well yesterday?

What did not work well yesterday?

What are we doing to address it?

Work front activities for today (Key Activities):

High Risk Work activities for today

HSE hazards / risks that may be encountered
today - Hazards

HSE hazards / risks that may be encountered
today - Controls in place

GROUP DISCUSSION POINTS

Using the Lucidity System to raise and close of permits.

Snake sighting near pathway to Worksite

Inform workers of snake sightings and location
Snake bite kits available in Site Office.
Snake gator available when walking through heavy vegetation

YURIKA:

- Continue isolations ready for Tesla Access.

- Install Gate control box ready for turn style.

- Prepare for energisation of FDR6 & 4 on Thursday.

TESLA:
- Continue with works in progress under open permits on the Tesla Megapack

HV switching

1. Manual Handling Task

2. Heat

3. Snakes

4. Working with Electrical Equipment - HV Switching

Controls are per Yurika SWMS
Controls are per Tesla SWMS
Use Hazchat to assess the task and put controls in place
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Site changes since last shift
SWMS in Use

Details

Interactions with adjacent crews or 3rd Party’s

Details

Permits required

Details

Isolation Points

Details

New workers or visitors to site
Emergency Response preparedness

Details

Breathalyser checks required

In line with client / EQL AOD Standard S008

HazChat / JSEA to be Completed
Assurance Activities

List of assurance activities

HSE Alerts for today

HSE Focus for the day

Daily Close out Meeting

No
Yes

Yurika's Quality Management Plan and HS Management Plan - Current and
approved Management Plans available in Yurika's Site Office

Yurika's YUR2174 WR1853038 HV Switching Operations, YUR1415
WR1853038 Hazardous Manual Handling available in Yurika's Site Office
Tesla's SWMS available in Tesla Site Office

Yes

TESLA & YURIKA

Yes

Open Permits:
#100635 Feeder 2
#100682 Feeder 8
#100683 Feeder 10
#100806 Feeder 1

Yes

Noted on the Permits

No
Yes

ERP in place, copy available in Yurika's Site Office
Emergency Controller and first aider onsite

Yes

Yes
Yes

Daily Inspection

Change in Weather conditions

No Permit, no work on that specific electrical equipment.
Raise and close Permit through the Lucidity System
Mind on task completing HV switching.

Daily Close out Meeting

Have all Personal Danger Tags been removed?
Have all work permits been cancelled?
Have all redundant barricades been removed?

Did everybody have a safe day?

Yes
Yes
Yes

Yes
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If No document & report the incidents/accidents/plant
damage discussed

Any issues or constraints arising from the day? No

What went well and we should keep doing?

Daily Pre-start & Close-out Meeting Attendance Record

- | am fit for task allocated as per EQL's Fit for Work Policy and associated procedures

- | thoroughly understand the scope of my role in site specific tasks

- 1 am aware of the hazards i May encounter and the means of effectively managing them, and | am able to perform the work in a
manner that does not compromise my personal safety or the safety of others

- | am aware of all safety rules and procedures and necessary personal protective equipment applicable to the job

- | am aware of the content of the Safe Work Method Statement/s applicable to this job and have implemented the relevant control

measures
Attendee Name Signature Company Time ON Time OFF
02:00 PM
Additional Attendees (if required)
Attendee Name Signature Company Time ON Time OFF
06:11 AM

Pre-start Conducted By

Name Sooty Phomsouvanh
Sign %\@/L
Date 26/11/2025

Time 06:30 AM

Close-out Conducted By

Name Sooty Phomsouvanh

4 0of 5



Prestart - Daily Shift/Closeout Meeting - YUR 1006

Sign

Date
Time

Take 5/TRA/Hazchats Cards submitted today

# of personnel onsite (also attach as photo sign
on sheet if required)

Additional

=1

26/11/2025
04:00 PM

2 - In Ideagen

13 - Logged in Ideagen in Onsite Module

yuriKa

Photos

Attachments
« No file attachments

Risk controls
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