
ID Task Name Duration Start Finish Resource Names

0 Lot 8 Program v2. 353 days Mon 11/01/21 Wed 18/05/22

1 Establish Site 4 days Mon 11/01/21 Thu 14/01/21

2 Site establishment including temporary fencing, 
amenities, signage and completion of inductions.

1 day Mon 11/01/21 Mon 11/01/21 Cairns Builders

3 Site levelling and house pad preparation 1 day Tue 12/01/21 Tue 12/01/21 Civil Contracting Crew

4 Excavation of pool area 2 days Wed 13/01/21 Thu 14/01/21 Pool Professionals Palm Beach

5 Slab/Base stage 12 days Fri 15/01/21 Mon 1/02/21

6 Set out slab location, excavate footings, locate and 
set out plumbing and drainage and any special 
treatments (moisture/termites etc).

2 days Fri 15/01/21 Mon 18/01/21 The Survey Specialists,Civil 
Contracting Crew,Dirt 
Professionals 

7 Installation of plumbing and drainage from existing 
civil connections

1 day Tue 19/01/21 Tue 19/01/21 Wet Tropics Plumbing

8 Installation of plumbing for pool connections  1 day Tue 19/01/21 Tue 19/01/21 Pool Professionals Palm Beach

9 Forming of slab and installation of reinforcement as 
required

1 day Wed 20/01/21 Wed 20/01/21 Ultimate Concrete Solutions

10 Pouring of concrete including pool 2 days Thu 21/01/21 Fri 22/01/21 Ultimate Concrete 
Solutions,Pool Professionals 
Palm Beach

11 Curing of concrete slab 5 days Mon 25/01/21 Fri 29/01/21 Ultimate Concrete Solutions

12 Remove formwork and backfill as required 1 day Mon 1/02/21 Mon 1/02/21 Ultimate Concrete Solutions

13 Frame Stage 26 days Tue 2/02/21 Tue 9/03/21

14 Installation of exterior frame and supports 4 days Tue 2/02/21 Fri 5/02/21 Cairns Builders ‐ Chippy Crew

15 Installation of interior supporting frames 3 days Mon 8/02/21 Wed 10/02/21 Cairns Builders ‐ Chippy Crew

16 Installation of window and door frames  2 days Thu 11/02/21 Fri 12/02/21 Cairns Builders ‐ Chippy 
Crew,JH Custom Glass

17 Installation of roof beams and trusses  3 days Mon 15/02/21 Wed 17/02/21 AJ Roofing Specialists

18 Installation of roof sheeting, fascia and gutters 5 days Thu 18/02/21 Wed 24/02/21 AJ Roofing Specialists

19 Installation of roof insulation  2 days Thu 25/02/21 Fri 26/02/21 AJ Roofing Specialists

20 Installation of brick walls 4 days Mon 1/03/21 Thu 4/03/21 Cairns Builders

21 Installation of electrical conduits 3 days Fri 5/03/21 Tue 9/03/21 Electricool Services

22 Roughin of plumbing and fixtures 3 days Fri 5/03/21 Tue 9/03/21 Wet Tropics Plumbing

23 Lockup Stage 25 days Wed 10/03/21 Tue 13/04/21

24 Installation of all windows and doors ("lock up") 2 days Wed 10/03/21 Thu 11/03/21 JH Custom Glass

25 Installation of remaining internal walls 2 days Fri 12/03/21 Mon 15/03/21 Cairns Builders ‐ Chippy Crew

26 Installation of internal insulation 2 days Tue 16/03/21 Wed 17/03/21 Cairns Builders

27 Sheeting and gyprocking of walls 4 days Thu 18/03/21 Tue 23/03/21 Hunty's Plastering

28 Waterproofing wet areas 1 day Wed 24/03/21 Wed 24/03/21 Tippo's Tiling Professionals

29 Joinery measure and roughin 1 day Wed 24/03/21 Wed 24/03/21 Custom Cabinet Professionals

30 Floor preparation 2 days Thu 25/03/21 Fri 26/03/21 Hunty's Plastering,Tippo's Tiling
Professionals

31 Painting 7 days Mon 29/03/21 Tue 6/04/21 Palm Beach Painting 
Contractors

32 Wall and floor tiling 5 days Wed 7/04/21 Tue 13/04/21 Tippo's Tiling Professionals

33 Fit‐off Stage 11 days Wed 14/04/21 Wed 28/04/21

34 Finish painting and tiling features 4 days Wed 14/04/21 Mon 19/04/21 Tippo's Tiling Professionals

35 Laying of carpet 2 days Tue 20/04/21 Wed 21/04/21

36 Installation of cabinetry (kitchen, bathrooms, 
bedrooms etc)

3 days Tue 20/04/21 Thu 22/04/21 Custom Cabinet Professionals

37 Plumbing fitoff 4 days Fri 23/04/21 Wed 28/04/21 Wet Tropics Plumbing

38 Electrical fitoff 3 days Fri 23/04/21 Tue 27/04/21 Electricool Services

39 Installation of appliances/fixtures 1 day Wed 28/04/21 Wed 28/04/21 Electricool Services

40 Ceiling insulation installation 1 day Wed 28/04/21 Wed 28/04/21 Cairns Builders

41 Finishing touches on pool as required 5 days Tue 20/04/21 Mon 26/04/21 Pool Professionals Palm Beach

42 Landscaping  6 days Tue 20/04/21 Tue 27/04/21 Landscape and Civil Contracting
Qld

43 Practical Completion 13 days Thu 29/04/21 Mon 17/05/21

44 Finalise painting and finishing touches 5 days Thu 29/04/21 Wed 5/05/21 Cairns Builders,Palm Beach 
Painting Contractors

45 Site cleanup and tidy 2 days Thu 6/05/21 Fri 7/05/21 Cairns Builders

46 Walk Through 1 day Mon 10/05/21 Mon 10/05/21 Cairns Builders

47 Amendment of any defects 5 days Mon 10/05/21 Fri 14/05/21 Cairns Builders

48 Final handover 1 day Mon 17/05/21 Mon 17/05/21 Cairns Builders

49

50 Defect Liability Period 262 days Tue 18/05/21 Wed 18/05/22 Cairns Builders
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