

Material Inspection Checklist

Inspected by:	<i>Tasha Anderson</i>
Date:	<i>20-5-23</i>

#	Material	Date delivered	Quantity	Quality	Comment
1.	Concrete	24-5-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☐ Weight	Concrete Tested.
2.	Red Framed glass & mesh	21-5-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☒ Weight	
3.	White Fennan	27-5-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☒ Weight	Frames & Not Damage. Pack in good order.
4.	Gross Frames	4-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☒ Weight	Gross Pack in good order. Delivered on time.

Handout 5 - CPCCBC4005 Produce labour and material schedules for ordering

#	Material	Date delivered	Quantity	Quality	Comment
5.	Plumbing Pipes	22-3-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☐ Weight	All pipes sed on site
6.	Roofing	8-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☒ Colour ☒ Weight	All material is protected
7.	Window & Door.	9-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☒ Colour ☒ Weight	All material sed on site
8.	Bricks	11-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☐ Weight	
9.	Cyprock.	12-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☒ Dimensions ☐ Colour ☐ Weight	All material sed on site under cover.
10.	Paint	19-6-23	☒ Met agreed amount. ☐ Agreed amount not met. ☐ Enough buffer	Met agreed: ☐ Dimensions ☒ Colour ☐ Weight	Sed on site and in doors.