

CONTRACTION VARIATION NO 26

PROPRIETOR Roger and Jenny Pattison Date: 09 December 2021

SITE ADDRESS 20 Wilson Avenue
Dicky Beach QLD 4551

Description

Timber Fencing

Exc GST

Inc GST

Contract Allowance \$5,863.64 \$6,450.00

Actual Cost \$7,500.00 \$8,250.00

Cost Adjustment \$1,636.36 \$1,800.00

Contractors Margin 20% \$327.27

Variation \$1,963.64

G.S.T. \$196.36

Total Variation Cost \$2,160.00

Contract Sum: \$1,122,997.00

Variations Authorised to Date: \$67,061.57

This Variation: \$2,160.00

Adjusted Contract Sum: \$1,192,218.57

Payable at the following Progress Claim:

Practical Completion

Contractors Estimate of period of delay as result of variation:

0 Days

Roger Pattison

Date:

Jenny Pattison

Date:

A Rolley and Sons *Laura Snow*

Date: 09 December 2021

PLEASE SIGN AND RETURN ONE COPY