

#	Item	Date	Description	Confirmed	Cost
			Provide upgrade of main floor tile supply as per selection in lieu of opulence tiles outlined in I29 of the variations to the standard specification.	No	\$882.00
			Provide standard Persona range external tiles to Porch, and Alfresco in lieu of Opulence range tiles included in item I30	No	(\$1,005.00)
			Provide additional labor for upgrade to a dual tile selection to the walls of the Bathroom, Ensuite, Ensuite WC and upper level WC including random tile setout and vertical brickbond installation in lieu of standard	No	\$602.00
			Provide upgrade to supply and installation of Opulence range rectified edge tiles to the kitchen splashbacks per selection in lieu of standard.	No	\$192.00
			Provide upgrade to a herringbone pattern installation to the splashback tiles in the Laundry & Powder Room in lieu of standard stack bond.	No	\$200.00
			Provide additional labour for upgrade to a trio tile selection to the Pantry, including random tile set out in lieu of standard.	No	\$228.00
					\$9,728.00

STRICTLY CONFIDENTIAL AND USED ONLY FOR THE PURPOSE OF THIS COURSE - PLEASE DELETE WHEN COMPLETED WITH. THANKS

Please sign the confirmation as authority to proceed.

Total : \$9,728.00
Included Tax : \$884.37

If an item is not required at this time please indicate with a line through the item.

Please RETURN within 5 days.

	Business Days	Calender Days
Time Extension for Variations this Report	0	
All Confirmed Variations Time Extension to Date	0	0

Confirmation of Authority to Proceed :

Client : _____

Builder : _____