



FOR RESIDENTIAL BUILDING WORK IN **QUEENSLAND**



Extension of Time Claim (Residential)

(EOTC) (07/2020.1)

EOT number	004	Job number	20 Wilson Avenue
------------	-----	------------	------------------

CONTRACT DETAILS

Owner	Roger Pattison Jenny Pattison
Email address	rmpattison@optusnet.com.au

Contractor	A. Rolley and Sons Pty Ltd
Email address	admin@arolleyandsons.com.au

Contract entered into on (date)	10/02/2021
for the construction of	Demolition of existing residence and construction of new dwelling
Site address	20 Wilson Avenue Dicky Beach QLD 4551

DETAILS OF CLAIM

In accordance with Clause 15.1 of the **Contract**, the **Contractor** claims an extension of the **Date for Practical Completion**.


The progress of the **Works** was, or will be, delayed as a result of the following causes of delay (see Clause 15.1)

Unavailability of labour, subcontractors delayed in attending site.

The delay arose on (insert date)	28/02/2022
Number of Days claimed as a consequence of this delay	45 Days
New Date for Practical Completion after allowance for this delay	14/04/2022

SIGNED by, or for and on behalf of, the CONTRACTOR

Signature

DocuSigned by:

 8C8B2147E345458...

Printed name

LAURA SNOW

Date

14/3/2022 | 12:27 AEST

WARNING: When claiming an Extension of Time and adjusting the **Date for Practical Completion** the **Contractor** should include for all **Days, Business Days**, Saturdays, Sundays and any public holidays and **Christmas Shutdown** that fall within the claimed period.

DS
LS

Initials
DS
RP

DS
JP

**OWNER'S NOTICE IN RESPONSE TO EXTENSION OF TIME CLAIM**

By signing below, the **Owner** accepts this Extension of Time Claim in full.

SIGNED by, or for and on behalf of, the OWNER

Signature 1

DocuSigned by:
Roger Pattison
7331819573924C8...

Printed name

ROGER PATTISON

Date

14/3/2022 | 13:18 AEST

Signature 2

DocuSigned by:
Jenny Pattison
65A747626219450...

Printed name

JENNY PATTISON

Date

14/3/2022 | 21:19 AEST

NOTE: If the **Owner** rejects part or all of this Extension of Time Claim, the **Owner** must provide written notice to the **Contractor** in accordance with the **Contract**.

NOTE: When both parties have completed this form, the **Contractor** is to retain the original and give a legible copy to the **Owner** within the time required under the **Contract**.

© Copyright Queensland Master Builders Association. All rights are reserved. No part of this publication may be reproduced, copied, stored in a retrieval system, distributed or transmitted in any form, or by any means, including photocopying, scanning or other mechanical or electronic methods without the prior written permission of the copyright holder.

DS
LS

Initials
DS
RP

DS
JP