

Variation #:7

2/9/2024

Page: 1/1

VARIATION

To:
Queensland Venue Co
13/313 St Kilda Rd

Melbourne 3004
VIC

Job:
J1159 - 48402 - Currimundi Hotel - Accommodation
Refurbishment

Variation Start Date: 4/9/2024
Delay Days: 0
(Date and delay is a reasonable estimate only)

Details:

Labour - Furniture Moving

Core 4 will supply two general laborers for two days to assist with relocating furniture back into the accommodation rooms.

This quote covers two full days; however, if the work is completed sooner, AVC will only be billed for the actual hours worked. Hours will be tracked on site.

The pricing is \$80 per hour for 7.5 hours per day, plus GST.

Tasks and costs involved:

Item Description	Qty	Unit	Unit Price	Sub Total (Ex)
General Labourers x 2, for two days	4.000		\$600.00	\$2,400.00
Variation Total (Ex):				\$2,400.00
GST:				\$240.00
Variation Total (incl. GST):				\$2,640.00

Current Contract Total (incl. GST): \$1,076,645.49

Proposed Contract Total (incl. GST): \$1,079,285.49

I accept this variation and authorise works described above to be undertaken. I accept that this variation will form part of the contract and agree to the adjusted contract total and any delay to the completion date as detailed above.

I also understand and accept that any increase or decrease in the price due to this variation will be due and included in either the next payment or a future payment as set out in the contract payment schedule.

Signed on behalf of client:

SIGNED: _____ Name: _____ Date: ____ / ____ / ____

Signed on behalf of Core4

SIGNED: _____ Name: _____ Date: ____ / ____ / ____