

Document Number	Document Title	Company Code	Discipline Code	Type Code	Rev	Revision Date	Status	Document Progress (%)	Forecast date for IFR	Forecast Date for IFA	Forecast date for AFC	Actual date for IFR	Actual Date for IFA	Actual date for AFC
1502-CPY-PRO-PFD-653210	Process Flow Diagram	CPY	PRO	PFD	03	12/Apr/15	AFC	90	12/Feb/15	14/Mar/15	13/Apr/15	13/Feb/15	10/Mar/15	12/Apr/15
1502-CPY-PRO-DRA-653211	Heat & Mass Balance	CPY	PRO	DRA	02	10/Mar/15	AFC	90	31/Dec/14	30/Jan/15	01/Mar/15	03/Jan/15	30/Jan/15	10/Mar/15
1502-CPY-CIV-MTO-653212	Material Take-Off	CPY	CIV	MTO	01	11/Jan/15	IFA	70	07/Dec/14	06/Jan/15	10/Feb/15	07/Dec/16	11/Jan/15	
1502-CPY-ELE-SPE-653213	Electrical Design Specification	CPY	ELE	SPE	00	07/Apr/15	IFR	50	07/Apr/15	07/May/15	06/Jun/15	07/Apr/15		
1502-CPY-ELE-SCH-653214	Cable schedule	CPY	ELE	SCH	01	12/Jan/15	IFA	70	13/Dec/14	12/Jan/15			12/Jan/15	
1502-CPY-SAF-DRA-653215	Hazardous area classification drawings	CPY	SAF	DRA	01	31/Jan/15	IFA	70	16/Dec/14	15/Jan/15			31/Jan/15	