

Stage: **S** PRACTICAL Completion stage

Milestones to be completed	Hand over to client
Estimated project progress	10 days.
Start date	31-6-23
End date	10-7-23
Labour start date	31-6-23
Delivery date for materials	

Task	Start date	End date	Materials required	Labour required
Defect work	31-6-23	10-7-23	?	ALL TRADES.
Buildee clean	11-6-23	12-7-23	cleaning Products	cleaners.