

28.0 PRE-CONSTRUCTION CHECK LIST

Name of Project:		LITTLE TUSCANY – Logan Village		Date:	25/11/2011
Completed By:		ERICA TAYLOR			
Item	Yes	No	Comments	Action Taken	
A. LOCAL AUTHORITY & CONSULTANTS					
1. Dial Before You Dig	✓		Requested		
2. Temp Electrical Services		✓	Mains power established		
3. Temp Water/Sewerage Services		✓	Established		
4. Dilapidation Report	✓		Completed		
5. Flood Report	✓		Requested		
6. Site Survey Required	✓		Requested		
7. Geotech Report	✓		Received		
B. PLANT & EQUIPMENT			Small Grader Required		
1. Exhaust suppression	✓		n/a		
2. Engine emissions	✓				
3. No visual dust	✓		Some dust during scraping	watering undertaken	
4. Equipment noise levels acceptable	✓				
C. MATERIAL SUPPLY					
1. Concrete supply	✓		plant at Logahholme		
2. Reo Supply	✓		Depot at Beenleigh		
3. Carpentry Supply	✓		Despatched from Loganholme		
D. WASTE MANAGEMENT					
1. Industrial/domestic waste bins	✓		Skip bins in use		
2. Liquid wastes		✓	Not anticipated		
3. Contaminated wastes		✓	n/a		
4. Concrete waste			n/a		
5. Recyclables	✓		Separate Bins Provided		
6. Housekeeping/rubbish removal	✓				

E. Traffic Management				
1. Vehicle wheels not to spread soil on public roads	✓			
2. Minimise disturbance to public roads	✓			
3. Signage I place	✓			
4. Shaker grids in place & maintained.		✓	Not required	

<u>Checklist Distribution</u>	Site Manager:	Date:
	Construction Manager:	Date:
	Safety Manager:	Date: