

Date: 02 July 2021

To: [REDACTED]
Chris [REDACTED]
[REDACTED]
[REDACTED]

From: Chloe Morris
Building Cadet

Re: [REDACTED]
Variation Number – HCV 25 Tile Selections
Variation Description – Tiling Selections

ITEM	DESCRIPTION	QTY	UNIT	RATE	TOTAL Ex GST
	Scope of Works				
	Please see attached proposal, as requested by the club, to value manage the tiling selections.				
1.	Refer attached schedule and quotes from tile suppliers.				\$113,194.00
2.	Upgrade Main Bar Façade Tiles				\$32,076.00
3.	Credit to Client				-\$3,633.00
	Consultants Fees				
	Excludes any consultant input.				
	Sub-Total				\$28,443.00
	Contractor's Profit & Attendance at 10%				2,844.30
	QLeave Levy at 0.475%				135.10
Variation Total (ex GST)					\$31,422.40

Extension of Time Claimed: TBA

Client Approval:	
I hereby authorise approval to proceed with the Variation Works in accordance with the above agreed costs and time.	
Signed:	Date: