

Extension of Time Claim

Contractor to Owner

Extension of Time Claim

(EOTC) (09/2015.1)

EOT number		Job number	
------------	--	------------	--

PARTIES			
To the Owner	Tom Walsh Tara Walsh		
Phone 1	0413877550	Phone 2	0422261570
Email address	taracwalsh@hotmail.com	Facsimile number	

From the Contractor	Bradwell Constructions Pty Ltd		
	(as it appears on the QBCC licence)		
Trading as	Bradwell Constructions		
Phone 1	0755251555	Phone 2	0459 199 999
Email address	info@bradwellconstructions.com.au	Facsimile number	

Contract entered into on (date)	07/08/2019
for the construction of	New Home

Site address	87-89 Monaco Street Broadbeach Waters QLD 4218
---------------------	--

DETAILS OF CLAIM	
In accordance with Claim 15.1 of the Contract , the Contractor claims an extension of the Date for Practical Completion .	
The progress of the Works has been delayed as a result of the following causes of delay (see Clause 15.1)	
Extra doors and Jambs. 2-3 week wait. Time advised to Client also.	
The consequence/s of the delay results in that	
The progress of the Works was delayed on	01/09/2020
It is anticipated to be further delayed until	22/09/2020
Number of Days being claimed for the delay	21 Days
If this claim is approved, the adjusted Date for Practical Completion will be	04/11/2020

SIGNED - CONTRACTOR	
Signed by, or for and on behalf of, the Contractor	
Signature	
Printed name	BRAD WELTEN
Date	/ /

WARNING: When claiming an Extension of Time and adjusting the **Date for Practical Completion** the **Contractor** should include for all **Days, Business Days**, Saturdays, Sundays and any public holidays that fall within the claimed period.

OWNER'S NOTICE IN RESPONSE TO EXTENSION OF TIME CLAIM

The **Owner**

- ☐ accepts the Extension of Time Claim
☐ rejects part of the Extension of Time Claim
☐ rejects the Extension of Time Claim

SIGNED - OWNER

Signed by, or for and on behalf of, the **Owner**

Signature

Printed name

TARA WALSH

Date

/ /

NOTE: When both parties have completed this form, the **Contractor** is to retain the original and give a legible copy to the **Owner** within five (5) **Business Days** of the **Owner** approving the claim.

© Copyright Queensland Master Builders Association. All rights are reserved. No part of this publication may be reproduced, copied, stored in a retrieval system, distributed or transmitted in any form, or by any means, including photocopying, scanning or other mechanical or electronic methods without the prior written permission of the copyright holder.