

DATE: 09.07.2020

ADDRESS: 87-89 Monaco Street, Broadbeach Waters

VARIATION TO CONTRACT

DESCRIPTION (As per request of client)		PRICE
Extra Drain – Ground Floor Bathroom		\$317.71
Custom made 316 SS tile insert (to suit 10mm tile) linear drain with flat bottom trough 112mm wide x 23mm deep with 76mm outlet @		
\$295/m		
Ground Floor Bathroom – 1077mm long		
	Margin 10%	\$31.77
	TOTAL (Ex Gst)	\$349.48
	GST	\$34.94
	TOTAL	\$384.42

Bradwell Constructions seeks your acceptance of the variation below prior to any works commencing.

ACKNOWLEDGEMENT OF VARIATION TO CONTRACT

Reason for Variation	As per request of client	
Date Variation Requested	07.07.2020	
Signed by, or for and on behalf of, the Contractor		
Date:	09.07.2020	Authorised Signature by Contractor 
Name:	Bradwell Constructions	
Signed by, or for and on behalf of, the Owner/s		
Date:		Authorised Signature by Owner/s 
Name:	Tara Walsh	

Please Refer to contract terms & conditions under Clause 12



07 5525 1555



invoicing@bradwellconstructions.com.au



P.O Box 5630 Mermaid Waters QLD 4218