

Adrian Wyatt

From: Adrian Wyatt
Sent: Tuesday, 22 August 2023 10:46 AM
To: rick@floorsmart.net.au
Cc: Alex Ham; Levi Carsburg; 22066 McNab - Rockpool Pelican Waters; Josh MacPherson
Subject: RE: Completing works at Rockpool Pelican Waters
Attachments: 230822 Fitout L1-5.xls

Hi Rick,

I will call to discuss.

Regards,

Adrian Wyatt
Site Manager

07 5408 2300 | 0421 618 310
adrian.wyatt@mcnab.net.au

Level 5, Tower 2, Kon-Tiki Building
55-59 Plaza Parade MAROOCHYDORE QLD 4558
PO Box 5054, WEST END QLD 4101



From: Adrian Wyatt
Sent: Tuesday, August 22, 2023 6:28 AM
To: rick@floorsmart.net.au
Cc: Alex Ham <Alex.Ham@mcnab.net.au>; Levi Carsburg <Levi.Carsburg@mcnab.net.au>; 22066 McNab - Rockpool Pelican Waters <mailbox.22066@mcnab.net.au>; Josh MacPherson <Josh.MacPherson@mcnab.net.au>
Subject: Completing works at Rockpool Pelican Waters

Morning Rick,


We need you to complete all works on site by Friday the 8th of next month.
That leaves 17 days of works left including two Saturdays for Floorsmart.
Paul was not on site on Friday or Saturday last week, so we missed two days of work and are still on level 2 completing corridors. Paul has been by himself onsite for most of last week and yesterday, We are not going to complete the project if this labour keeps up.


Doors to stair risers do not have thresholds or angles installed. We need to complete these areas otherwise they are going to get damaged with people using these doors for access.

Level 1 Works
left.

Level 2 Works left.

Still working on corridor to zone C.





Can you please come back to me with extra resources and dates of when levels are going to be completed.

Thanks,

Adrian Wyatt
Site Manager

07 5408 2300 | 0421 618 310
adrian.wyatt@mcnab.net.au

Level 5, Tower 2, Kon-Tiki Building
55-59 Plaza Parade MAROOCHYDORE QLD 4558
PO Box 5054, WEST END QLD 4101

