

Sara Vaninetti

From: Sara Vaninetti
Sent: Monday, 26 July 2021 10:34 AM
To: Tara Gilson; Aaron Girvan
Cc: Leanne Cameron
Subject: HY Coffs REFURB - Changes
Attachments: CHH-STH-DRW-AR-MBA-63GF001[2] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63GF003[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63GF004[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63GF005[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63GF006[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63L1101[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63L1102[5] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63L1103[1] - w Notes.pdf; CHH-STH-DRW-AR-MBA-63L1104[1] - w Notes.pdf

Importance: High

Hello,

Hansen Yuncken just send us Revised construction finishes plan this morning and there are few big changes.

- **CSSD Stage 1, they changed FR01 iQ Optima white [which we already called forward] to FR05 Granit Safe T. 350m2**
- For the other stages, the main changed is lots of **carpet locations changed to Vinyl** for about **360m2 plus 170m2** which we were already aware from Variation 002 [not yet approved]
- It seems that they want Timber Vinyl coved as well – TBC.

Of course there will be other minor changes considering that they changed the layout of few locations.

Please see attached REVISED Finishes plan where I add notes regarding main changes.

Kind Regards,

Sara Vaninetti

Project Assistant



PKF Pty Ltd

18b Windorah St, Stafford QLD 4053

Ph: (07) 3352 4888 | **Mobile:** 0408 340 007

Email: sarav@pkflooring.com | **Web:** <http://www.pkflooring.com.au> | 



Please consider the environment before printing this email

This email, including attached files, may contain confidential information and is intended only for the use of the individual and/or entity to which it is addressed.

If you are not the intended recipient, disclosure, copying, use, or distribution of the information included in this email is prohibited.