


CPCCBC4005A PRODUCE LABOUR AND MATERIAL SCHEDULES FOR ORDERING

Practical Task 1 (2X)		
Description of task: On two (2) occasions, a suitable observer is to verify the participant's ability to produce schedules of resource requirements so that orders can be placed for materials and labour for projects, and costs can be recorded and tracked as they are incurred. Occasion 1: Residential project Occasion 2: Commercial project The participant is to gather evidence of how they have completed each component of the Practical Task, which is to be submitted with this Practical Assessment sheet. Evidence to be submitted may include: - A copy of a material/labour schedule or supplier list for a project - A copy of a purchase order for purchasing materials or other resources - A cost report - Site condition reports or dilapidation reports - Contract documents - Call forward sheets - Variations The observer is to provide detailed comments on the tasks completed by the participant. The assessor is to verify the observer's comments in the Assessor Comments section, and provide the Practical Assessment outcome on the front cover of this document.		
Resources required: Contract documentation (including plans and specifications), computer.		
Assessment of task		
Name of participant:	Nathan Weiss	
Name of observer:	Laurence Court	
Role of observer (Confirm suitability to sign)	BUILDER	
Email address of observer	laurencemcourt@outlook.com	
Signature of observer:		
Date:	Click here to enter a date.	
When completing the task, did the participant:	Tick if satisfactorily completed. Provide comments if left unticked.	
	1st Occasion	2nd Occasion
1.A. Consider all contract conditions in the schedules, including: - All contractual requirements - Local government and regulatory bodies' conditions of approval - Colour selections - Variations to contracts, raised by the client or builder	☒	☒
1.B. Produce material and labour schedules, including: - Details of nominated suppliers and contractors in work schedules 1) Application of contract rates	☒	☒

1.C. Produce relevant overlay drawings.	☒	☒
1.D. Include contract details and instructions on orders.	☒	☒
1.E. Prepare site files, including: - All necessary site documents, including plans and specifications - Preparation of call forward sheets, detailing all orders	☒	☒
1.F. Analyse project costs against estimates during construction.	☒	☒
1.G. Analyse approved variation costs.	☒	☒
1.H. Provide a final project cost analysis.	☒	☒
1.I. Maintain data files of standard costs, including: - Approved variation cost increases - Changes to standard plans, specifications, and cost files	☒	☒
1.J. Effectively communicate using the following methods: - Verbally using language/concepts appropriate to cultural differences - Non-verbal communication	☒	☒
The Participant's performance was: ☒ Satisfactory ☐ Not Satisfactory		

OBSERVER COMMENTS

Nathan has demonstrated to me that he understands the procedures required to effectively produce labour and material schedules. He has shown to me that he can effectively prepare all necessary site documents required along with analysing project costs and variations throughout construction.