

EXTERNAL CONSTRUCTION PROGRAM FOR SCAFFOLD

Area	Activity	Days	Start Date	Finish Date	March					April					May				
					W1	W2	W3	W4	W5	W1	W2	W3	W4	W5	W1	W2	W3	W4	W5
External	Scaffold erection	2	23/03/2021	24/03/2021															
External	Roofing install	2	25/03/2021	26/03/202															
External	Soffit/Cladding install	3	5/05/2021	7/05/2021															
External	External render	4	11/05/2021	14/02/2021															
External	External paint	5	17/05/2021	21/05/2021															
External	Downpipe install	1	19/05/2021	19/05/2021															
External	Scaffold dismantle	2	24/05/2021	25/05/2021															
	Total Days for Hire:		63																

Project
Site Manager

Lot 8, Rees Court, Palm Beach
Jessica Manley