



NOTICE OF PROPOSED VARIATION No. 5

DATE: 25th November 2020

CONTRACTOR: FGF Developments Pty Ltd

PRINCIPAL: Cairns Regional Council

PROJECT NAME: Kamerunga DN600 Trunk Water Main

CONTRACT No.: 75553

The Contractor proposes the following variation:

Additional procurement and site works associated with changes to Scour Valve detail issued to **fgf** in revised drawing CB00694-DG-0035-Rev 1 on 10th August 2020.

Additional works/costs include:

- Procurement of additional 6 x DN150 Vari-Gib Couplings
- Installation of additional 6 x DN150 Vari-Gib Couplings
- Cutting of DICL pipe on-site to suit new design
- Procurement of additional 6 x valve boxes, covers and surrounds

Additional works/costs exclude:

- Change to the manhole/maintenance shaft detail. Confirmation has been received from Jacobs that the Scour Valve *pit* design may remain as specified in the original IFC drawing CB00694-ECC-DG-0035 – Rev 0.

Please note that the above inclusions do not include allowance for additional pipe/fittings/labour which may be required should the revised Scour Valve design result in the Scour Valve clashing with existing services or infrastructure. Should this be incurred, **fgf** will consult the Principal prior to continuing with further works.

Fixed Lump Sum fee (GST Exclusive): \$3,697.40

Extension of Time: Not Applicable

Jarryd Londino

Contractor

J Londino

Signature

25/11/2020

Date

Approved / Not Approved.....
Superintendent.....
Signature.....
Date

Recommendation:

.....

Part 3 – VARIATION SCHEDULE

Item No	Description	EOT Days Claimed	Price (Ex GST)
VO5.1	Additional costs associated with change to Scour valve detail		
	a) Supply and Installation of additional DN150 vari-gib couplings (x6)	-	\$ 1,475.00
	b) Cutting of pipe on-site to suit new design (x6)	-	\$ 462.30
	c) Supply and Installation Additional valve box covers, lid and surrounds (x6)	-	\$ 1,208.10
VO5.2	NPV Co-ordination and Supervision		
	a) Project Engineer – procurement and co-ordination of additional works – 5 hours @110.40/hr	-	\$ 552.00
TOTAL (excl. GST)		-	\$ 3,697.40