

BSBPMG512 MANAGE PROJECT SCOPE

Practical Task 1	
Description of task: A suitable observer is to verify the participant's ability to determine and implement a project schedule, and assess time management outcomes. These tasks may be simulated or real. The participant is to gather evidence of how they have completed each component of the Practical Task, which is to be submitted with this Practical Assessment sheet. The observer is to provide detailed comments on the tasks completed by the participant. The assessor is to verify the observer's comments in the Assessor Comments section, and provide the Practical Assessment outcome on the front cover of this document.	
Resources required: Project documentation, Computer, Project Management software.	
Assessment of task	
Name of participant:	JACK CLARKE
Name of observer:	BRIAN DENCHER
Role of observer (Confirm suitability to sign)	PROJECT MANAGER
Email address of observer	Brian.Dencher@programmed.com.au
Signature of observer:	
Date:	Click here to enter a date.
When completing the task, did the participant:	Tick if satisfactorily completed. Provide comments if left unticked.
1 Determine project schedule	
1.1A. Develop work breakdown structure with sufficient detail to enable effective planning and control.	☒
1.1B. Estimate duration and effort, sequence and dependencies of tasks, to achieve project deliverables.	☒
1.1C. Use project scheduling tools and techniques to identify schedule impact on project time management, resource requirements, costs and risks.	☒
1.1D. Contribute to achieving an agreed schedule baseline and communication of the schedule to stakeholders.	☒
2 Implement project schedule	
1.2A. Implement mechanisms to measure, record and report progress of activities according to agreed schedule.	☒
1.2B. Conduct ongoing analysis to identify baseline variance.	☒
1.2C. Analyse and forecast impact of changes to the schedule.	☒
1.2D. Review progress throughout project life cycle and implement agreed schedule changes.	☒