

Core4

J1161 - Vent rectifications

340 Thynne Rd Morningside, QLD 4170

#	Task Name	Start	Duration		April, 2024						May, 2024																															June, 2024																	
					25	26	27	28	29	30	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06												
 1	External Roof Repairs	9/5/24	12																External Roof Repairs																																								
 2	Scissor Lift	9/5/24	12																Scissor Lift				Scissor Lift																																				
 3	Crane Delivery	9/5/24	1																Crane																																								
 4	Roofing Materials Delivered	9/5/24	1																Roofi																																								

NB: Weekends are not included in the duration